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I. SUMMARY



Executive Summary

Metro Water Services continues to anticipate Entry of the Consent Decree with the
Tennessee Department of Environment and Conservation and the Environmental
Protection Agency for the next Phase of the Overflow Abatement program. The
development of the Corrective Action Plan / Engineering Report and the update to the
Long Term Control Plan continue, and both plans will create the road map for the
correction of the remaining Separated Sewer System overflows and enhance compliance
with the goals of the Clean Water Act related to the permitted Combined Sewer System
outfalls.

One of the requirements included in the draft Consent Decree involves annual reporting
of activities performed by Metro Water Services towards compliance with the Consent
Decree. Even though the Consent Decree has not yet been entered, Metro Water Services
will begin submitting a new report consistent with those requirements for Calendar Year
2008. We will no longer be producing and distributing the current report following this
December 2008 edition.

During the month of December, engineering activities continued on projects related to
both the Separated and Combined Sewer Systems. Seasonal increases in rainfall events
and groundwater conditions will improve the opportunity for progress on data gathering
for future collection system rehabilitation projects. A project kick off meeting for the
Design assignments for Optimization of the Whites Creek Treatment Plant’s unit
processes occurred on December 12, 2008. An RFP for design services for the
improvements to the Whites Creek Wastewater Pumping Station has been initiated. The
design of the new Washington Regulator facility approaches completion, and discussions
with impacted businesses continue.

Construction activities on projects addressing the Separated Sewer System continue, with
capacity improvements at the Dry Creek Pumping Station operationally complete. Formal
notice of completion was issued to EPA and TDEC on December 4, 2008. Proposals for
the construction of the upcoming rehabilitation projects in the Hermitage and Inglewood
areas were evaluated, with award being held pending an end of year budget review.
Proposals for construction services for Equalization Basins to be located at the Barker
Road / Omohundro and the West Park sites are under evaluation, with an Intent to Award
to be issued in adequate time for completion by the draft Consent Decree date of
December 31, 20009.

In addition to the project — specific activities, draft documents for a Back — Up Power
Study and the update to the Nine Minimum Control Plan for the Combined Sewer System
are also nearing completion.

GAB



Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

MISCELLANEOUS PROJECTS

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

OAP MWS Project  Council Scheduled Construction Total Cost
Number  Project Name Number Districts Finish Cost Estimate Estimate Project Status
1003 OAP Program Assistance - CTEE 06SC0128 31-Dec-09 0 330,000 Active
1004 OAP Program Assistance - CDM 06SC0129 31-Dec-09 0 64,800 Active
1005 OAP Program Assistance - BWSC 06SC0130 31-Dec-09 0 25,000 Active
Total Projects: 3 SUBTOTALS : 0.00 419,800.00

CUMBERLAND RIVER CSO CORRECTIONS

OAP MWS Project ~ Council Scheduled Construction Total Cost
Number  Project Name Number Districts Finish Cost Estimate Estimate Project Status
1019 Kerrigan Trash Trap Refurbishment 08SG0097 31-Dec-09 250,000 250,000 Construction
Total Projects: 1 SUBTOTALS : 250,000.00 250,000.00
TOTAL ESTIMATED COST - MISCELLANEOUS PROJECTS 669,800.00
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

PROJECTS IN PLANNING

TREATMENT PLANT EXPANSION

OAP MWS Project  Council Scheduled Construction Total Cost
Number  Project Name Number Districts Finish Cost Estimate Estimate Project Status
542 Whites Creek WWTP Disinfection 065C0188 5 28-Feb-09 4,500,000 4,648,015 Planning Complete
Total Projects: 1 SUBTOTALS : 4,500,000.00 4,648,015.23

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

OAP MWS Project  Council Scheduled Construction Total Cost
Number  project Name Number Districts Finish Cost Estimate Estimate Project Status
387 Whites Creek Pumping Station 93SC034T 1 05-Sep-10 11,100,000 12,111,500 Planning-Complete

1007 Langford Farms Sewer 99SG009G 12 31-Dec-07 1,000,000 1,000,000 Planning
Rehabilitation - Phase 2

1008 Berwick Trail Rehabilitation Phase 90SC076B 9 01-Jun-08 1,500,000 1,500,000 Planning
2

1010 West End Sewer Rehabilitation 93SC26F 24 01-Mar-09 1,500,000 1,500,000 Planning
Phase 5

1014 Lakewood Area Sewer System 07SG0092 11 01-Jun-09 1,500,000 1,500,000 Planning
Rehabilitation

1015 Area-wide SSO Rehabilitation 075G0093 01-Jun-09 1,000,000 1,000,000 Planning
Continuation - 2007

1017 CAP/ER 08SC0006 01-Sep-20 0 1,320,000 Planning

Total Projects: 7 SUBTOTALS ; 17,600,00000 19,931,50000

CUMBERLAND RIVER CSO CORRECTIONS

OAP MWS Project ~ Council Scheduled Construction Total Cost
Number  project Name Number Districts Finish Cost Estimate Estimate Project Status
1016 Long Term Control Plan 08SC0004 15-Mar-10 0 600,000 Planning
1018 PARTHENON AREA/MURPHY 08SC0020 21 15-Dec-10 50,000 100,000 Planning
ROAD SEWER/CSO UPGRADE
Total Projects: 2 SUBTOTALS ; 50,00000 700,00000

TOTAL ESTIMATED COST - PROJECTS IN PLANNING 25,279,515.23
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

PROJECTS IN DESIGN

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

OAP MWS Project  Council Scheduled Construction Total Cost
Number  Project Name Number Districts Finish Cost Estimate Estimate Project Status
657 Lower East Nashville - Phase 3 91SC055C 5 16-Sep-09 1,000,000 1,400,000 MWS Data Collection
Total Projects: 1 SUBTOTALS : 1,000,000.00 1,400,000.00

CUMBERLAND RIVER CSO CORRECTIONS

OAP MWS Project  Council Scheduled Construction Total Cost
Number  project Name Number Districts Finish Cost Estimate Estimate Project Status
814 Washington Regulator 94SC005B 05,06 11-Feb-09 10,000,000 10,796,318 In Design
Improvements - Phase Il
815 Washington Regulator 94SC005B 5 08-Jul-09 9,650,000 11,239,747 In Design

Improvements - Phase |

Total Projects: 2 SUBTOTALS ; 19,650,00000 22,036,06500

TOTAL ESTIMATED COST - PROJECTS IN DESIGN 23,436,065.00
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

ADVERTISED PROJECTS

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

OAP MWS Project  Council Scheduled Construction Total Cost
Number  Project Name Number Districts Finish Cost Estimate Estimate Project Status
492 Hermitage Area Sewer 99SG009C 11 1,200,000 1,450,000 Design Complete
Rehabilitation
638 Inglewood Rehabilitation Ph. 4 90SC150H 7.8 12-Oct-07 850,000 1,108,768 Design Complete
651 Basswood / West Park EQ 05SC0033 20 26-Feb-08 10,000,000 10,336,342 Design complete
888 Barker Road / Omohundro EQ 03SC136A 15 14-May-10 10,000,000 10,919,625 Design complete
1009 Mill Creek 36" Trunk Repair 06SC0185 28 06-Dec-08 950,000 1,140,000 Bids Rejected

L]
Total Projects: 5 SUBTOTALS :  23,000,000.00  24,954,735.00

TOTAL ESTIMATED COST - ADVERTISED PROJECTS 24,954,735.00
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

PROJECTS UNDER CONSTRUCTION

TREATMENT PLANT EXPANSION

OAP MWS Project  Council Scheduled Construction Total Cost
Number  Project Name Number Districts Finish Cost Estimate Estimate Project Status
548 Dry Creek WWTP Optimization - 975G0083 10 13-Nov-07 1,735,000 1,735,000 In Construction
Aeration
549 Dry Creek WWTP Optimization - 975G0082 10 13-Nov-07 1,860,000 1,860,000 In Construction
P.S.
2 SUBTOTALS : 3,595,000.00 3,595,000.00

Total Projects:

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

OAP MWS Project  Council Scheduled Construction Total Cost
Number  Project Name Number Districts Finish Cost Estimate Estimate Project Status
123 Data Integration System 025G010B 28-Sep-06 1,000,000 1,000,000 In Construction D/B
426 28th Avenue Rehabilitation - Phase 91SC036B 20,24 15-Sep-08 1,279,165 1,777,357 In Construction
1
___________________________________________________________________________________________________________________________________________________________________________|]
2 SUBTOTALS : 2,279,165.00 2,777,357.00

Total Projects:

TOTAL ESTIMATED COST - PROJECTS UNDER CONSTRUCTION 6,372,357.00
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

COMPLETED PROJECTS - CLOSED OUT

MISCELLANEOUS PROJECTS

OAP MWS Project  Council Close Out Construction Total Cost

Number  Project Name Number Districts Date Cost Project Status
120 Wastewater SCADA System 90SC004A All 17-May-00 2,157,432 2,732,492 Closed
121 Rain Gage Alert System 90SC04A1 All 22,710 Closed

Implementation

325 McCabe Richland Water Main 88WC128A 22,24 01-Dec-93 644,106 723,230 Water Project
466 Omohundro WTP Separation 98SC014B 15 21-Jun-04 180,996 207,010 Closed
604 Water Quality Studies 99SC004A All 0 Complete
606 Tributary Streams Study - Phase 11 99SC0004 All 551,368 Closed
607 Whites Creek Manhole Survey 95SC04C1 01,02,03,04 56,000 Report Complete
608 Cumberland Tributary Study 95SC0004 All 980,442 Closed
750 Sulfide System Equipment 99SG010E 15 22-Sep-03 418,000 633,000 Complete

Total Projects: 9 SUBTOTALS : 3,400,534.26 5,906,252.16

Page 6 of 20
Thursday, January 15, 2009 Monthly Report Section 1a



Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

COMPLETED PROJECTS - CLOSED OUT

TREATMENT PLANT EXPANSION

OAP MWS Project  Council Close Out Construction Total Cost
Number  Project Name Number Districts Date Cost Project Status

401 Dry Creek Plant & Equalization 89SC0092 10 01-Jan-00 22,443,558 28,481,977 Closed
Basin

501 Central WWTP Design 90SC0005 20 0 6,295,387 Plan/Design Complete

502 Central CSO Pumping Station 90SC146A 20 23-Aug-99 21,320,079 25,373,255 Closed

503 South Grit Facility 90SC146B 20 01-Feb-01 14,943,644 17,168,668 Closed

507 Biosolids Management Facility 91SC047C 20 12-Jan-98 1,696,619 3,629,249 Closed

508 CWWTP Thermal Ash Removal 90SC005X 20 18-Oct-92 355,298 524,361 Closed

509 CWWTP Excavation of Areas 90SC05X1 20 23-Sep-92 736,774 876,566 Closed
2,3,13

530 CWWTP Miscellaneous 98SG0005 20 16-Jul-02 4,539,110 6,301,080 Closed
Improvements

540 Whites Creek WWTP Optimization 02SG0007 01 17-Jun-05 973,104 1,218,545 Closed

541 Whites Creek Blower Improvements 98SGO07A 01 29-Oct-99 645,062 761,698 Closed

550 Dry Creek WWTP Optimization 975G0081 10 25-Jul-05 1,457,832 2,576,791 Closed
Phase 1 Misc

552 CWWTP - Main Plant 90SCO005A 20 01-Jan-00 88,017,086 99,649,778 Closed
Improvements

553 CWWTP - Outfall 90SC005B 20 13-Aug-95 3,543,055 4,064,610 Closed

554 CWWTP - Piping 90SCO005G 20 03-Oct-94 2,274,687 2,669,186 Closed

555 CWWTP -Brown's Creek Force 90SC6B2A 20 03-Oct-94 862,555 916,881 Closed
Main Tie-In

556 CWWTP Asbestos Abatement 90SC005Y 20 02-Nov-92 59,432 97,513 Closed

Total Projects: 16 SUBTOTALS : 163,867,895.74 200,605,546.33
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

COMPLETED PROJECTS - CLOSED OUT

TRIBUTARY COMBINED SEWER OVERFLOW CORRECTIONS

OAP MWS Project  Council Close Out Construction Total Cost
Number  Project Name Number Districts Date Cost Project Status

510 Brown's Creek CSO Separation 90SC168A 15,19 14-Dec-94 530,014 734,794 Closed

511 Lewis Street CSO Tunnel 90SC168B 15,19 30-Mar-99 11,815,817 14,327,674 Closed

512 Driftwood CSO Basin - SCE 90SC168C 15 01-Jun-96 6,243,155 8,558,140 See OAP 514

514 Driftwood CSO Basin - Beers 90SG168C 15 30-Apr-99 12,322,511 13,323,391 Closed

837 Boscobel CSO - Village Court 94SC05F1 6 27-0Oct-08 1,445,104 1,566,610 Complete
Sewer Replacement

853 Benedict & Crutcher 27" Pile 94SG05G2 21-Oct-05 479,000 479,000 Closed
Intrusion

]
Total Projects: 6 SUBTOTALS : 32,835,601.54 38,989,609.13
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Metropolitan Government of Nashville and Davidson County

Department of Water and Sewerage Services
Nashville Overflow Abatement Program

COMPLETED PROJECTS - CLOSED OUT

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

OAP
Number

101

102

103

104

105

106

107

108

109

110

111

112

113

114

115

116

117

118

143

144

145

146

147

149

Project Name

Bordeaux Hospital Pumping Station
Whites Creek Pumping Station
Canter Chase

23rd Avenue Pumping Station
Rainbow Terrace

Neely's Bend Pumping Station /

Force Main
Clearlake/Harbourtown Planning /

Design

Metro Center Pumping Station
Bell Forge Pumping Station

Cedar CIiff Sewer

Cloverbottom Pumping Station
Park Circle/Lakewood Sewer
Williamson Ferry Pumping Station
Cleece's Ferry Pumping Station
Madison Heights Pumping Station
Bordeaux Hills Pumping Station &
Force Main

Brookwood Terrace Rehabilitation
Post Road Sewer
Clearlake/Harbourtown - Contract A
Williamson Ferry Lining

Cleece's Ferry Lining

Nolensville Road Lining

Davidson Branch Lining

Maplehurst Rehabilitation

Thursday, January 15, 2009

MWS Project

Number
90SG0062

86SC16A5

88SG0111

90SG0038

90SG0098

90SC0071

90SCO059A

90SC0054

90SC0055

86SG0087

90SC0056

90SG0028

90SC057A

90SCO60A

90SC0070

90SC0058

89SG0106

89SG0050

90SC59BC

90SC57BC

90SC60BC

90SC069B

90SC110C

90SC088B

Council
Districts

01

01

27

20

08

09

29

20

28

29

14

11

08

22

08

01,02

24

24,34

29

08

22

23,24

16

25,33

Close Out

Date
23-Jun-93

30-Jun-91
01-Sep-90
01-Oct-91
24-Oct-90
14-Nov-92
14-Nov-92
09-Apr-92
09-Jul-92
31-Oct-90
01-Nov-91
29-May-91
28-Jul-92
28-Jul-92
05-Jul-92
30-Apr-92
05-Jul-91
12-Jan-92
18-Feb-93
18-Feb-93
18-Feb-93
01-Mar-93
01-Mar-93

19-Sep-93

Construction
Cost

77,445

526,190

44,768

199,875

46,276

780,917

1,127,483

492,071

172,490

147,267

33,274

126,239

99,488

102,000

33,500

870,797

140,427

318,440

444,200

32,800

20,301

175,013

97,986

255,680

Total Cost

94,777

712,415

104,327

244914

52,805

1,214,517

1,409,054

682,917

284,471

206,101

76,250

338,319

184,499

191,493

56,611

1,103,234

275,816

388,785

636,129

64,912

34,943

113,780

200,328

341,419

Project Status
Closed

Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed

Closed
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Metropolitan Government of Nashville and Davidson County

Department of Water and Sewerage Services
Nashville Overflow Abatement Program

COMPLETED PROJECTS - CLOSED OUT

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

OAP
Number

150

151

201

202

203

204

205

206

207

208

209

210

211

215

220

290

301

302

303

304

305

306

310

312

Project Name

Smith Springs Rehabilitation -
Phase 2

Smith Springs Rehabilitation -
Phase 3

Buena Vista Pumping Station
May Drive Trunk Sewer

Osage Street Replacement Sewer
River Retreat Pumping Station
Oak Valley Drive Rehabilitation
Nolensville Road Pipe

Davidson Branch Pumping Station
Hopedale

West Linden Sewer Rehabilitation
Kenner Ave. Lining

Vandiver Pumping Station & Force
Main

West Park PS Screens

Foster Avenue Sewer Rehabilitation
Hermitage Hills Sewer
Rehabilitation Phase 1

Smith Springs Pumping Station &
Equalization Basin
Goodlettsville/Mansker Creek
Gibson Creek - Trunk Sewer &

Force Main

Pitts Avenue/Lakewood Pumping
Station

McCabe Richland Interceptor Sewer
Maplehurst Pipe

Smith Springs Force Main &
Receiving Sewer

Smith Springs Rehabilitation -
Phase 1

Thursday, January 15, 2009

MWS Project

Number
90SC93D2

90SC93D3

90SC0072

90SC0092

90SC0113

89SC0136

90SC0086

90SC110B

90SC069C

90SC0074

90SC0087

90SC0085

90SC0184

02SG009C

90SC110D

99SG09A1

90SC093C

90SC0065

90SC136A

90SCO073A

90SC0112

90SC088A

90SC093A

90SC93D1

Council
Districts

28,29

28,29

02

09

20,21

09

04

16

23

26

18,25

25,34

09

22

16

14

27

10

03,08,09

11

22,24

25,33

27,28,29

27,28,29

Close Out
Date

21-May-94
22-Apr-94
23-Jun-93
22-Dec-92
23-Feb-98
16-Nov-92
26-Feb-93
22-Jan-93
22-Oct-92
25-May-94
13-May-93
09-Oct-92
15-Nov-93
29-Oct-02
23-Nov-99
16-Jul-02
02-May-94
17-Sep-99
02-Dec-93
12-Sep-94
16-Jan-95
16-Sep-93
05-Jul-93

24-Aug-93

Construction
Cost

350,625

686,928

204,037

470,983

1,214,136

971,570

193,956

239,038

339,812

740,483

1,182,471

187,800

745,520

420,820

847,039

3,621,703

1,500,000

3,374,621

665,947

9,604,216

204,833

2,005,570

364,206

Total Cost

385,615

742,710

309,256

686,969

1,596,180

1,222,695

673,702

413,572

616,749

1,023,783

1,771,972

379,644

963,069

420,820

1,020,251

0

4,436,830

1,500,000

4,405,528

1,141,473

10,743,745

377,617

2,361,034

725,341

Project Status
Closed

Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed

Closed
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Metropolitan Government of Nashville and Davidson County

Department of Water and Sewerage Services
Nashville Overflow Abatement Program

COMPLETED PROJECTS - CLOSED OUT

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

OAP
Number

313

314

315

316

321

322

323

324

326

327

328

329

330

331

332

333

340

341

351

352

353

354

362

363

Project Name
Smith Springs Rehabilitation -
Phase 4

Smith Springs Rehabilitation -
Phase 5

Smith Springs EQ

Smith Springs Rehabilitation Phase
6

Gibson Creek Pumping Station

Gibson Creek Sewer Rehabilitation
Design

Gibson Creek Rehabilitation -
Phase 1

Gibson Creek Rehabilitation -
Phase 2

McCabe Richland Rehabilitation -
Phase 1

West End System Rehabilitation
Design

Murphy Road Sewer
Rehabilitation - Phase 1

Clifton Park Sewer Rehabilitation

Sugartree Sewer Rehabilitation -
Phase 1

Sugartree Sewer Rehabilitation -
Phase 2

Sugartree Sewer Rehabilitation -
Phase 3

Sugartree Sewer Rehabilitation -
Phase 4

McCabe Richland Rehabilitation -
Phase 2

McCabe Richland Rehabilitation -
Phase 3

West End Sewer Rehabilitation -
Phase 1

West End Sewer Rehabilitation -
Phase 2

West End Sewer Rehabilitation -
Phase 3

West End Sewer Rehabilitation -
Phase 4

Clifton Park Rehabilitation -
Phases 1A&2

Clifton Park Rehabilitation -
Phases 1B&3

Thursday, January 15, 2009

MWS Project
Number

90SC93D4
90SC93D5
90SC093K
90SC93K1
90SC136C
93SC0088
93SC088A
93SC088B
93SC025A
93SC0026
93SC027A
93SC0028
93SC029A
93SC029B
93SC029C
93SC029D
93SC025B
93SC025C
93SC026A
93SC026B
93SC026C
93SC026E
93SC028B

93SC028C

Council
Districts

27,28,29

27,28,29

29

08

03,08,09

03,08,09

03,08,09

22,24

22,24,25

18,21,24

21,22,24

25,34

25,34

24,25

25

22,24

22,24

18,24,25

18,24,25

18,24,25

24,25

21,22,24

21,24

Close Out
Date

18-Sep-98
05-Jan-01
07-Apr-06
06-Jan-07

22-Jun-94

22-Mar-99
08-Mar-01

12-Nov-96

22-Sep-96

01-Apr-95
02-Dec-94
09-Jan-96
10-Oct-95
25-Aug-98
30-Apr-98
04-Aug-98
10-Nov-99
14-Mar-01
25-Mar-04
25-Jun-99

17-Aug-01

Construction
Cost

1,274,632

314,283

2,100,515

1,145,331

3,525,062

0

1,777,445

618,140

401,773

0

1,958,757

0

1,709,134

679,138

418,315

294,699

757,327

229,787

711,775

1,014,291

2,680,143

1,055,698

2,841,319

1,763,855

Total Cost

1,521,978

341,283

2,410,815

1,145,331

4,410,347

154,128

2,082,892

738,140

580,835

466,823

2,226,759

182,950

2,169,748

716,451

449,914

319,404

838,344

235,069

763,387

1,099,291

2,949,381

1,193,698

2,863,529

1,911,847

Project Status
Closed

Closed
Completed - Closed Out
Complete
Closed
Plan/Design Complete
Closed
Closed
Closed
Design Complete
Closed
Plan/Design Complete
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed

Closed
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Metropolitan Government of Nashville and Davidson County

Department of Water and Sewerage Services
Nashville Overflow Abatement Program

COMPLETED PROJECTS - CLOSED OUT

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

OAP
Number

364

370

371

372

373

375

379

383

386

388

391

392

393

395

396

397

402

403

404

405

406

407

410

411

Project Name
Clifton Park Rehabilitation - Phase
4

Haynes Park Rehabilitation - Phase
1

Haynes Park Rehabilitation - Phase
2

Emerald Drive Rehabilitation -
Phase 1

Emerald Drive Rehabilitation -
Phase 2

Drakes Branch Sewer
Rehabilitation

Parkwood Rehabilitation

Eatons Creek Sewer Rehabilitation
Aldrich Lane Sewer Rehabilitation
Upper Whites Creek Basin Study
Riverside Sewer Rehabilitation

Phase 1
Riverside Sewer Rehabilitation

Phase 2

Whites Creek I/l Phase 1,2,3,4
Whites Creek I/l Phase 3

Whites Creek I/l Phase 4

Whites Creek Trunk Sewer
Loves Branch Sewer Rehabilitation
Hurricane Creek Pump Station
Improvements

Brown's Creek Pumping Station
West Park Pump Station/Force
Main/Equaliz. Basin

McCrory Creek Pumping Station
Hurricane Creek

Riverside Sewer Rehabilitation

Design
River Drive Sewer Rehabilitation

Thursday, January 15, 2009

MWS Project
Number

93SC028D
935C34D1
93SC34D2
93SC34G1
935C34G2
93SC034C
93SC034A
93SCO034E
93SC034J

93SC0034
90SCO078A
90SC078B
93SC034K
93SC34K2
935C034L

TBD

90SC0066
90SCO75A
90SC06A1
86SC16A2
90SC0063

90SC0075

90SC0078

90SC0079

Council
Districts

21,24

02

02

02

02

01,02,03,04

02,03,04

01,02,03,04

01,02,03,04

01,02,03,04

02

02

2,348

01,02,03,04

01,02,03,04

08

32

15

01,22

14

29

02

02

Close Out
Date

22-Feb-00
01-May-97
20-Feb-97
16-Jan-99
01-Jan-00
17-Aug-01
01-Aug-95
17-Aug-99

30-May-02

02-Apr-97
05-Nov-98
15-Jun-06
15-Oct-05
02-Mar-05
01-Oct-08
10-Nov-99
01-Sep-08
13-Sep-99
01-Jul-91

21-Sep-92

01-May-97

Construction
Cost

631,320

257,730

411,391

235,409

318,070

1,190,486

691,239

350,000

1,184,748

115,442

125,000

7,500,000

631,240

800,000

8,944,654

8,911,687

3,443,478

0

91,563

Total Cost

644,104

581,655

424,190

271,943

345,248

1,361,486

733,880

497,000

1,302,354

231,199

125,439

125,000

7,500,000

0

813,609

921,167

11,157,380

9,641,097

4,201,630

46,754

24,897

119,264

Project Status
Closed

Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Plan/Design Complete
Closed
Closed
Closed
Closed-merged with 393
Closed-merged with 393
Canceled - $ to PS
Closed
Complete
Closed
Closed
Closed
Cancelled
Design Complete

Closed
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Metropolitan Government of Nashville and Davidson County

Department of Water and Sewerage Services
Nashville Overflow Abatement Program

COMPLETED PROJECTS - CLOSED OUT

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

OAP
Number

416

417

418

419

420

421

422

425

427

430

431

432

434

435

440

441

445

450

451

452

453

455

460

470

Project Name
Paragon Mills

McCrory Creek Force Main
Sims Branch Force Main
Whites Creek Force Main

Brown's Creek Force Main River
Crossings

Brown's Creek Force Main East
Segment Design

Brown's Creek Force Main North
Segment Design

28th Avenue Pumping Station

28th Avenue Rehabilitation - Phase
2

Katie Avenue Planning
Cooper Lane Sewer Rehabilitation

Whittemore Branch
Rehabilitation - Phase 1

Cabot Drive Force Main

Whittemore Branch
Rehabilitation - Phase 2

Brown's Creek Force Main

Mill Creek Sewer Upgrade Phase 2
Mill Creek Sewer Upgrade Phase 1
Paragon Mills Relief Sewer
Paragon Mills Sewer Lining
Paragon Mills Rehabilitation -
Phase 1

Mill Creek Sewer Crossing
Paragon Mills Rehabilitation -

Phase 2

Paragon Mills Rehabilitation -
Phase 3

Wallace Road Sewer Rehabilitation

Thursday, January 15, 2009

MWS Project
Number

90SC0091
90SC0064
90SCO064A
90SC0120
90SC006C
90SC06B1
90SC06B2
91SCO036A
91SC036D
91SC0055
91SC0056
91SC73A1
91SC083A
91SC73A2
90SC006B
96SG110B
96SG110A
90SC91B1
90SC91B2
90SC91C1
91SCO035A
90SC91C2
90SC091D

95SCO012A

Council
Districts

26,27,32

14

13,15

01

05,06,15,20

06,15

05,20

20

20,24

02,04,05

07

30,31

22

30,31

05,06,15

15

26,27

26

26,27,32

15

26,27,32

26,27,32

26,27,28,30

Close Out
Date

15-Aug-92
15-Aug-92
16-Nov-92

01-Dec-94

01-Jan-00

15-Apr-08

01-Dec-93
01-Jan-00
01-Jul-94
01-Jan-00
08-Feb-95
22-May-06
27-Dec-02
09-Jun-94
13-Nov-93
31-May-94
12-Jan-95
02-Jun-94

26-Mar-99

Construction
Cost

1,453,895

1,823,734

415,296

2,124,492

0

6,359,647

0

1,478,329

276,012

366,557

9,688,849

9,804,626

2,852,410

1,835,475

536,486

737,876

976,886

625,543

1,063,027

0

Total Cost

503,797

1,839,190

2,152,650

566,106

2,462,400

335,066

327,950

7,184,079

0

79,519

18,521

3,427,965

287,547

425,241

10,616,416

11,214,008

2,943,816

2,171,591

632,329

1,557,079

1,238,364

727,025

1,274,856

88,501

Project Status
Plan/Design Complete

Closed
Closed
Closed
Closed
Design Complete
Design Complete
Closed
Merged with Phase 1
Planning Complete
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed

Design Complete

Page 13 of 20
Monthly Report Section 1a



Metropolitan Government of Nashville and Davidson County

Department of Water and Sewerage Services
Nashville Overflow Abatement Program

COMPLETED PROJECTS - CLOSED OUT

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

OAP
Number

471

472

473

474

475

476

477

478

480

481

485

487

491

493

494

495

496

497

498

520

560

561

562

563

Project Name

Elissa Drive Sewer Rehabilitation
Patricia Drive Sewer Rehabilitation
Larchwood Sewer Rehabilitation
Wilhagen Rd. Sewer Rehabilitation
Glenrose Sewer Rehabilitation

Donelson Plaza Sewer
Rehabilitation

Richards Road/Apache Trail
Rehabilitation

Wallace Road Sewer Upgrade

Wallace Road Sewer System
Rehabilitation - Phase 2

Wallace Road Sewer
Rehabilitation - Phase 3

Bonnafair Sewer Rehabilitation

McCrory Creek/Smith Springs
Equipment Replacement

Tulip Grove Sewer Rehabilitation
Scotts Hollow Sewer Rehabilitation

Dodson Chapel Sewer
Rehabilitation

Langford Farms Sewer
Rehabilitation

Hermitage Hills Sewer
Rehabilitation Phase 2

Hermitage Hills Paving
Dodson Chapel EQ & PS

Brown's Creek Force Main
Emergency Repair

West Linden Manhole
Rehabilitation

Anderson Road Sewer
Rehabilitation

Clearlake Drive Rehabilitation

Davidson Branch Rehabilitation

Thursday, January 15, 2009

MWS Project
Number

95SC012B
955C012C
95SC012D
95SC012E
95SC012F
95SC012G
95SC012H
95SC12A1
95SC12A2
95SC12A3
99SG0027
01SGO11A
99SG009B
99SG009D
99SGO09E
99SGO09F
99SG09A2
99SG09A3
99SG009K
90SG168E
90SC087D
90SCO059E
90SC059D

90SC069D

Council
Districts

13

13

14

16

13,16

15

28

26,30

26,27,28,30

26,27,28,30

14

14,27

11,12

11

12,14

12,14

14

14

15

18,25

29

29

23,24

Close Out

Date
11-Jan-00

05-Jun-00
17-Aug-04
20-Oct-00
03-May-02
07-Dec-99
10-Nov-03
30-Apr-99
20-Oct-00
10-Apr-01
30-Aug-01
17-Nov-03
16-Jan-04
26-Oct-04
19-Jul-06
18-Oct-05
15-Aug-02
30-Aug-02
12-Oct-07
31-Dec-97
09-Sep-96
07-Oct-95
13-Feb-97

08-Mar-01

Construction
Cost

1,401,729

594,999

1,184,030

476,897

769,835

56,728

917,005

126,181

895,919

1,046,491

50,680

1,785,902

1,657,177

2,290,415

1,343,793

200,000

1,309,155

17,704

4,295,435

318,040

77,300

199,960

334,398

614,844

Total Cost

1,551,937

672,924

1,279,255

572,083

858,278

104,138

1,038,901

146,181

952,371

1,118,633

50,680

1,885,902

1,732,177

2,563,464

1,733,793

420,000

1,401,000

17,704

4,841,945

318,040

86,988

213,170

344,205

26,770

Project Status
Closed

Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Complete
Complete
Closed
Closed
Complete
Closed
Closed
Closed
Closed

Closed
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Metropolitan Government of Nashville and Davidson County

Department of Water and Sewerage Services
Nashville Overflow Abatement Program

COMPLETED PROJECTS - CLOSED OUT

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

OAP
Number

564

565

566

567

568

569

570

571

572

573

574

575

576

580

583

585

586

590

595

612

622

623

625

627

Project Name
Cleece's Ferry Rehabilitation

Post Road Rehabilitation
Kenner Avenue Rehabilitation
Madison Heights Rehabilitation
Rainbow Terrace Rehabilitation

Williamson Ferry Rehabilitation -
Phase 2

Berwick Trail Rehabilitation

Vandiver Sewer Rehabilitation -
Phase 1

Vandiver Sewer Rehabilitation -
Phase 2

Dry Creek- Vandiver Sewer
Rehabilitation - Phase 3

Williamson Ferry Rehabilitation
Phase 3

Williamson Ferry Rehabilitation
Phase 4

Neely's Bend Rehabilitation

Sims Branch Force Main Crossing
Mill Crk - Briley/Sims Branch
Rehabilitation

Cleece's Ferry - Phase 3

Cleece's Ferry P.S. Imprvments
Davidson Branch - Ph 4
Brookwood Terrace

Lower East Nashville Phase 1
Pump Station Modeling

Franklin Road Rehabilitation Phase
1

Fairgrounds Trunk Rehabilitation

Fairgrounds Basin Rehabilitation
Phase 1

Thursday, January 15, 2009

MWS Project
Number

90SC060D
955C0013
90SC085D
90SC070A
90SC070B
90SC057D
90SCO076A
90SC184B
90SC184C
955C014D
90SCO057E
985G0190
985G0189
96SG0109
955C012P
90SCO060E
02SG0167
90SC069E
93SC025D
90SC148A
93PMO002A
94SCO059A
94SC059B

94SC059C

Council
Districts

22,23,24

24,34

25,34

08

08

08

09

09

09

09

08

08

09

15

15

22

22

23,24

24

02,05

All

25,33

17,19

17,18,25

Close Out
Date

03-Apr-97
17-Nov-97
31-Jul-98
01-May-97
16-Oct-97
02-Apr-97
28-Jan-97
18-Sep-98
09-Oct-98
31-Mar-05
04-Apr-97
19-Apr-99
16-Apr-99
17-Aug-98
15-Dec-05
27-May-05
21-Nov-05
29-Nov-02
04-Nov-03

28-Jun-94

17-Aug-01
06-Mar-01

02-Apr-04

Construction
Cost

115,222

419,077

273,255

57,679

52,292

327,721

60,180

995,320

188,518

516,036

86,973

67,067

118,427

201,350

1,605,289

743,869

506,042

1,209,950

121,667

754,038

0

2,685,809

3,303,143

3,432,719

Total Cost

146,463

480,100

298,488

62,302

57,756

377,524

83,005

1,070,210

200,288

516,036

88,460

74,567

118,427

240,913

1,689,265

784,129

553,778

1,209,950

121,667

1,013,194

125,685

2,868,983

3,705,291

3,894,711

Project Status
Closed

Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Model Complete
Closed
Closed

Closed
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Metropolitan Government of Nashville and Davidson County

Department of Water and Sewerage Services
Nashville Overflow Abatement Program

COMPLETED PROJECTS - CLOSED OUT

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

OAP
Number

628

629

630

631

632

634

635

637

640

650

655

656

665

680

685

695

696

705

710

715

716

717

718

720

Project Name
Fairgrounds Basin Rehabilitation
Phase 2

Dry Creek/Armstrong
Rehabilitation

Fairgrounds Basin Rehabilitation
Phase 3

Rivergate Sewer Rehabilitation
Dry Creek - Edenwold Road

Shelby Park / Inglewood
Rehabilitation Phase 1-A

Inglewood Trunk Sewer
Rehabilitation Phase 1-B

Shelby Park-Inglewood Rehab Ph. 3

Fairgrounds Basin Rehabilitation
Phase 4

Basswood/American Road
Rehabilitation

Katie Avenue Rehabilitation
Lower East Nashville - Phase 2
Joelton - O.F. 145

Clifton Park- Cockrill Bend
Franklin Rd Ph 2 - O.F. 341
Gibson Creek - Graycroft

Dry Creek - Madison Blvd.
Mill Creek - Seven Mile Creek
Mill Creek - Hopedale
Richland Creek / Sylvan Park

Phase |

Richland Creek / Sylvan Park
Phase II

Richland Creek - Tyne Blvd.

Richland Creek - Vaughn's Gap

Richland Creek / Lynnwood Blvd.

Thursday, January 15, 2009

MWS Project

Number
94SC059D

955C0014

94SCO59E

955C0015

03SG0049

90SC150B

90SC150C

90SC150D

94SCO59F

91SC083C

91SCO055A

91SC055B

TBD

93SC028K

94SC59A1

93SC088D

93SCO088E

95SC012K

95SC012L

93SC25J1

93S5C25J2

93SC025M

93SC025N

93SC025K

Council
Districts

03,09,10

10

10

06,07

07

07,08

22

02,04,05

2,5

22

18,25,34

03,04

26,27,16

26

21,24

34

34,35

34

Close Out
Date

04-Dec-06
17-Jun-05
13-Aug-06
23-Aug-01
29-Jan-04
05-Apr-02
20-May-02
28-Nov-05
19-Aug-06
06-Aug-02
22-Jan-99
18-Apr-07
09-Sep-04
21-Apr-05
15-Nov-06
22-Feb-05
28-Aug-05
25-Jul-05
21-Apr-05
22-Jul-05
07-Nov-06
28-Nov-05
28-Nov-05

25-Mar-04

Construction
Cost

3,120,614

2,699,003

3,044,014

452,707

403,000

3,259,784

150,000

2,118,010

466,724

998,674

906,655

1,398,173

100,000

2,457,615

1,169,947

851,353

1,489,786

1,607,188

421,223

2,470,578

1,067,359

762,494

1,911,636

703,660

Total Cost

3,259,438

3,207,339

3,205,399

527,564

403,000

3,511,893

150,000

2,435,717

466,724

1,138,024

906,655

1,798,173

170,000

2,567,615

1,351,265

995,428

1,615,116

1,820,875

474,101

2,716,808

1,166,320

897,327

2,109,554

743,660

Project Status
Closed

Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Closed
Complete
Complete
Closed
Closed
Closed
Completed-Closed Out
Closed
Closed
Complete
Closed
Closed
Closed

Closed

Page 16 of 20

Monthly Report Section 1a



Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

COMPLETED PROJECTS - CLOSED OUT

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

OAP MWS Project  Council Close Out Construction Total Cost
Number  Project Name Number Districts Date Cost Project Status

730 Loves Branch Sewer Rehabilitation 90SCO066A 8 05-Jun-06 1,060,620 1,267,536 Closed
Phase 2

756 System Wide Corrosion/Odor TBD 30-Jun-00 479,500 479,500 Complete
Improvements MWS FYO00

757 System Wide Corrosion/Odor TBD All 30-Jun-01 500,000 500,000 Complete
Improvements MWS FYO01

758 System Wide Corrosion/Odor TBD 07-Dec-05 500,000 500,000 Complete
Improvements MWS FY02

818 Chickering Road Rehabilitation 03SG0043 34 11-Oct-04 160,213 160,213 Closed

821 Davidson Branch P.S. Imprvments 025G0166 23 21-Nov-05 655,571 723,806 Closed

824 Miscellaneous SSO Rehab TBD 28-Sep-04 150,000 150,000 Complete

826 Manhole Rehabilitation 2004 03SG0224 01,02,03,04 27-Jul-05 505,801 505,801 Closed

827 Manhole Rehabilitation 2005 035G2241 Var 442,458 442,458 Closed

885 Dry Creek Rehab 95SC014A 49,10 06-Dec-06 1,445,808 1,445,808 Complete

886 Richland Creek - Charlotte Pike 93SC025P 20,24 30-Jun-06 1,780,465 2,069,257 Complete
Rehab

887 Barker Road Rehab 03SC0136 01-Dec-06 2,170,257 2,270,881 Closed

889 Davidson Branch Rehab Ph 5 90SC069F 23 29-Jun-07 873,894 973,894 Complete

890 Wallace Lane Sewer Rehab 04SG0093 12-Aug-06 1,156,895 1,156,895 Closed

891 Richland Creek - Charlotte Pike 93SC25P1 24 20-Feb-07 760,000 760,000 Closed
Pipe Bridges

892 Hurricane Creek Sewer 90SC075B 01-Jun-07 0 0 Cancelled
Rehabilitation

1002 Manhole Rehabilitation 2006 035G2242 Var 336,035 361,035 Closed
1006 OAP Construction Services 06SC0144 Var 0 0 Closed
Assistance
|
Total Projects: 210 SUBTOTALS : 228,839,221.41 266,963,836.02
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

COMPLETED PROJECTS - CLOSED OUT

CUMBERLAND RIVER CSO CORRECTIONS

OAP MWS Project  Council Close Out Construction Total Cost
Number  Project Name Number Districts Date Cost Project Status

504 Brown's Creek Modeling 90SC006D 15,19 0 30,350 Model Complete

513 Lewis and Trimble Street CSO 90SC168D 15,19 29-Jul-00 289,556 379,141 Closed
Separation

516 Air Quality Permitting 91SC47A1 20 01-Jun-99 0 Closed

601 Cumberland River Modeling & 90SC004E All 773,889 Closed
Study

605 Cumberland River Siphons 99PMO02B1 0 0 Cancelled
Investigation

609 Kerrigan Underwater Inspection & 96PMO002A 20 0 34,903 Inspection Complete
Repair

610 Kerrigan CSO Study 94SCO005A 20 1,319,028 Study Complete

614 Demonbreun Storm Mgt. Phase 1 90SC147B 19 01-Mar-97 9,261,526 12,419,210 Closed

615 CSO Modeling Study 90SC0115 All 0 826,973 Study Complete

617 Shelby Park Pumping Station 90SC150G 06 28-Apr-00 2,807,817 3,388,326 Closed

618 Demonbreun Storm Mgt. Phase 2 90SC147C 19 27-May-99 16,726,707 18,692,737 Closed

620 Second Avenue Tunnel 90SC0157 19,20 07-Jun-02 14,797,368 17,991,464 Closed

621 Cowan Street Pumping Station 90SC0148 05 07-Dec-01 1,693,108 2,125,433 Closed

654 Cowan St Temporary By-Pass 91SC55A1 05 01-Sep-97 48,192 51,472 Closed

700 Shelby Basin Study 90SC0150 06,07 01-Jul-97 0 164,668 Plan/Design Complete

755 System-Wide Corrosion/Odor Study 99SG010P 250,000 350,000 Analysis Complete

800 Washington CSO Demonstration 94SC005B 05,06 28-0Oct-96 0 135,339 Study Complete
Study

801 Kerrigan Floatables Control 94SC005C 20 02-Feb-96 458,000 540,411 Closed

802 Kerrigan CSO Study 94SC05A1 20 35,000 Closed

810 First Ave CSO Connections 97SC0006 19 07-Jun-02 711,000 1,000,000 Closed

816 Apex Street Storm Screening 97SC0005 05 01-May-00 1,495,071 1,756,590 Closed
Facility

831 Schrader Regulator Screens 94SCO5E2 21 26-Aug-08 0 250,000 Canceled/Separation

832 Schrader Brick Trunk 94SCO5E9 21 30-Dec-02 1,204,000 1,204,000 Closed
Rehabilitation

836 Boscobel Screen 94SC05F1 06 11-Aug-07 0 250,000 vierged with 837 Village C
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

COMPLETED PROJECTS - CLOSED OUT

CUMBERLAND RIVER CSO CORRECTIONS

OAP MWS Project  Council Close Out Construction Total Cost
Number  Project Name Number Districts Date Cost Project Status

851 Benedict & Crutcher Screen 94SC05G3 06 27-Jun-08 0 250,000 Canceled/Separation

852 Benedict & Crutcher Regulator 94SC05G1 06 31-Oct-03 22,191 22,191 Closed
Piping

855 1-24/65 Regulator 94SC005D 19 07-Jun-02 132,100 175,700 Closed

1000 100 Oaks Sewer Repair (Not OAP 06SG0054 10-Jun-06 420,000 420,000 Completed-Closed Out
Related)
28 SUBTOTALS: 50,316,636.00 64,586,824.20

Total Projects:

CUMBERLAND RIVER CSO CORRECTIONS

OAP MWS Project  Council Close Out Construction Total Cost
Number  project Name Number Districts Date Cost Project Status
759 Sulfide System Equip / Rehab 04 TBD 800,000 800,000 Complete
823 Miscellaneous CSO Rehab TBD 28-Sep-04 600,000 600,000 Complete
Tota| Projects: 2 SUBTOTALS ; 1,400,00000 1,400,00000

TOTAL COST - COMPLETED PROJECTS - CLOSED OUT  578,452,067.84
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Metropolitan Government of Nashville and Davidson County

FUTURE PROJECTS NOT UNDERWAY

Department of Water and Sewerage Services
Nashville Overflow Abatement Program

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

OAP MWS Project  Council Scheduled Construction Total Cost
Number  Project Name Number Districts Finish Cost Estimate Estimate Project Status
488 McCrory Creek Equalization Basin 90SC063A 14 28-Sep-09 3,250,000 3,850,000 Future
489 McCrory Creek Equalization Basin 90SC063B 14 01-Jan-12 3,250,000 3,250,000 Future
#2
499 Dodson Chapel Equalization Basin TBD 12 15-Oct-14 3,000,000 3,000,000 Future
#2
652 Basswood / West Park Equalization 05SC033B 15-Aug-13 5,500,000 5,500,000 Future
Basin #2
775 Visco Drive Overflow Corrections TBD 28-Dec-07 2,250,000 3,350,000 Future
880 Rehabilitation FY 2008 Projects TBD 01-May-09 2,425,000 2,425,000 Future
881 Rehabilitation FY 2009 Projects TBD 01-Oct-10 12,000,000 12,000,000 Future
882 Rehabilitation FY 2010 Projects TBD 01-Oct-11 15,625,000 15,625,000 Future
883 Rehabilitation FY 2011 Projects TBD 01-Oct-12 11,100,000 11,100,000 Future
893 Hurricane Creek Equalization Basin TBD 01-Apr-10 3,000,000 3,000,000 Future
896 Barker Road / Omohundro 03SC136C 10-Aug-11 5,500,000 5,500,000 Future
Equalization Basin #2
Total Projects: 11 SUBTOTALS:  66,900,000.00  68,600,000.00
CUMBERLAND RIVER CSO CORRECTIONS
OAP MWS Project ~ Council Scheduled Construction Total Cost
Number  Project Name Number Districts Finish Cost Estimate Estimate Project Status
813 Washington Regulator 94SC005B 05,06 10-Nov-12 3,000,000 3,000,000 Future
Improvements - Phase Il
830 Schrader Separation 94SC005E 25-Dec-13 16,000,000 17,547,600 30% Design Complete
835 Boscobel Separation 94SC005F 25-Dec-15 10,100,000 11,642,000 30% Design Complete
850 Benedict & Crutcher Separation 94SC005G 25-Jan-12 8,000,000 8,796,485 30% Design Complete

I
Total Projects: 4 SUBTOTALS:  37,100,000.00  40,986,085.00

TOTAL ESTIMATED COST - FUTURE PROJECTS NOT UNDERWAY  109,586,085.00
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Program Schedule of Each Project



WATER SERVICES

Overllow Abalemen Program

Sorted by OAP Project Number

Metropolitan Government of Nashville and Davidson County

Department of Water and Sewerage Services

Nashville Overflow Abatement Program

MWS  Planning Planning Design  Design Date Bid Award  Const. Const. Const. Date State
PM Project Name Number Start Date End Date Start End Date Advertised Date Date Start Date Duration End Date Operational Order Project Status
PAS 101 Bordeaux Hospital Pumping Stati| 90SG0062 | 06/07/90 & 08/03/90 | 08/26/90 12/06/90 | 04/26/92 05/26/92 | 08/21/92 | 11/30/92 205 06/23/93 | 06/23/93 05/01/93 | Closed
PAS 102 Whites Creek Pumping Station 86SC16A5 | 09/22/89 @ 01/20/90 | 02/19/90 08/18/90 |09/17/90 10/17/90 |11/01/90 12/02/90 210 06/30/91 | 06/30/91 07/01/91 | Closed
PAS 103 Canter Chase 88SG0111 | 06/20/89 | 09/18/89 @ 10/18/89 01/16/90 | 02/15/90 03/17/90 |04/01/90 | 05/01/90 123 09/01/90 | 09/01/90 12/01/92 | Closed
DWB| 104 23rd Avenue Pumping Station 90SG0038 | 03/01/90 | 04/05/90 @ 04/10/90 12/17/90 | 04/25/91 04/25/91 |06/01/91 | 06/01/91 122 10/01/91 | 10/01/91 12/01/92 | Closed
PAS 105 Rainbow Terrace 90SG0098 | 06/11/90 | 06/26/90 @ 06/26/90 06/26/90 | 06/26/90 06/26/90 |06/26/90 | 06/26/90 120 10/24/90 | 10/24/90 12/01/92 | Closed
;S 106 Neely's Bend Pumping Station/ | 90SC0071 | 06/22/90 | 09/03/90 | 09/26/90 '04/22/91 | 01/19/92 02/27/92 |03/31/92 | 05/18/92 180 11/14/92 | 11/14/92 04/01/93 | Closed
EEK 107 Clearlake/Harbourtown Planning | 90SC059A | 05/23/90 | 08/12/90 | 09/04/90 '03/12/91 | 01/27/92 02/20/92 |03/31/92 | 05/18/92 180 11/14/92 | 11/14/92 03/01/93 | Closed
DWB| 108 Metro Center Pumping Station 90SC0054 | 05/14/90 | 09/15/90 | 09/24/90 '03/04/91 | 08/05/91 08/13/91 |10/29/91 | 11/11/91 150 04/09/92 | 04/09/92 12/01/92 | Closed
GEK 109 Bell Forge Pumping Station 90SC0055 | 06/25/90 | 08/13/90 | 09/04/90 '03/08/91 | 10/07/91 10/31/91 | 11/11/91 | 02/10/92 150 07/09/92 | 07/09/92 12/01/92 | Closed
PAS 110 Cedar CIiff Sewer 86SG0087 | 06/18/89 | 09/16/89 @ 10/16/89 02/13/90 | 03/15/90 04/14/90 |04/29/90 | 05/29/90 155 10/31/90 | 10/31/90 12/01/92 | Closed
PAS 111 Cloverbottom Pumping Station 90SC0056 | 06/22/90 | 07/20/90 | 09/04/90 '12/17/90 | 05/14/91 05/14/91 |05/14/91 | 05/14/91 171 11/01/91 | 09/19/91 12/01/92 | Closed
% 112 Park Circle/Lakewood Sewer 90SG0028 | 01/19/90 | 04/19/90 @ 05/19/90 09/16/90 | 10/16/90 11/15/90 |11/30/90 | 12/30/90 150 05/29/91 | 05/29/91 12/01/92 | Closed
EB 113 Williamson Ferry Pumping Statio | 90SC057A | 05/16/90 | 08/13/90 | 09/04/90 '03/01/91 | 11/18/91 12/17/91 1 01/18/92 | 03/30/92 120 07/28/92 | 06/28/92 12/01/92 | Closed
PAS 114 Cleece's Ferry Pumping Station 90SCO60A | 09/04/90 | 09/04/90 09/04/90 '03/01/91 | 11/18/91 12/17/91 1 01/18/92 | 03/30/92 120 07/28/92 | 06/28/92 12/01/92 | Closed
PAS 115 Madison Heights Pumping Statio | 90SC0070 | 06/22/90 | 08/14/90 | 08/28/90 '01/21/91 | 11/18/91 12/12/91 | 01/27/92 | 04/06/92 90 07/05/92 | 06/12/92 12/01/92 | Closed
PAS 116 Bordeaux Hills Pumping Station | 90SC0058 | 05/21/90 | 08/12/90 | 08/22/90 '02/15/91 | 06/15/91 07/16/91 |08/01/91 | 08/19/91 255 04/30/92 | 02/26/92 12/01/92 | Closed
PAS 117 Brookwood Terrace Rehabilitatio | 89SG0106 | 02/16/90 | 02/25/90 | 07/16/90 07/21/90  03/08/91 03/08/91 | 03/08/91 | 03/08/91 119 07/05/91 | 06/05/91 12/01/92 | Closed
g 118 Post Road Sewer 89SG0050 | 04/11/89 | 04/21/89 | 04/30/89 '11/10/89 | 08/16/91 08/16/91 | 08/16/91 | 08/16/91 149 01/12/92 | 12/05/91 12/01/92 | Closed
JSC 120 Wastewater SCADA System 90SCO004A | 09/11/90 @ 01/09/91 | 11/05/91 05/15/95 | 06/04/95 09/21/95 |03/28/96 | 06/12/96 1,435 | 05/17/00 | 05/29/98 Closed
121 Rain Gage Alert System Impleme | 90SC04A1 | 01/01/01 | 01/01/02 12/31/07 | Closed
PAS 123 Data Integration System 02SG010B | 07/01/04 | 07/01/04 01/01/04 02/01/04 1 03/01/04 | 04/01/04 910 09/28/06 12/31/07 | In Construction D
PAS 143 Clearlake/Harbourtown - Contrac | 90SC59BC | 05/23/90 | 08/12/90 | 09/04/90 03/12/91  03/03/92 04/02/92 | 08/10/92 | 10/26/92 115 02/18/93 | 02/18/93 05/01/93 | Closed
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PAS | 144 Williamson Ferry Lining 90SC57BC | 03/03/92 | 03/03/92 | 03/03/92 | 03/03/92 |03/03/92  04/02/92 |08/10/92 | 10/26/92 115 | 02/18/93 | 02/18/93 | 05/01/93 | Closed
PAS | 145 Cleece's Ferry Lining 90SC60BC | 05/16/90 | 08/13/90 | 09/04/90 ' 03/01/91 |03/03/92  04/02/92 |08/10/92 | 10/26/92 115 | 02/18/93 | 02/18/93 | 05/01/93 | Closed
PAS 146 Nolensville Road Lining 90SC069B | 09/28/90 | 01/09/91 01/31/91 '02/10/92 | 07/19/92 08/18/92 |09/11/92 | 11/16/92 105 03/01/93 | 02/02/93 04/01/93 | Closed
GEK 147 Davidson Branch Lining 90SC110C | 07/19/92 | 07/19/92 07/19/92 '07/19/92 | 07/19/92 08/18/92 |09/11/92 | 11/16/92 105 03/01/93 | 02/02/93 04/01/93 | Closed
GEK 149 Maplehurst Rehabilitation 90SC088B | 03/14/91 | 06/05/91 | 06/05/91 ' 02/16/92  03/16/93 04/13/93 | 04/21/93 | 07/06/93 75 09/19/93 | 09/19/93 12/01/93 | Closed
;S 150 Smith Springs Rehabilitation - P | 90SC93D2 | 08/01/92 | 08/01/92 | 08/01/92 '12/01/92  03/24/93 05/04/93 |05/25/93 | 12/13/93 159 05/21/94 | 05/20/94 12/01/93 | Closed
?AS 151 Smith Springs Rehabilitation - P | 90SC93D3 | 08/01/92 | 08/01/92 | 08/01/92 ' 12/01/92  08/19/93 09/09/93 |09/22/93 | 09/22/93 212 04/22/94 | 02/26/94 02/01/94 | Closed
PAS 201 Buena Vista Pumping Station 90SC0072 | 03/18/91 | 07/16/91 | 07/26/91 '01/16/92 | 04/26/92 05/26/92 |08/21/92 | 11/30/92 205 06/23/93 | 06/23/93 05/01/93 | Closed
PAS 202 May Drive Trunk Sewer 90SC0092 | 02/05/91 | 05/10/91 @ 05/28/91 01/23/92 | 03/18/92 04/14/92 |08/10/92 | 08/24/92 120 12/22/92 | 11/22/92 03/01/93 | Closed
DWB| 203 Osage Street Replacement Sewer | 90SC0113 | 03/08/91 = 07/01/91 | 07/24/91 |03/03/92 | 08/25/95 09/21/95 |10/11/95 | 03/01/96 724 02/23/98 | 01/21/97 12/01/92 | Closed
PAS 204 River Retreat Pumping Station 89SC0136 | 08/14/90 | 11/04/90 | 01/01/91 '07/21/91 | 01/12/92 02/06/92 |02/19/92 | 04/20/92 210 11/16/92 | 09/24/92 03/01/93 | Closed
% 205 Oak Valley Drive Rehabilitation | 90SC0086 | 10/05/90 | 12/15/90 | 02/01/91 '12/17/91 | 10/13/92 10/29/92 | 12/28/92 | 12/28/92 60 02/26/93 | 02/11/93 03/01/93 | Closed
& 206/ Nolensville Road Pipe 90SC110B | 11/20/90 | 05/08/91 05/08/91 '04/25/92 | 05/10/92 06/04/92 | 06/26/92 08/17/92 158 01/22/93 | 01/22/93 03/01/93 | Closed
PAS 207 Davidson Branch Pumping Statio| 90SC069C | 09/28/90 | 01/09/91 | 01/31/91 | 02/10/92 | 02/10/92 03/03/92 |03/31/92 | 05/25/92 150 10/22/92 | 09/14/92 12/01/92 | Closed
GEK 208 Hopedale 90SC0074 | 09/28/90 | 01/09/91 @ 01/31/91 02/13/92 | 08/09/92 09/03/92 |09/25/92 | 11/30/92 541 05/25/94 | 12/20/93 06/01/93 | Closed
PAS 209 West Linden Sewer Rehabilitatio | 90SC0087 | 10/10/90 | 01/19/91 | 02/11/91 | 12/17/91 | 05/25/92 06/30/92 |09/25/92 | 12/14/92 150 05/13/93 | 04/05/93 06/01/93 | Closed
PAS | 210 Kenner Ave. Lining 90SC0085 | 04/03/91 | 07/20/91 | 08/20/91 01/06/92 |04/17/92  05/12/92 06/11/92 | 08/03/92 67 10/09/92 | 09/22/92  12/01/92 | Closed
g 211 Vandiver Pumping Station & For | 90SC0184 | 04/15/91 = 04/15/91 | 04/15/91 |02/27/92 | 03/03/92  03/24/92 04/08/92 | 08/31/92 441 | 11/15/93 | 11/15/93 | 06/01/93 | Closed
PAS | 215 West Park PS Screens 02SG009C 02/14/02 1 03/15/02 |03/21/02  04/10/02 |04/18/02 | 05/07/02 175 | 10/29/02 | 10/22/02 Closed
PAS | 220 Foster Avenue Sewer Rehabilitati | 90SC110D | 07/15/96 = 07/15/96 @ 07/15/96 | 03/10/97 | 09/02/97  09/25/97 10/31/97 | 03/02/98 631 | 11/23/99 | 10/31/98 | 07/01/96 | Closed
PAS | 290 Hermitage Hills Sewer Rehabilita| 99SG09A1 | 01/12/99 = 01/12/99 @ 06/23/99 | 11/15/99 | 03/05/00  04/06/00 05/02/00 | 07/05/00 741 | 07/16/02 | 01/05/01 | 12/31/07 | Closed
PAS | 301 Smith Springs Pumping Station | 90SC093C | 12/10/90 = 05/15/91 @ 07/22/91 |02/24/92 | 03/18/92 | 04/21/92 05/20/92 | 07/06/92 665 | 05/02/94 | 05/02/94 | 12/01/93 | Closed
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PAS 302 Goodlettsville/Mansker Creek 90SC0065 | 05/20/96 | 05/20/96 | 05/20/96 ' 05/20/96 | 05/20/96 05/20/96 | 05/20/96 | 05/20/96 1,215 | 09/17/99 | 06/15/98 12/31/07 | Closed
PAS 303 Gibson Creek - Trunk Sewer & F | 90SC136A | 10/11/90 | 05/31/91 | 07/02/91 04/22/92 | 07/28/92 08/25/92 | 09/17/92 | 11/30/92 367 12/02/93 | 12/02/93 12/01/93 | Closed
PAS 304 Pitts Avenue/Lakewood Pumping = 90SCO73A | 02/11/91 | 06/21/91 | 08/28/91 |02/27/92 | 07/25/93 08/26/93 |09/28/93 | 12/13/93 273 09/12/94 | 09/12/94 03/01/94 | Closed
GEK 305 McCabe Richland Interceptor Se | 90SC0112 | 11/05/90 | 04/10/91 | 04/16/91 03/01/92 | 05/22/92 06/23/92 | 07/29/92 | 09/21/92 847 01/16/95 | 01/16/95 02/01/94 | Closed
PAS 306 Maplehurst Pipe 90SCO88A | 03/14/91 & 06/05/91 | 06/05/91 '02/16/92 | 10/06/92 10/29/92 1 12/11/92 | 02/15/93 213 09/16/93 | 09/16/93 12/01/93 | Closed
;S 310 Smith Springs Force Main & Rec | 90SC093A | 07/10/91 | 07/10/91 | 07/10/91 '03/28/92 | 05/17/92 06/18/92 |07/22/92 | 09/08/92 300 07/05/93 | 07/05/93 12/01/93 | Closed
?AS 312 Smith Springs Rehabilitation - P 90SC93D1 08/01/92 ' 12/01/92 | 03/10/93 04/06/93 | 04/15/93 | 06/10/93 75 08/24/93 | 08/24/93 12/01/93 | Closed
PAS 313 Smith Springs Rehabilitation - P | 90SC93D4 10/29/95 1 10/29/95  10/29/95 11/28/95 | 01/28/96 | 04/01/96 900 09/18/98 | 09/28/96 07/01/96 | Closed
PAS 314 Smith Springs Rehabilitation - P 90SC93D5 09/03/97 | 09/03/97 | 07/15/97 08/05/97 |09/25/97 | 12/01/97 1,131 | 01/05/01 | 03/13/98 12/31/07 | Closed
315 Smith Springs EQ 90SC093K 10/18/04 | 04/04/05 | 05/10/05 06/02/05 |06/13/05 | 07/11/05 270 04/07/06 | 03/29/06 Completed - Close
316 Smith Springs Rehabilitation Pha | 90SC93K1 | 08/30/04 | 09/30/04 @ 10/18/04 '01/04/06 | 04/18/06 05/18/06 |05/25/06 07/01/06 189 01/06/07 Complete
% 321 Gibson Creek Pumping Station 90SC136C | 10/11/90 | 05/31/91 07/10/91 '04/15/92 | 06/05/92 07/16/92 |11/16/92 | 01/04/93 534 06/22/94 | 06/22/94 05/01/94 | Closed
% 322 Gibson Creek Sewer Rehabilitati | 93SC0088 08/07/95 | 03/11/96 07/01/96 | Plan/Design Comp
PAS 323 Gibson Creek Rehabilitation - Ph | 93SC088A | 08/07/95 | 08/07/95 | 08/07/95 '03/11/96 | 04/27/97 05/22/97 |07/03/97 | 09/29/97 539 03/22/99 | 07/31/98 07/01/96 | Closed
PAS 324 Gibson Creek Rehabilitation - Ph | 93SC088B | 08/07/95 | 08/07/95 | 08/07/95 |03/11/96 | 02/26/99 04/06/99 |05/11/99 | 07/19/99 598 03/08/01 | 04/12/00 12/31/07 | Closed
GEK 325 McCabe Richland Water Main 88WC128A | 12/01/93 | 12/01/93 | 12/01/93 ' 12/01/93 | 12/01/93 12/01/93 12/01/93 | 12/01/93 0 12/01/93 | 12/01/93 07/01/01 | Water Project
MAB| 326 McCabe Richland Rehabilitation | 93SC025A | 05/05/94 | 05/05/94 | 05/05/94 06/23/95 | 09/17/95 10/19/95 |11/02/95 01/22/96 295 11/12/96 | 05/21/96 07/01/96 | Closed
WB 327 West End System Rehabilitation | 93SC0026 05/10/94 | 10/19/95 12/01/94 | Design Complete
MAB| 328 Murphy Road Sewer Rehabilitati | 93SC027A | 08/18/94 | 08/18/94 | 08/18/94 07/06/95 | 07/30/95 09/21/95 |10/11/95 | 01/16/96 250 09/22/96 | 09/22/96 12/01/94 | Closed
PAS 329 Clifton Park Sewer Rehabilitatio | 93SC0028 | 09/14/94 | 01/18/95 | 05/25/95 ' 01/09/96 07/01/96 | Plan/Design Comp
GEK 330 Sugartree Sewer Rehabilitation - | 93SC029A | 08/22/93 | 08/22/93 | 08/22/93 09/21/93 | 04/13/94 05/10/94 | 05/26/94 | 08/01/94 243 04/01/95 | 04/01/95 07/01/96 | Closed
GEK 331 Sugartree Sewer Rehabilitation - | 93SC029B | 08/22/93 | 08/22/93 | 08/22/93 09/21/93 | 02/22/94 03/15/94 | 04/18/94 | 07/05/94 150 12/02/94 | 12/02/94 07/01/96 | Closed
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PAS 332 Sugartree Sewer Rehabilitation - | 93SC029C | 08/22/93 | 08/22/93 | 08/22/93 09/21/93 | 04/23/95 05/23/95 | 06/22/95 | 09/11/95 120 01/09/96 | 01/09/96 07/01/96 | Closed
GEK 333 Sugartree Sewer Rehabilitation - | 93SC029D | 12/16/94 | 12/16/94 | 12/16/94 01/15/95 | 03/26/95 04/25/95 | 05/19/95 | 07/12/95 90 10/10/95 | 10/10/95 07/01/96 | Closed
MAB| 340 McCabe Richland Rehabilitation | 93SC025B = 05/05/94 | 05/05/94 | 05/05/94 |06/23/95 | 07/07/96 08/06/96 |09/05/96 | 11/04/96 659 08/25/98 | 03/28/97 07/01/96 | Closed
MAB| 341 McCabe Richland Rehabilitation | 93SC025C = 05/05/94 | 05/05/94 | 05/05/94 |06/23/95 | 09/30/96 09/30/96 |09/30/96 | 09/30/96 577 04/30/98 | 03/01/97 07/01/96 | Closed
MAB| 351 West End Sewer Rehabilitation - | 93SC026A | 04/27/94 | 04/27/94 | 04/27/94 |12/14/95 | 04/13/96 06/27/96 |07/25/96 | 10/21/96 652 08/04/98 | 03/05/97 07/01/96 | Closed
mB 352 West End Sewer Rehabilitation - = 93SC026B | 12/14/95 | 12/14/95 | 12/14/95 03/23/97 | 03/23/97 04/17/97 |04/30/97 | 07/22/97 841 11/10/99 | 03/19/98 07/01/96 | Closed
VAB 353 West End Sewer Rehabilitation - | 93SC026C | 04/01/97 = 04/01/97 | 04/01/97 |03/16/99 | 04/09/99 05/20/99 |06/23/99 | 08/30/99 562 03/14/01 | 07/14/00 12/31/07 | Closed
PAS 354 West End Sewer Rehabilitation - | 93SC026E | 08/01/00 | 10/31/00 | 12/21/00 03/31/01 | 06/06/01 06/28/01 |07/11/01 | 08/27/01 941 03/25/04 | 12/15/01 12/31/07 | Closed
PAS 362 Clifton Park Rehabilitation - Pha | 93SC028B | 09/14/94 ' 01/18/95 | 05/25/95 |01/09/96 | 12/20/96 01/21/97 |02/07/97 | 04/14/97 802 06/25/99 | 01/25/98 07/01/96 | Closed
PAS 363 Clifton Park Rehabilitation - Pha | 93SC028C | 09/14/94 ' 01/18/95 | 05/25/95 |01/09/96 | 07/17/98 08/13/98 |09/14/98 | 12/07/98 984 08/17/01 | 10/31/99 12/31/07 | Closed
PAS 364 Clifton Park Rehabilitation - Pha | 93SC028D | 09/14/94 | 01/18/95 | 05/25/95 '01/09/96 | 06/01/99 06/24/99 |08/03/99 | 10/04/99 141 02/22/00 | 02/22/00 12/31/07 | Closed
% 370 Haynes Park Rehabilitation - Pha | 93SC34D1 | 01/02/96 = 01/02/96 | 01/02/96 |04/16/96 | 06/09/96 06/13/96 |06/13/96 | 06/13/96 322 05/01/97 | 08/27/96 07/01/96 | Closed
% 371 Haynes Park Rehabilitation - Pha | 93SC34D2 | 05/07/96 & 05/07/96 | 05/07/96 |05/07/96 | 05/07/96 06/27/96 |09/23/96 | 09/23/96 150 02/20/97 | 12/06/96 07/01/96 | Closed
PAS 372 Emerald Drive Rehabilitation - P | 93SC34G1 | 02/26/96 @ 02/26/96 | 02/26/96 |02/26/96 | 02/26/96 02/26/96 |02/26/96 | 02/26/96 1,055 | 01/16/99 | 04/26/96 07/01/96 | Closed
PAS 373 Emerald Drive Rehabilitation - P | 93SC34G2 | 03/11/96 | 03/11/96 | 03/11/96 | 04/03/96 | 05/25/97 06/24/97 |08/29/97 | 11/10/97 782 01/01/00 | 01/10/98 07/01/96 | Closed
PAS 374 Buena Vista Sewer Rehabilitatio | 93SC034B | 01/01/93 = 01/01/93 Closed
PAS 375 Drakes Branch Sewer Rehabilita | 93SC034C | 04/01/97 | 04/01/97 | 04/01/97 03/16/99 | 06/21/99 07/22/99 |09/09/99 | 11/29/99 627 08/17/01 | 06/30/00 12/31/07 | Closed
@ 379 Parkwood Rehabilitation 93SC034A | 08/02/93 @ 03/30/94 | 03/30/94 ' 03/30/94 | 03/30/94 03/30/94 | 03/30/94 | 03/30/94 489 08/01/95 | 08/01/95 07/01/96 | Closed
PAS 383 Eatons Creek Sewer Rehabilitatio| 93SC034E | 07/01/97 | 07/01/97 | 07/01/97 | 02/15/99 03/26/99 | 04/19/99 120 08/17/99 | 08/17/99 12/31/07 | Closed
PAS 386/ Aldrich Lane Sewer Rehabilitatio | 93SC034J | 12/01/97 | 12/01/97 | 04/27/98 01/05/00 | 03/05/00 04/06/00 | 05/02/00 ' 07/05/00 694 05/30/02 | 10/06/00 12/31/07 | Closed
387, Whites Creek Pumping Station 93SC034T | 05/15/07 | 03/14/08 | 05/14/08 11/05/08 |01/05/09 02/05/09 | 03/05/09 ' 06/05/09 457 09/05/10 | 06/05/10 Planning-Complet
PAS 388 Upper Whites Creek Basin Study | 93SC0034 | 08/02/93 | 03/30/94 | 05/31/94 ' 02/07/96 Plan/Design Comp
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PAS 391 Riverside Sewer Rehabilitation P | 90SC078A | 08/07/95 | 08/07/95 | 08/07/95 08/28/95 | 03/12/96 04/09/96 | 04/18/96 ' 07/08/96 268 04/02/97 | 08/30/96 07/01/96 | Closed

PAS 392 Riverside Sewer Rehabilitation P | 90SC078B | 08/07/95 | 08/07/95 | 08/07/95 08/28/95 | 03/12/96 04/09/96 | 04/18/96 ' 07/08/96 850 11/05/98 | 10/11/96 07/01/96 | Closed

393 Whites Creek I/l Phase 1,2,3,4 93SC034K | 04/01/98 | 04/01/98 @ 02/15/99 '09/28/99 | 10/01/99 12/10/99 | 03/01/00 | 10/16/00 2,068 | 06/15/06 | 01/20/06 12/31/07 | Closed

PAS 395 Whites Creek I/l Phase 3 93SC34K2 | 04/01/98 | 04/01/98 10/01/99 11/12/99 | 03/01/00 | 10/16/00 1,825 | 10/15/05 12/31/07 | Closed-merged wit

PAS 396 Whites Creek I/l Phase 4 93SC034L | 04/01/98 | 04/01/98 10/01/99 11/12/99 | 01/30/04 | 03/02/04 365 03/02/05 12/31/07 | Closed-merged wit
;S 397/ Whites Creek Trunk Sewer TBD 09/01/06 & 10/01/06 | 02/01/07 06/01/07  07/01/07 08/01/07 |09/01/07 | 10/01/07 366 10/01/08 Canceled - $ to PS
?AS 401 Dry Creek Plant & Equalization | 89SC0092 | 09/22/90 | 12/21/90 | 01/20/91 01/15/92  03/15/92 05/14/92 |06/12/92 | 08/31/92 2,679 | 01/01/00 | 10/20/94 12/01/94 | Closed

MAB| 402 Loves Branch Sewer Rehabilitati | 90SC0066 = 08/28/96 = 08/28/96 | 08/28/96 |07/11/97 | 11/06/97 12/02/97 | 01/16/98 | 06/22/98 506 11/10/99 | 12/23/98 07/01/96 | Closed

403 Hurricane Creek Pump Station | | 90SC075A | 09/01/05 | 10/10/05 | 12/01/05 10/23/06 | 10/24/06 11/28/06 | 02/01/07 | 11/12/07 294 09/01/08 | 09/01/08 Complete

GEK | 404 Brown's Creek Pumping Station = 90SCO06A1 ' 01/14/91 @ 01/14/91 | 01/14/91 01/21/92  10/10/93 11/18/93 | 12/08/93 | 03/28/94 1,995 | 09/13/99 | 09/13/96 12/31/07 | Closed

PAS 405 West Park Pump Station/Force M| 86SC16A2 | 07/01/91 | 07/01/91 | 07/01/91 07/01/91  07/01/91 07/01/91 |07/01/91 | 06/01/89 760 07/01/91 | 07/01/91 07/01/91 | Closed
% 406 McCrory Creek Pumping Station | 90SC0063 | 04/04/90 | 06/09/90 | 06/12/90 '12/19/90  03/08/91 04/16/91 |07/12/91 07/22/91 427 09/21/92 | 06/19/92 10/01/92 | Closed
- 407 Hurricane Creek 90SC0075 | 12/01/93 | 12/01/93 | 12/01/93 |12/01/93 07/01/96 | Cancelled

PAS 408 Berwick Trail 90SC076C | 09/01/90 & 11/15/90 07/01/96 | Cancelled

PAS 409 Holiday Travel Park 90SCO0077 | 12/01/93 | 12/01/93 @ 12/01/93 12/01/93 07/01/96 | Cancelled

PAS 410 Riverside Sewer Rehabilitation D 90SC0078 | 08/07/95 | 08/07/95 | 08/07/95 08/28/95  03/12/96 04/09/96 | 04/18/96 Design Complete

PAS 411 River Drive Sewer Rehabilitation | 90SC0079 | 01/15/96 | 01/15/96 | 01/15/96 | 05/29/96 | 09/03/96 10/03/96 |11/18/96 12/16/96 136 05/01/97 | 01/07/97 07/01/96 | Closed
g 412 Harpeth Trace Pumping Station 90SC0080 | 01/05/93 | 04/20/93 | 04/20/93 |04/20/93 12/01/93 | Cancelled

PAS 413 Sunliner 90SC0081 | 07/01/96 @ 07/01/96 | 07/01/96 07/01/96 07/01/96 | Cancelled

PAS 414 The Lakes Pumping Station 90SC0082 | 01/05/93 | 04/20/93 | 04/20/93 ' 04/20/93 12/01/93 | Cancelled

PAS 415 Hunters Branch Pumping Station | 90SC0083 | 01/05/93 | 04/20/93 | 04/20/93 |04/20/93 12/01/93 | Cancelled

GEK 416 Paragon Mills 90SC0091 | 08/08/91 @ 12/11/91 | 02/19/92 08/22/92 07/01/96 | Plan/Design Comp
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PAS 417 McCrory Creek Force Main 90SC0064 | 03/21/90 @ 06/08/90 | 06/12/90 01/23/91 | 06/01/91 07/02/91 |10/29/91 | 11/19/91 270 08/15/92 | 08/15/92 10/01/92 | Closed
PAS 418 Sims Branch Force Main 90SCO064A | 03/21/90 = 06/08/90 | 06/12/90 01/23/91 | 06/01/91 07/02/91 |10/29/91 | 11/19/91 270 08/15/92 | 08/15/92 10/01/92 | Closed
PAS 419 Whites Creek Force Main 90SC0120 | 08/14/90 | 11/04/90 | 01/01/91 07/21/91 | 01/12/92 02/06/92 |02/19/92 | 04/20/92 210 11/16/92 | 11/16/92 03/01/93 | Closed
PAS 420 Brown's Creek Force Main River | 90SC006C | 11/09/90 | 11/09/90 | 11/09/90 01/14/91  04/25/93 05/27/93 | 06/08/93 | 09/07/93 450 12/01/94 | 12/01/94 10/01/96 | Closed

PAS 421 Brown's Creek Force Main East = 90SC06B1 | 10/25/90 | 10/25/90 | 10/25/90 |01/14/91 07/01/96 | Design Complete

;S 422 Brown's Creek Force Main North | 90SC06B2 | 10/25/90 | 10/25/90 | 10/25/90 |01/14/91 07/01/96 | Design Complete
;NB 425 28th Avenue Pumping Station 91SCO36A | 04/07/94 | 02/02/95 | 10/02/95 '04/29/96  09/01/96 10/29/96 | 01/29/97 | 05/01/97 975 01/01/00 | 03/28/99 07/01/96 | Closed

426 28th Avenue Rehabilitation - Pha ' 91SC036B | 04/07/94 | 02/02/95 | 04/06/06 08/30/07  01/04/08 02/01/08 |03/14/08 | 03/15/08 184 09/15/08 | 07/15/08 In Construction

427 28th Avenue Rehabilitation - Pha ' 91SC036D | 04/07/94 | 02/02/95 | 03/06/06 ' 02/10/07  04/15/07 05/18/07 |06/15/07 07/20/07 270 04/15/08 Merged with Phas

DWB 430 Katie Avenue Planning 91SC0055 | 09/26/91 @ 06/17/92 03/01/98 | Planning Complet
DWB| 431 Cooper Lane Sewer Rehabilitatio | 91SC0056 = 12/01/93 = 12/01/93 | 12/01/93 |12/01/93 | 12/01/93 12/01/93 |12/01/93 | 12/01/93 0 12/01/93 | 12/01/93 03/01/98 | Closed
% 432 Whittemore Branch Rehabilitatio  91SC73A1 | 08/14/91 | 12/06/94 | 01/17/95 08/21/95  10/10/96 11/12/96 | 12/04/96 | 02/03/97 1,062 | 01/01/00 | 11/15/97 07/01/96 | Closed

% 433 Basswood 91SC083B | 07/01/96 | 07/01/96 07/01/96 |07/01/96 07/01/96 | Xfer 91-SC-83C

PAS 434 Cabot Drive Force Main 91SCO083A | 04/11/94 | 04/11/94 | 04/11/94 04/11/94  04/11/94 04/15/94 | 04/20/94 | 05/02/94 60 07/01/94 | 07/01/94 07/01/96 | Closed
PAS 435 Whittemore Branch Rehabilitatio  91SC73A2 | 08/14/91 | 12/06/94 | 01/17/95 08/21/95  12/19/96 01/07/97 |02/24/97 | 02/03/97 1,062 | 01/01/00 | 12/15/97 07/01/96 | Closed
PAS 440 Brown's Creek Force Main 90SC006B | 10/09/91 | 03/04/92 | 03/04/92 03/04/92  06/16/93 08/24/93 |09/07/93 | 11/15/93 450 02/08/95 | 02/08/95 10/01/96 | Closed
441 Mill Creek Sewer Upgrade Phase | 96SG110B | 01/01/98 | 01/01/98 | 01/21/98 | 04/04/02 | 05/24/02 06/27/02 |08/19/02 | 02/10/03 1,197 | 05/22/06 | 07/16/04 Closed
g 445 Mill Creek Sewer Upgrade Phase | 96SG110A | 01/01/98 | 01/01/98 | 01/21/98 ' 06/12/00 | 07/02/00 08/01/00 | 09/06/00 ' 04/09/01 627 12/27/02 | 05/03/02 12/31/07 | Closed
GEK 450 Paragon Mills Relief Sewer 90SC91B1 | 03/31/93  03/31/93 | 03/31/93 1 03/31/93 | 03/31/93 05/11/93 | 05/25/93 | 07/19/93 325 06/09/94 | 06/09/94 03/01/94 | Closed
GEK 451 Paragon Mills Sewer Lining 90SC91B2 | 03/28/93 @ 03/28/93 | 03/28/93 03/28/93 | 03/28/93 04/29/93 | 05/21/93 | 08/16/93 89 11/13/93 | 11/13/93 12/01/93 | Closed
GEK 452 Paragon Mills Rehabilitation - Ph | 90SC91C1 | 12/07/92 | 12/07/92 | 12/07/92 ' 03/12/93 | 07/30/93 08/31/93 | 09/20/93 | 11/29/93 183 05/31/94 | 05/31/94 03/01/94 | Closed
PAS 453 Mill Creek Sewer Crossing 91SCO035A | 01/07/93 | 01/07/93 | 01/07/93 04/22/93 | 02/17/94 03/22/94 | 04/18/94 | 08/15/94 150 01/12/95 | 01/12/95 07/01/96 | Closed
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GEK 455 Paragon Mills Rehabilitation - Ph | 90SC91C2 | 07/30/93 | 07/30/93 | 07/30/93 ' 07/30/93 | 07/30/93 09/02/93 | 09/20/93 | 12/13/93 171 06/02/94 | 06/02/94 03/01/94 | Closed
PAS 460 Paragon Mills Rehabilitation - Ph | 90SC091D | 08/15/94 | 11/13/94 | 01/30/95 | 05/24/96 | 02/19/97 03/27/97 | 05/22/97 | 08/25/97 578 03/26/99 | 03/06/98 07/01/96 | Closed
PAS 466 Omohundro WTP Separation 98SC014B | 10/01/02 | 10/02/02 | 11/15/02 ' 04/30/03  05/21/03 06/02/03 |07/09/03 | 07/28/03 329 06/21/04 | 12/01/03 12/31/07 | Closed

PAS 470 Wallace Road Sewer Rehabilitati = 95SC012A | 07/15/96 | 07/15/96 | 08/21/96 04/18/97  06/14/98 07/07/98 | 09/28/98 07/01/96 | Design Complete
PAS 471 Elissa Drive Sewer Rehabilitatio = 95SC012B | 08/05/96 | 08/05/96 | 08/05/96 '09/26/97  03/06/98 03/31/98 |05/19/98 | 07/27/98 533 01/11/00 | 01/22/99 07/01/96 | Closed
EW 472 Patricia Drive Sewer Rehabilitati = 95SC012C | 02/24/97 | 02/24/97 | 02/24/97 04/30/98  10/29/98 11/23/98 | 03/26/99 | 05/10/99 392 06/05/00 | 08/27/99 07/01/96 | Closed
FSW 473 Larchwood Sewer Rehabilitation  95SC012D | 11/04/96 | 11/04/96 | 11/09/98 10/30/00  12/03/00 01/09/01 |01/30/01 | 04/02/01 1,233 | 08/17/04 | 10/26/01 12/31/07 | Closed
DSW/| 474 Wilhagen Rd. Sewer Rehabilitati | 95SC012E | 05/22/97 | 05/22/97 | 05/22/97 |11/04/98 | 01/29/99 02/25/99 |04/09/99 | 06/07/99 501 10/20/00 | 10/12/99 12/31/07 | Closed
DSW/| 475 Glenrose Sewer Rehabilitation 95SCO012F | 07/01/98 | 07/01/98 @ 11/23/98 04/14/00 | 06/19/00 07/25/00 |08/29/00 @ 10/30/00 550 05/03/02 | 03/28/01 12/31/07 | Closed
DSW/| 476/ Donelson Plaza Sewer Rehabilita | 95SC012G | 01/06/97 = 01/06/97 | 07/08/98 |01/20/99 | 03/19/99 06/02/99 |08/02/99 | 08/17/99 112 12/07/99 | 10/15/99 12/31/07 | Closed
PAS 477 Richards Road/Apache Trail Reh | 95SC012H 02/02/01 09/13/01 |10/29/01 11/29/01 | 12/13/01 | 04/08/02 581 11/10/03 | 09/30/02 12/31/07 | Closed
% 478 Wallace Road Sewer Upgrade 95SC12A1 | 01/23/97 | 01/23/97 @ 01/23/97 '04/18/97 | 08/03/98 08/27/98 |09/21/98 | 12/31/98 120 04/30/99 | 04/21/99 12/31/07 | Closed
% 480 Wallace Road Sewer System Reh | 95SC12A2 10/06/98 ' 11/04/98 | 12/23/98 01/28/99 04/09/99 | 06/28/99 480 10/20/00 | 10/31/99 12/31/07 | Closed
PAS 481 Wallace Road Sewer Rehabilitati = 95SC12A3 10/06/98 ' 02/11/99 | 07/28/99 08/24/99 |09/17/99 | 01/31/00 435 04/10/01 | 06/30/00 12/31/07 | Closed
PAS 485 Bonnafair Sewer Rehabilitation 995G0027 07/19/99 09/14/99 |10/25/99 | 01/30/00 578 08/30/01 | 03/23/01 12/31/07 | Closed
PAS 487 McCrory Creek/Smith Springs E = 01SGO11A | 04/01/01 | 04/30/01 | 03/05/01 07/03/01 07/18/14 08/10/01 |09/06/01 | 12/03/01 714 11/17/03 | 08/22/02 12/31/07 | Closed
488 McCrory Creek Equalization Bas | 90SC063A | 08/01/05 | 09/09/05 | 10/01/07 ' 06/27/08 | 08/01/08 09/20/08 |10/25/08 ' 01/01/09 270 09/28/09 Future
@ 489 McCrory Creek Equalization Bas | 90SC063B | 08/01/09 | 09/09/09 | 07/01/09 '08/27/10 |09/01/10 09/20/10 |10/25/10 ' 01/01/11 365 01/01/12 Future
PAS 491 Tulip Grove Sewer Rehabilitation 99SG009B | 01/12/99 | 01/12/99 | 04/01/00 |05/31/01 | 08/06/01 08/29/01 | 09/27/01 ' 01/22/02 724 01/16/04 | 09/30/02 12/31/07 | Closed

492 Hermitage Area Sewer Rehabilita| 99SG009C | 01/12/99 | 01/12/99 | 08/02/06 | 11/10/06 | 06/05/08 07/08/08 Design Complete
PAS 493 Scotts Hollow Sewer Rehabilitati | 99SG009D | 01/12/99 | 01/12/99 | 02/04/02 ' 01/13/03 | 03/17/03 04/08/03 | 04/17/03 | 05/19/03 526 10/26/04 | 01/23/04 12/31/07 | Closed

494 Dodson Chapel Sewer Rehabilita | 99SGO09E | 01/12/99 | 01/12/99 | 02/01/04 ' 09/28/05 | 10/20/05 11/17/05 |12/02/05 01/30/06 170 07/19/06 | 07/02/06 Complete
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495 Langford Farms Sewer Rehabilita) 99SGO009F | 01/12/99 | 01/12/99 | 10/01/03 ' 03/08/04 | 04/01/04 05/10/04 | 06/15/04 | 07/20/04 455 10/18/05 | 05/09/05 12/31/07 | Complete
PAS 496 Hermitage Hills Sewer Rehabilita| 99SG09A2 | 11/12/99 | 11/12/99 | 06/23/99 ' 05/24/00 | 08/06/00 09/12/00 |09/27/00 ' 01/02/01 590 08/15/02 | 09/25/01 12/31/07 | Closed
PAS 497 Hermitage Hills Paving 99SG09A3 10/15/01 | 12/03/01 270 08/30/02 | 12/21/01 12/31/07 | Closed
498 Dodson Chapel EQ & PS 99SGO09K | 11/01/04 | 12/10/04 | 03/09/05 '11/11/05 | 12/06/05 01/12/06 |01/25/06 @ 04/03/06 557 10/12/07 | 05/21/07 Complete
PAS 499 Dodson Chapel Equalization Bas TBD 11/01/04 = 12/10/04 | 03/09/13 |08/31/13 | 10/01/13 11/10/13 |12/20/13 | 01/15/14 273 10/15/14 12/31/07 | Future
KR 501 Central WWTP Design 90SCO0005 | 05/07/90 | 08/31/90 & 09/25/90 01/15/92 07/01/96 | Plan/Design Comp
TAR 502 Central CSO Pumping Station 90SC146A | 05/07/90 | 08/31/90 | 09/25/90 '01/15/93  03/06/94 04/21/94 |05/16/94 | 08/08/94 1,841 | 08/23/99 | 10/10/97 07/01/01 | Closed
KAR 503 South Grit Facility 90SC146B | 05/07/90 | 08/31/90 09/25/90 '01/15/93 | 03/26/96 05/09/96 |06/17/96 | 07/15/96 1,662 | 02/01/01 | 03/27/00 12/31/07 | Closed
DWB, 504 Brown's Creek Modeling 90SC006D | 10/09/91 | 03/04/92 07/01/96 | Model Complete
DWB, 505 Stanley Street Equalization Basin | 90SC0168 | 07/01/96 | 07/01/96 | 07/01/96 07/01/96 07/01/96 | Cancelled
KAR | 506 Equipment/Vehicle Maintaince F | 88WC130A | 06/28/91 | 07/22/91 07/01/96 | Cancelled
m 507 Biosolids Management Facility 91SC047C | 06/01/94 | 03/01/96 @ 03/01/96 06/28/96 | 08/13/96 09/12/96 |09/25/96 | 12/16/96 392 01/12/98 | 06/07/97 07/01/01 | Closed
m 508 CWWTP Thermal Ash Removal = 90SC005X | 05/07/90 | 08/31/90 @ 09/06/91 |05/03/92 | 05/17/92 06/02/92 |06/12/92 | 07/20/92 90 10/18/92 | 10/18/92 07/01/96 | Closed
KAR 509 CWWTP Excavation of Areas 2, = 90SC05X1 | 05/07/90 | 08/31/90 | 01/24/92 ' 03/24/92 | 04/07/92 04/28/92 |05/25/92 | 06/15/92 100 09/23/92 | 09/23/92 07/01/96 | Closed
DWB| 510 Brown's Creek CSO Separation 90SC168A | 07/13/92 | 07/13/92 | 07/13/92 ' 06/25/93 | 10/08/93 11/09/93 |12/01/93 | 04/11/94 247 12/14/94 | 12/14/94 07/01/96 | Closed
DWB| 511 Lewis Street CSO Tunnel 90SC168B | 06/09/92 | 12/23/92 | 05/10/93 06/27/94  07/12/94 11/17/94 |12/05/94 | 02/21/95 1,498 | 03/30/99 | 03/31/98 12/31/07 | Closed
DWB, 512 Driftwood CSO Basin - SCE 90SC168C | 06/01/92 @ 12/04/92 | 12/23/92 ' 03/15/94 |04/21/94 06/21/94 | 07/15/94 | 10/10/94 600 06/01/96 | 06/01/96 07/01/96 | See OAP 514
WB 513 Lewis and Trimble Street CSO S | 90SC168D | 10/09/91 | 03/04/92 | 07/01/93 05/01/98 | 11/07/99 12/07/99 |12/22/99 04/10/00 110 07/29/00 | 06/30/00 12/31/07 | Closed
DWB 514 Driftwood CSO Basin - Beers 90SG168C | 06/01/92 @ 12/04/92 | 12/23/92 03/15/94 | 06/18/96 06/18/96 | 06/18/96 ' 06/18/96 1,046 | 04/30/99 | 03/31/98 12/31/07 | Closed
ACN 516/ Air Quality Permitting 91SC47A1 | 01/01/90 @ 01/01/90 | 01/01/90 '01/01/90 |01/01/90 01/01/90 |01/01/90 | 03/01/92 2,648 | 06/01/99 07/01/96 | Closed
PAS 520 Brown's Creek Force Main Emer | 90SG168E | 04/01/97 | 04/01/97 | 04/01/97 04/01/97 | 04/01/97 04/01/97 | 04/01/97 | 04/01/97 274 12/31/97 | 05/31/97 07/01/01 | Closed
DAJ 530 CWWTP Miscellaneous Improve | 98SG0005 | 04/01/97 | 05/31/97 | 09/15/98 04/15/99 | 09/29/99 10/28/99 |01/11/00 04/17/00 820 07/16/02 | 08/30/01 12/31/07 | Closed
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DAJ = 540 Whites Creek WWTP Optimizati | 02SG0007 | 10/01/03 = 10/01/03 @ 10/01/03 | 07/01/04 | 08/09/04  09/02/04 09/15/04 | 10/18/04 242 | 06/17/05 | 02/26/05 | 12/31/07 | Closed
DAJ | 541 Whites Creek Blower Improveme | 98SG007A | 03/01/97 = 10/01/97 @ 03/02/98 | 07/24/98 | 09/24/98  10/22/98 12/18/98 | 03/01/99 242 1 10/29/99 | 10/29/99 | 12/31/07 | Closed

542 Whites Creek WWTP Disinfectio 06SC0188 | 12/01/06 | 12/03/07 | 03/01/08 '05/01/08 | 06/01/08 07/01/08 |08/01/08 | 09/01/08 180 02/28/09 Planning Complet

PAS 548 Dry Creek WWTP Optimization | 97SG0083 | 02/04/02 | 03/03/03 | 03/01/04 |11/19/04 | 12/16/04 02/23/05 |04/06/05 | 07/05/05 861 11/13/07 12/31/07 | In Construction
PAS 549 Dry Creek WWTP Optimization | 97SG0082 | 02/04/02 ' 03/03/03 | 06/23/03 |11/19/04 | 12/16/04 02/23/05 |04/06/05 | 07/05/05 861 11/13/07 12/31/07 | In Construction

;S 550 Dry Creek WWTP Optimization | 97SG0081 | 02/04/02 & 03/03/03 | 06/23/03 |02/02/04 | 02/13/04 03/11/04 |03/23/04 | 04/26/04 455 07/25/05 | 10/21/04 12/31/07 | Closed
TAR 552 CWWTP - Main Plant Improvem | 90SCO05A | 05/07/90 | 08/31/90 | 09/25/90 '01/15/92 | 04/12/92 06/26/92 | 07/31/92 | 10/12/92 2,637 | 01/01/00 | 12/12/96 07/01/96 | Closed
KAR 553 CWWTP - Outfall 90SC005B | 05/07/90 | 08/31/90 = 09/25/90 '09/25/90 | 08/11/92 09/22/92 |11/18/92 04/01/93 864 08/13/95 | 08/13/95 07/01/96 | Closed
KAR 554 CWWTP - Piping 90SCO005G | 05/07/90 | 08/31/90 | 09/25/90 ' 09/25/90 | 02/24/93 03/30/93 | 04/13/93 | 08/09/93 420 10/03/94 | 10/03/94 07/01/96 | Closed
KAR 555 CWWTP -Brown's Creek Force | 90SC6B2A | 05/07/90 & 08/31/90 | 09/25/90 |09/25/90 | 02/24/93 03/30/93 | 04/13/93 | 08/09/93 420 10/03/94 | 10/03/94 07/01/96 | Closed
ACN 556 CWWTP Asbestos Abatement 90SC005Y | 05/07/90 | 08/31/90 09/25/90 '09/25/90 | 07/03/92 07/28/92 |08/10/92 | 10/05/92 28 11/02/92 | 11/02/92 07/01/96 | Closed
% 560 West Linden Manhole Rehabilita | 90SC087D | 01/03/95 & 01/03/95 | 01/03/95 |01/25/95 | 03/26/95 04/18/95 |05/19/95 | 07/31/95 406 09/09/96 | 10/14/95 07/01/96 | Closed
% 561 Anderson Road Sewer Rehabilita | 90SCO059E | 03/26/95 = 03/26/95 | 03/26/95 |03/26/95 | 03/26/95 04/27/95 |05/19/95 | 07/24/95 75 10/07/95 | 10/07/95 07/01/96 | Closed
PAS 562 Clearlake Drive Rehabilitation 90SC059D | 03/01/95 | 03/01/95 | 03/01/95 03/31/95  04/30/95 05/30/95 |06/29/95 | 09/02/95 530 02/13/97 | 01/15/96 07/01/96 | Closed
PAS 563 Davidson Branch Rehabilitation | 90SC069D | 03/07/95 | 03/07/95 | 03/07/95 07/01/98 | 02/26/99 04/06/99 |05/11/99 | 07/19/99 598 03/08/01 | 04/12/00 12/31/07 | Closed
PAS 564 Cleece's Ferry Rehabilitation 90SC060D | 05/16/90 | 08/13/90 @ 03/07/95 '04/30/96 | 08/05/96 08/05/96 |08/05/96 @ 08/05/96 241 04/03/97 | 12/03/96 07/01/96 | Closed
PAS | 565 Post Road Rehabilitation 95SC0013 | 12/01/95 | 12/01/95 | 12/01/95 04/22/96 |10/08/96  10/29/96 '11/13/96 | 01/06/97 315 | 11/17/97 | 03/27/97 | 07/01/96 | Closed
g 566 Kenner Avenue Rehabilitation 90SC085D | 09/21/95 = 09/21/95 | 09/21/95 |11/28/95 |01/22/97  02/18/97 03/14/97 | 06/23/97 403 | 07/31/98 | 09/18/97 | 07/01/96 | Closed
PAS | 567 Madison Heights Rehabilitation | 90SCO70A | 05/20/96 = 05/20/96 = 05/20/96 |06/19/96 | 09/04/96 | 09/04/96 01/29/97 | 01/29/97 92 05/01/97 | 02/15/97  07/01/96 | Closed
PAS | 568 Rainbow Terrace Rehabilitation | 90SC070B | 05/20/96 = 05/20/96 = 05/20/96 |06/19/96 | 09/04/96 | 09/04/96 01/29/97 | 01/29/97 260 | 10/16/97 | 02/15/97 | 07/01/96 | Closed
PAS | 569 Williamson Ferry Rehabilitation -| 90SC057D | 04/07/95 = 04/07/95 = 04/07/95 |09/14/95 |03/21/96  04/18/96 06/15/96 | 08/26/96 219 | 04/02/97 | 11/09/96 | 07/01/96 | Closed
PAS | 570 Berwick Trail Rehabilitation 90SCO76A | 11/20/95 = 11/20/95 @ 11/20/95 |12/19/95 |12/19/95  12/19/95 12/19/95 | 12/19/95 406 | 01/28/97 | 04/17/96 | 07/01/96 | Closed

Page 9 of 16

Thursday, January 15, 2009

Monthly Report Section 1b



MM E T ‘
WATER SERVICES

Overllow Abalemen Program

Sorted by OAP Project Number

Metropolitan Government of Nashville and Davidson County

Department of Water and Sewerage Services

Nashville Overflow Abatement Program

MWS  Planning Planning Design  Design Date Bid Award  Const. Const. Const. Date State
PM Project Name Number Start Date End Date Start End Date Advertised Date Date Start Date Duration End Date Operational Order Project Status
PAS 571 Vandiver Sewer Rehabilitation - | 90SC184B | 08/07/95 | 08/07/95 | 08/07/95 11/22/95 | 11/12/96 12/17/96 |01/13/97 03/03/97 564 09/18/98 | 09/19/97 07/01/96 | Closed
PAS 572 Vandiver Sewer Rehabilitation - | 90SC184C | 08/07/95 | 08/07/95 | 08/07/95 11/22/95 | 01/14/97 02/13/97 | 03/15/97 | 11/24/97 319 10/09/98 | 06/22/98 07/01/96 | Closed
PAS 573 Dry Creek- Vandiver Sewer Reha 95SC014D | 08/02/02 | 08/03/02 & 10/07/02 |11/30/03 | 01/09/04  02/03/04 02/13/04 | 03/08/04 388 03/31/05 | 06/24/04 12/31/07 | Closed
PAS 574 Williamson Ferry Rehabilitation = 90SCO57E | 08/26/96 | 08/26/96 @ 08/26/96 |08/26/96 | 08/26/96  08/26/96 08/26/96  08/26/96 221 04/04/97 | 12/21/96 07/01/96 | Closed
PAS 575 Williamson Ferry Rehabilitation = 985G0190 | 09/21/98 | 09/21/98 ' 09/21/98 ' 10/19/98  10/19/98  10/19/98 11/10/98 | 11/10/98 160 04/19/99 | 04/19/99 12/31/07 | Closed
;S 576 Neely's Bend Rehabilitation 98SG0189 | 09/21/98 | 09/21/98 | 09/21/98 1 10/19/98  10/19/98 | 10/19/98 11/10/98 | 11/10/98 157 04/16/99 | 04/16/99 12/31/07 | Closed
?AS 580 Sims Branch Force Main Crossin = 965G0109 | 10/28/96 | 10/28/96 @ 10/28/96 |01/20/97  07/15/97  07/31/97 08/15/97 | 10/13/97 308 08/17/98 | 01/19/98 07/01/96 | Closed
PAS 583 Mill Crk - Briley/Sims Branch R = 95SC012P | 09/01/02 | 09/02/02 @ 01/27/03 | 03/19/04 | 04/16/04  05/13/04 05/25/04 | 07/12/04 521 12/15/05 | 03/04/05 12/31/07 | Closed
PAS 585 Cleece's Ferry - Phase 3 90SCO60E | 08/02/01 | 08/03/01 | 04/15/02 |05/22/03  07/01/03 | 07/29/03 08/08/03 | 09/22/03 613 05/27/05 | 02/09/04 12/31/07 | Closed
586 Cleece's Ferry P.S. Imprvments 025G0167 03/10/03 |03/15/04  04/02/04  04/29/04 | 05/11/04 08/02/04 476 11/21/05 | 03/25/05 12/31/07 | Closed
PAS 590 Davidson Branch - Ph 4 90SC069E 07/10/01 ' 10/31/01 |12/13/01  01/24/02 02/08/02 06/10/02 172 11/29/02 12/31/07 | Closed
% 595 Brookwood Terrace 93SC025D 07/01/01 '08/31/01 |12/13/01  01/24/02 02/08/02 06/10/02 512 11/04/03 | 09/30/02 12/31/07 | Closed
EZ 601 Cumberland River Modeling & S | 90SC004E | 01/01/92 | 01/02/92 Closed
DSW| 604 Water Quality Studies 99SCO004A | 01/01/01 | 02/28/02 12/31/07 | Complete
605 Cumberland River Siphons Inves | 99PM02B1 | 03/01/02 | 05/30/02 Cancelled
dsw 606 Tributary Streams Study - Phase || 99SC0004 | 12/18/98 | 02/28/01 Closed
ACN| 607 Whites Creek Manhole Survey 95SC04C1 | 07/14/98 | 08/16/98 Report Complete
EV 608 Cumberland Tributary Study 95SC0004 | 06/01/95 & 02/28/99 07/01/01 | Closed
GEK | 609 Kerrigan Underwater Inspection | 96PM002A | 02/15/96 | 02/15/96 | 02/15/96 | 02/15/96 07/01/01 | Inspection Comple
GEK 610 Kerrigan CSO Study 94SCO05A | 11/24/92 | 12/24/92 07/01/01 | Study Complete
GEK 612 Lower East Nashville Phase 1 90SC148A | 01/15/92 | 06/27/92 | 02/15/93 04/16/93 | 11/17/93 12/09/93 |12/29/93 02/28/94 120 06/28/94 | 06/28/94 03/01/98 | Closed
PAS 613 Ellington Parkway Storm Sewer | 90SC0156 | 09/28/94 | 01/26/95 07/01/01 | Cancelled
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RCT 614 Demonbreun Storm Mgt. Phase 1 | 90SC147B | 11/02/94 | 08/04/95 | 01/15/96 08/01/96 | 11/29/95 12/15/95 |01/24/96 01/24/96 402 03/01/97 | 12/10/96 07/01/01 | Closed
DWB| 615 CSO Modeling Study 90SC0115 | 11/01/91 @ 11/01/91 07/01/96 | Study Complete
DWB| 617 Shelby Park Pumping Station 90SC150G | 10/08/96 | 07/01/97 | 07/20/97 01/31/98  05/07/98 06/09/98 |07/14/98 | 10/26/98 550 04/28/00 | 02/04/00 12/31/07 | Closed
RNC 618 Demonbreun Storm Mgt. Phase 2 90SC147C | 11/02/94 | 08/04/95 | 02/01/97 '08/01/98 | 03/14/97 04/03/97 | 04/09/97 | 08/06/97 659 05/27/99 | 12/31/98 12/31/07 | Closed
PAS 620 Second Avenue Tunnel 90SC0157 | 07/15/96 | 01/02/97 @ 03/07/97 03/01/98 | 05/08/98 06/30/98 |07/31/98 | 11/16/98 1,299 | 06/07/02 | 11/15/00 12/31/07 | Closed
mB 621 Cowan Street Pumping Station 90SC0148 | 08/05/96 | 01/02/97 @ 03/21/97 12/31/97 | 04/09/98 05/12/98 |06/25/98 | 12/01/98 1,102 | 12/07/01 | 06/02/00 12/31/07 | Closed
VDT 622 Pump Station Modeling 93PMO002A | 03/22/93 | 03/01/94 07/01/96 | Model Complete
PAS 623 Franklin Road Rehabilitation Pha| 94SC059A | 08/30/96 @ 08/30/96 | 08/30/96 |09/30/97 | 11/25/98 01/05/99 |02/05/99 | 04/12/99 858 08/17/01 | 08/31/00 12/31/07 | Closed
PAS 625 Fairgrounds Trunk Rehabilitation 94SC059B | 08/06/96 @ 07/01/97 | 08/15/97 |01/16/98 | 04/17/98 05/21/98 |06/11/98 | 08/17/98 932 03/06/01 | 05/21/99 12/31/07 | Closed
PAS 627 Fairgrounds Basin Rehabilitation | 94SC059C | 08/13/96 = 05/12/98 | 07/29/98 |06/01/99 | 04/30/00 06/15/00 |07/17/00 @ 10/02/00 1,278 | 04/02/04 | 06/01/01 12/31/07 | Closed
628 Fairgrounds Basin Rehabilitation | 94SC059D | 08/13/96 | 05/12/98 | 08/09/00 |02/15/02 | 03/06/02 04/04/02 | 04/18/02 08/26/02 1,561 | 12/04/06 | 09/30/03 Closed
% 629 Dry Creek/Armstrong Rehabilitat  95SC0014 | 04/15/97 | 09/11/98 | 12/21/98 | 12/20/00 | 01/24/01 02/22/01 |03/29/01 | 05/21/01 1,488 | 06/17/05 | 06/17/02 12/31/07 | Closed
- 630 Fairgrounds Basin Rehabilitation | 94SC059E | 08/13/96 = 05/12/98 | 09/05/02 |10/14/03 | 03/04/04 03/30/04 |04/08/04 | 06/07/04 797 08/13/06 | 03/18/05 Closed
PAS 631 Rivergate Sewer Rehabilitation 95SC0015 | 10/01/97 | 10/01/97 | 10/01/97 '04/01/99 | 11/28/99 01/12/00 |02/22/00 | 04/03/00 507 08/23/01 | 12/31/00 12/31/07 | Closed
PAS 632 Dry Creek - Edenwold Road 03SG0049 | 02/15/03 | 02/15/03 @ 02/16/03 04/15/03 | 04/16/03 05/06/03 |05/12/03 | 05/27/03 247 01/29/04 | 06/25/03 12/31/07 | Closed
PAS 634 Shelby Park / Inglewood Rehabili | 90SC150B | 10/08/96 @ 07/07/97 | 06/19/98 |12/01/98 | 09/22/99 10/19/99 | 12/01/99 | 02/21/00 774 04/05/02 | 03/02/01 12/31/07 | Closed
PAS 635 Inglewood Trunk Sewer Rehabili | 90SC150C | 10/08/96 | 07/07/97 | 06/19/98 03/30/03 | 10/01/01 11/05/01 |12/10/01 01/20/02 120 05/20/02 12/31/07 | Closed
g 637 Shelby Park-Inglewood Rehab Ph| 90SC150D | 10/08/96 | 07/07/97 | 10/29/01 05/03/02 | 06/23/02 07/23/02 |08/02/02 | 10/14/02 1,141 | 11/28/05 | 09/12/03 12/31/07 | Closed
638 Inglewood Rehabilitation Ph. 4 90SC150H | 10/08/96 @ 07/07/97 | 02/07/06 | 10/30/06 | 02/01/07 03/10/07 | 04/15/07 | 05/15/07 150 10/12/07 Design Complete
640 Fairgrounds Basin Rehabilitation | 94SCO59F | 08/13/96 | 05/12/98 | 09/05/02 '10/14/03 | 11/04/04 11/19/04 |02/10/05 02/19/05 546 08/19/06 | 06/28/05 Closed
PAS 650 Basswood/American Road Rehab| 91SC083C | 04/18/96 | 04/18/96 | 11/19/99 02/15/01 | 03/15/01 04/12/01 | 04/26/01 ' 07/16/01 386 08/06/02 | 11/03/01 12/31/07 | Closed
651 Basswood / West Park EQ 05SC0033 | 07/01/05 | 09/29/05 | 06/01/06 '12/30/06 | 03/15/07 04/15/07 | 05/15/07 | 06/01/07 270 02/26/08 Design complete
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PAS 652 Basswood / West Park Equalizati | 05SC033B | 07/01/11 | 09/29/11 | 10/01/11 04/30/12 | 05/15/12 06/15/12 | 07/15/12 | 08/15/12 365 08/15/13 Future
mab 654 Cowan St Temporary By-Pass 91SC55A1 04/01/97 | 04/01/97 153 09/01/97 | 07/31/97 Closed
DWB| 655 Katie Avenue Rehabilitation 91SCO55A | 09/26/91 | 06/17/92 = 01/08/97 ' 09/17/97 | 09/28/97 10/28/97 | 04/27/98 | 07/20/98 186 01/22/99 | 01/22/99 12/31/07 | Closed
656 Lower East Nashville - Phase 2 91SC055B | 01/15/92 | 06/27/92 = 10/10/04 |04/18/06 | 06/06/06 06/28/06 |07/17/06 | 09/05/06 225 04/18/07 | 04/03/07 Complete
657 Lower East Nashville - Phase 3 91SC055C | 01/15/92 | 06/27/92 01/11/08 '06/14/08 | 08/15/08 09/28/08 |11/15/08 | 12/20/08 270 09/16/09 MWS Data Collec
B 665 Joelton - O.F. 145 TBD 04/01/03 ' 06/30/03 | 07/01/03 ' 02/28/04  03/01/04 04/10/04 |05/15/04 | 06/01/04 100 09/09/04 12/31/07 | Complete
?AS 680 Clifton Park- Cockrill Bend 93SC028K | 07/03/01 | 07/31/01 10/29/01 '08/06/02 | 12/17/02 01/14/03 |01/23/03 | 02/18/03 793 04/21/05 | 09/30/03 12/31/07 | Closed
685 Franklin Rd Ph 2 - O.F. 341 94SC59A1 | 10/04/04 | 11/03/04 | 12/13/04 |10/07/05 | 01/25/06 02/23/06 |03/08/06 | 04/17/06 212 11/15/06 | 10/27/06 Closed
PAS 695 Gibson Creek - Graycroft 93SC088D | 07/02/01 | 07/30/01 | 10/29/01 '03/22/02 | 04/16/02 05/16/02 |05/31/02 08/19/02 918 02/22/05 | 01/24/03 12/31/07 | Closed
696 Dry Creek - Madison Blvd. 93SC088E | 07/02/03 | 07/30/03 | 10/07/02 08/26/04 | 09/22/04 10/14/04 |10/22/04 | 11/29/04 272 08/28/05 | 05/31/05 12/31/07 | Completed-Closed
DWB| 700 Shelby Basin Study 90SC0150 | 10/08/96 | 07/01/97 @ 07/01/97 07/01/97 | 07/01/97 07/01/97 |07/01/97 07/01/97 0 07/01/97 | 07/01/97 07/01/01 | Plan/Design Comp
EV 705 Mill Creek - Seven Mile Creek 95SC012K | 07/03/01 | 07/31/01 | 11/26/01 '08/19/02 | 02/10/03 03/04/03 |03/18/03 | 04/07/03 840 07/25/05 | 12/19/03 12/31/07 | Closed
EV 710 Mill Creek - Hopedale 95SCO012L | 01/02/02 | 02/01/02 | 03/18/02 02/23/03 | 04/11/03 04/30/03 |05/06/03 | 06/02/03 689 04/21/05 | 09/12/03 12/31/07 | Closed
715 Richland Creek / Sylvan Park Ph | 93SC25J1 | 01/02/02 | 02/02/02 @ 09/16/02 ' 08/22/03 | 10/06/03 11/04/03 |11/25/03 | 01/26/04 543 07/22/05 | 03/10/05 Complete
716 Richland Creek / Sylvan Park Ph | 93SC25J2 | 01/02/02 & 02/02/02 | 09/16/02 |09/22/04 | 12/03/04 01/11/05 |01/19/05 | 02/22/05 623 11/07/06 | 07/22/05 Closed
PAS 717 Richland Creek - Tyne Blvd. 93SC025M | 09/01/02 | 09/02/02 | 01/27/03 '07/30/03 | 08/29/03 09/23/03 |09/26/03 | 10/13/03 7 11/28/05 | 02/20/04 12/31/07 | Closed
DSW| 718 Richland Creek - Vaughn's Gap 93SC025N | 09/01/02 | 09/02/02 | 01/27/03 10/31/03 | 12/04/03 01/06/04 | 01/15/04 | 02/17/04 650 11/28/05 | 08/13/04 12/31/07 | Closed
EV 720 Richland Creek / Lynnwood Blvd | 93SC025K | 02/02/02 | 02/15/02 | 05/06/02 03/30/03 | 05/01/03 05/29/03 | 06/09/03 | 09/02/03 205 03/25/04 | 12/10/03 12/31/07 | Closed
730 Loves Branch Sewer Rehabilitati | 90SC066A 12/13/04 |07/12/05 | 09/08/05 09/29/05 |10/07/05 | 11/07/05 210 06/05/06 | 05/05/06 Closed
RNC 750 Sulfide System Equipment 99SGO10E | 09/15/99 & 04/30/01 01/15/03 02/15/03 | 03/10/03 | 04/25/03 150 09/22/03 Complete
755 System-Wide Corrosion/Odor St | 99SG010P | 11/01/99 | 06/30/02 Analysis Complete
RNC | 756/ System Wide Corrosion/Odor Im TBD 07/01/99 | 07/01/99 365 06/30/00 | 06/30/00 12/31/07 | Complete
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RNC | 757 System Wide Corrosion/Odor Im TBD 07/01/00 | 07/01/00 364 06/30/01 | 06/30/01 12/31/07 | Complete
RNC | 758 System Wide Corrosion/Odor Im TBD 07/01/01 | 07/01/01 1,620 | 12/07/05 | 06/30/02 12/31/07 | Complete
PAS 759 Sulfide System Equip / Rehab 04 TBD 07/01/03 = 07/01/03 | 07/01/03 06/30/04 06/30/04 Complete
775 Visco Drive Overflow Correction TBD 07/01/05 = 10/10/05 | 03/01/06 08/30/06 | 10/01/06 11/20/06 | 12/15/06 | 01/02/07 360 12/28/07 12/31/07 | Future
DWB| 800 Washington CSO Demonstration | 94SC005B | 06/01/95 = 10/28/96 | 10/28/96 |10/28/96 | 10/28/96 10/28/96 |10/28/96 | 10/28/96 0 10/28/96 | 10/28/96 07/01/01 | Study Complete
EK 801 Kerrigan Floatables Control 94SC005C | 02/02/96 | 02/02/96 @ 02/02/96 ' 02/02/96 | 02/02/96 02/02/96 |02/02/96 | 02/02/96 0 02/02/96 | 02/02/96 07/01/01 | Closed
FSW 802 Kerrigan CSO Study 94SCO5A1 | 09/01/96 & 01/01/99 07/01/96 | Closed
PAS 810 First Ave CSO Connections 97SC0006 | 04/06/99 | 08/16/99 | 10/01/99 '11/17/99 | 11/18/99 05/15/00 |08/03/00 01/08/01 515 06/07/02 | 03/16/01 12/31/07 | Closed
DSW/| 813 Washington Regulator Improvem | 94SC005B | 09/17/03 | 04/01/04 | 10/01/11 |06/30/12 | 08/20/12 09/30/12 |11/01/12 01/15/12 300 11/10/12 Future
814 Washington Regulator Improvem = 94SC005B | 09/17/03 | 04/01/04 | 12/18/06 |11/01/07 |12/01/07 02/01/08 |03/01/08 | 05/01/08 286 02/11/09 | 12/01/08 In Design
815 Washington Regulator Improvem = 94SC005B | 09/17/03 | 04/01/04 | 11/13/06 06/28/07 | 07/20/07 08/30/07 |10/05/07 | 01/15/08 540 07/08/09 In Design
EB 816 Apex Street Storm Screening Fac | 97SC0005 | 12/15/97 | 12/15/97 | 12/15/97 |09/05/98 | 12/16/98 01/21/99 |04/21/99 | 07/06/99 300 05/01/00 | 12/25/99 12/31/07 | Closed
% 818 Chickering Road Rehabilitation | 03SG0043 | 02/01/03 | 02/01/03 | 05/01/03 |05/16/03 | 05/28/03 06/26/03 |07/07/03 | 07/30/03 439 10/11/04 | 11/14/03 12/31/07 | Closed
PAS 821 Davidson Branch P.S. Imprvment| 02SG0166 03/10/03 ' 03/15/04  04/02/04 04/29/04 |05/11/04 | 08/02/04 476 11/21/05 | 04/22/05 12/31/07 | Closed
VDT 823 Miscellaneous CSO Rehab TBD 01/01/04 02/01/04 |03/01/04 | 04/01/04 180 09/28/04 | 06/30/04 Complete
PAS 824 Miscellaneous SSO Rehab TBD 01/01/04 02/01/04 |03/01/04 | 04/01/04 180 09/28/04 | 06/30/04 Complete
826 Manhole Rehabilitation 2004 03SG0224 | 06/30/04 = 06/30/04 | 07/01/04 08/17/04 | 09/03/04 09/28/04 |10/12/04 | 11/29/04 240 07/27/05 | 08/10/05 12/31/07 | Closed
- 827 Manhole Rehabilitation 2005 03SG2241 | 11/01/05 & 11/15/05 | 12/01/05 01/20/06 | 03/02/06 03/28/06 | 04/06/06 | 06/01/06 11/29/06 Closed
830 Schrader Separation 94SCO005E | 06/05/00 | 05/08/01 | 10/15/01 12/31/11 |04/01/12 06/01/12 |08/01/12 | 10/01/12 450 12/25/13 12/31/07 | 30% Design Com
DSW| 831 Schrader Regulator Screens 94SCO5E2 | 06/05/00 | 05/08/01 | 10/01/06 04/28/07 |06/15/07 07/25/07 |08/30/07 | 10/01/07 330 08/26/08 12/31/07 | Canceled/Separati
DSW| 832 Schrader Brick Trunk Rehabilitat | 94SCO5E9 | 06/05/00 & 05/08/01 06/06/02 | 07/29/02 154 12/30/02 | 10/31/02 12/31/07 | Closed
835 Boscobel Separation 94SCO005F | 07/12/99 @ 03/01/01 | 01/05/13 12/30/13 | 04/01/14 06/01/14 |08/01/14 ' 10/01/14 450 12/25/15 12/31/07 | 30% Design Com
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PAS 836/ Boscobel Screen 94SCO5F1 | 07/12/99 | 03/01/01 | 09/01/05 03/01/06 | 04/15/06 07/01/06 |08/15/06 ' 10/15/06 300 08/11/07 12/31/07 | Merged with 837
837 Boscobel CSO - Village Court Se | 94SCO5F1 06/15/05 | 10/04/05 07/01/07 | 07/06/07 08/14/07 |10/01/07 | 01/18/08 283 10/27/08 | 10/27/08 Complete
850 Benedict & Crutcher Separation | 94SC005G | 06/20/00 & 06/30/01 | 12/17/01 |12/30/09 | 05/01/10 07/01/10 |09/01/10 | 11/01/10 450 01/25/12 12/31/07 | 30% Design Com
PAS 851 Benedict & Crutcher Screen 94SC05G3 | 06/20/00 | 06/30/01 09/01/06 '05/01/07 | 06/05/07 07/10/07 |08/20/07 | 10/01/07 270 06/27/08 12/31/07 | Canceled/Separati
PAS 852 Benedict & Crutcher Regulator P | 94SC05G1 | 06/20/00 & 06/30/01 | 08/18/03 |09/01/03 | 09/01/03 09/01/03 |09/15/03 | 09/22/03 39 10/31/03 | 10/10/03 12/31/07 | Closed
;S 853 Benedict & Crutcher 27" Pile Intr 94SG05G2 07/30/04 08/20/04 |08/27/04 | 10/18/04 368 10/21/05 | 12/21/04 12/31/07 | Closed
?AS 855 1-24/65 Regulator 94SC005D | 10/01/98 & 10/01/98 | 10/01/98 '02/28/99  11/18/99 05/15/00 |08/03/00 | 08/17/00 659 06/07/02 | 02/28/01 12/31/07 | Closed
880 Rehabilitation FY 2008 Projects TBD 07/01/07 = 08/01/07 | 09/01/07 06/01/08  07/01/08 08/01/08 |09/01/08 | 10/01/08 212 05/01/09 Future
881 Rehabilitation FY 2009 Projects TBD 07/01/08 = 08/01/08 | 09/01/08 06/01/09  07/01/09 08/01/09 |09/01/09 | 10/01/09 365 10/01/10 Future
PAS 882 Rehabilitation FY 2010 Projects TBD 07/01/09 = 08/01/09 | 09/01/09 06/01/10  07/01/10 08/01/10 |09/01/10 | 10/01/10 365 10/01/11 Future
883 Rehabilitation FY 2011 Projects TBD 07/01/10 = 08/01/10 | 09/01/10 06/01/11  07/01/11 08/01/11 |09/01/11 10/01/11 366 10/01/12 Future
- 885 Dry Creek Rehab 95SC014A | 07/01/03 | 07/02/03 | 12/01/03 ' 01/31/06  03/10/06 04/06/06 | 04/17/06 @ 05/30/06 190 12/06/06 | 01/17/07 Complete
- 886 Richland Creek - Charlotte Pike | 93SC025P | 07/01/03 | 07/02/03 | 04/26/04 |05/31/05 | 07/19/05 08/11/05 |08/25/05 | 10/17/05 256 06/30/06 | 07/21/06 Complete
887 Barker Road Rehab 03SC0136 | 07/01/03 | 07/02/03 @ 11/24/03 01/21/05 | 03/10/05 03/29/05 |04/05/05 | 05/16/05 564 12/01/06 | 12/08/05 Closed
888 Barker Road / Omohundro EQ 03SC136A | 10/01/05 | 12/30/05 | 02/23/06 ' 10/08/08 | 10/09/08 11/20/08 | 01/15/09 | 02/15/09 453 05/14/10 | 12/31/09 Design complete
889 Davidson Branch Rehab Ph 5 90SCO069F | 10/01/05 | 12/31/05 ' 03/17/06 07/21/06 | 08/07/06 09/07/06 |09/18/06 @ 11/01/06 240 06/29/07 | 04/29/07 Complete
890 Wallace Lane Sewer Rehab 04SG0093 02/01/05 |04/11/05 | 05/04/05 05/26/05 | 06/10/05 | 07/05/05 403 08/12/06 | 11/30/05 Closed
- 891 Richland Creek - Charlotte Pike | 93SC25P1 | 07/01/03 | 07/02/03 | 04/26/04 03/31/06 | 06/19/06 07/11/06 |07/19/06 ' 08/28/06 176 02/20/07 | 10/25/06 Closed
892 Hurricane Creek Sewer Rehabilit | 90SC075B | 09/01/05 | 12/10/05 | 06/16/06 06/29/06 | 06/30/06 07/10/06 |07/17/06 | 07/31/06 305 06/01/07 Cancelled
PAS 893 Hurricane Creek Equalization Ba TBD 07/01/08 | 08/10/08 | 10/01/08 | 02/15/09 | 03/01/09 04/01/09 |05/01/09 | 06/01/09 304 04/01/10 Future
PAS 896/ Barker Road / Omohundro Equal | 03SC136C | 07/01/09 | 09/30/09 | 12/01/09 06/30/10 | 07/15/10 08/15/10 |09/15/10 ' 11/15/10 268 08/10/11 Future
898 Engineering - CSO FY 07 Project TBD 07/01/04 | 06/30/05 Future Engineerin
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MM E T ‘
WATER SERVICES

Overllow Abalemen Program

Sorted by OAP Project Number

Metropolitan Government of Nashville and Davidson County

Department of Water and Sewerage Services

Nashville Overflow Abatement Program

MWS  Planning Planning Design  Design Date Bid Award  Const. Const. Const. Date
PM Project Name Number Start Date End Date Start End Date Advertised Date Date Start Date Duration End Date Operational Project Status
899 Engineering - CSO FY 07 Project TBD 07/01/05 | 06/30/06 10/01/06 Future Engineerin
VDT | 913 MWS/OAP Program Managemen 07/01/02 | 06/30/03
VDT | 914 MWS/OAP Program Managemen 07/01/03 | 06/30/04
VDT | 915 MWS/OAP Program Managemen 07/01/04 | 06/30/05
VDT | 916 MWS/OAP Program Managemen 07/01/05 | 02/28/06
ET 917 MWS/OAP Program Managemen 07/01/06 | 02/28/07
VDT 918 MWS/OAP Program Managemen 07/01/07 | 02/28/08
1000 100 Oaks Sewer Repair (Not OA = 06SG0054 | 06/01/06 | 06/02/06 06/03/06 |06/04/06  06/05/06  06/06/06 06/07/06  06/08/06 2 06/10/06 | 06/09/06 Completed-Closed
1002 Manhole Rehabilitation 2006 03SG2242  02/01/06 | 06/01/06 | 08/01/06 09/15/06 | 10/05/06 11/02/06 | 11/08/06 @ 01/08/07 08/16/07 Closed
1003/ OAP Program Assistance - CTEE = 06SC0128 | 03/01/06 | 06/01/06 08/15/06 |08/15/09  09/15/09  09/30/09 | 10/01/09 @ 11/01/09 60 12/31/09 | 12/01/09 Active
1004/ OAP Program Assistance - CDM = 06SC0129 | 03/01/06 | 06/01/06 08/15/06 |08/15/09  09/15/09  09/30/09 | 10/01/09 @ 11/01/09 60 12/31/09 | 12/01/09 Active
o 1005 OAP Program Assistance - BWS | 06SC0130 | 03/01/06 | 06/01/06 08/15/06 |08/15/09  09/15/09  09/30/09 ' 10/01/09 @ 11/01/09 60 12/31/09 | 12/01/09 Active
o 1006/ OAP Construction Services Assis | 06SC0144 | 09/08/06 | 10/08/06 | 11/08/06 |12/08/06  01/08/07 | 02/08/07 | 03/08/07 @ 04/08/07 Closed
1007 Langford Farms Sewer Rehabilita, 99SG009G | 09/01/06 | 12/31/06 | 01/01/07 |04/01/07  04/15/07  05/15/07 |06/15/07 @ 07/15/07 169 12/31/07 | 11/01/07 Planning
1008 Berwick Trail Rehabilitation Pha | 90SC076B | 11/01/06 | 03/31/07 | 04/01/07 |07/01/07  07/15/07  08/15/07 | 09/01/07 @ 10/01/07 244 06/01/08 | 04/01/08 Planning
1009 Mill Creek 36" Trunk Repair 06SC0185 @ 12/08/06 | 07/06/07 | 07/06/07 |10/06/07 | 12/06/07 |01/06/08 02/06/08 | 03/06/08 275 12/06/08 | 09/06/08 Bids Rejected
1010 West End Sewer Rehabilitation P | 93SC26F | 01/01/07 | 04/01/07 | 06/01/07 '12/01/07 | 02/01/08 03/01/08 | 05/01/08 ' 06/01/08 273 03/01/09 | 12/01/08 Planning
- 1014, Lakewood Area Sewer System R | 07SG0092 | 04/01/07 | 07/01/07 | 09/01/07 03/01/08 | 05/01/08 07/01/08 |09/01/08 ' 10/01/08 243 06/01/09 | 04/01/09 Planning
1015 Area-wide SSO Rehabilitation C | 07SG0093 | 04/01/07 | 07/01/07 | 08/01/07 '02/01/08 | 04/01/08 05/01/08 | 07/01/08 ' 09/01/08 273 06/01/09 | 03/01/09 Planning
1016/ Long Term Control Plan 08SC0004 | 01/15/08 & 06/15/08 | 07/15/08 '12/15/08 | 01/15/09 03/15/09 | 04/15/09 | 06/15/09 273 03/15/10 | 01/15/10 Planning
1017, CAP/ER 08SC0006 | 12/13/07 & 06/13/09 | 07/01/09 07/01/11 | 08/01/11 10/01/11 |12/01/11 03/01/12 3,106 | 09/01/20 | 03/01/20 Planning
1018 PARTHENON AREA/MURPHY | 08SC0020 | 01/15/08 | 06/15/08 | 08/15/08 '02/15/09 | 04/15/09 06/15/09 | 08/15/09 | 09/15/09 456 12/15/10 | 09/15/10 Planning
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WATER SERVICES |
Overllow Abalemen Program

Sorted by OAP Project Number

MWS

Metropolitan Government of Nashville and Davidson County

Department of Water and Sewerage Services

Nashville Overflow Abatement Program

Planning Planning Design  Design Date Bid Award  Const. Const. Const. Date State )
PM Project Name Number Start Date End Date Start End Date Advertised Date Date  Start Date Duration End Date Operational Order  Project Status
1019 Kerrigan Trash Trap Refurbishm = 08SG0097 | 11/01/08 | 12/01/08 | 01/01/09 |05/01/09 |06/01/09 | 09/01/09 |10/01/09 | 11/01/09 60 12/31/09 | 12/01/09 Construction
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METRO

WATER SERVICES

Overllow Abatermant Progham

Sorted by OAP Project Number

Metropolitan Government of Nashville and Davidson County

Department of Water and Sewerage Services

Nashville Overflow Abatement Program

Projects Necessary for Worst Case Scenario

MWS  Planning Planning Design  Design Date Bid Award  Const. Const. Const. Date State
PM Project Name Number Start Date End Date Start End Date Advertised Date Date _Start Date Duration End Date Operational Order Project Status
VDT 616| Boscobel Street Tank 90SC0155 | 09/28/94 | 09/28/94 | 09/28/94 |09/28/94 |09/28/94 09/28/94 | 09/28/94 | 09/28/94 | 12/30/189 | 09/28/94 | 09/28/94 12/31/07 |EOPT Alternate
VDT 744 Crutcher Street Tank 90SC0158 | 09/28/94 | 09/28/94 | 09/28/94 |09/28/94 |09/28/94 09/28/94 | 09/28/94 | 09/28/94 | 12/30/189 | 09/28/94 | 09/28/94 12/31/07 |EOPT Alternate
VDT 745| Shelby Park Tank 90SC0162 | 09/28/94 | 09/28/94 | 09/28/94 |09/28/94 |09/28/94 09/28/94 | 09/28/94 | 09/28/94 | 12/30/189 | 09/28/94 | 09/28/94 12/31/07 |EOPT Alternate
VDT 746| Schrader Lane Tank 90SCO0160 | 09/28/94 | 09/28/94 | 09/28/94 |09/28/94 |09/28/94 09/28/94 | 09/28/94 | 09/28/94 | 12/30/189 | 09/28/94 | 09/28/94 12/31/07 |EOPT Alternate
VDT 748| Charlotte Avenue Tank 90SCO0153 | 09/28/94 | 09/28/94 | 09/28/94 |09/28/94 |09/28/94 09/28/94 | 09/28/94 | 09/28/94 | 12/30/189 | 09/28/94 | 09/28/94 12/31/07 |EOPT Alternate
VDT 871| Harrison Street Tank 90SC0164 | 09/28/94 | 09/28/94 | 09/28/94 |09/28/94 |09/28/94 09/28/94 | 09/28/94 | 09/28/94 | 12/30/189 | 09/28/94 | 09/28/94 12/31/07 |EOPT Alternate
VDT 873| Van Buren Street Tank 90SC0165 | 09/28/94 | 09/28/94 | 09/28/94 |09/28/94 |09/28/94 09/28/94 | 09/28/94 | 09/28/94 | 12/30/189 | 09/28/94 | 09/28/94 12/31/07 |EOPT Alternate
VDT 875| North 1st Street Tank 90SC0167 | 09/28/94 | 09/28/94 | 09/28/94 |09/28/94 |09/28/94 09/28/94 | 09/28/94 | 09/28/94 | 12/30/189 | 09/28/94 | 09/28/94 12/31/07 |EOPT Alternate
Page 1 of 1
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Page B-1

METROPOLITAN DEPARTMENT OF WATER & SEWERAGE SERVICES
Nashville Overflow Abatement Program

Cost Analysis

OPERATIONAL / ACTIVE / FUTURE PROJECTS

90-SC-4 A
90-SC-4 Al
02-SG-10 A
02-SG-10 B
02-SG-9C
90-SC-93 K
93-SC-88
93-SC-88 C
93-SC-88 A
93-SC-88 B
93-SC-26 C
93-SC-26 C-1
93-SC-26 E
93-SC-28 A-2
93-SC-28 B
93-SC-28 A 1
93-SC-28 D
93-SC-28 C
93-SC-34 C
93-SC-34 C-1
93-SC-34 F
93-SC-34J
93-SC-34 T
93-SC-34 K
93-SC-34K 1
93-SC-34K 2
93-SC-34 L
90-SC-75 A
91-SC-36 B
91-SC-36 B2/B3
91-SC-36 D
96-SG-110C
98-SC-14 A
95-SC-12 A
95-SC-12 B
95-SC-12C
95-SC-12 D
95-SC-12 E
95-SC-12 F
95-SC-12 G
95-SC-12 H
95-SC-12 A-1
95-SC-12 A-2

120
121
122
123
215
315
322
322
323
324
353
353
354
361
362
362
363
364
375
375
378
386
387
393
394
395
396
403
426
426
427
442
465
470
471
472
473
474
475
476
477
478
480

WASTEWATER SCADA SYSTEM

RAIN GAGE ALERT SYSTEM

SATELLITE DATA COLLECTION

DATA INTEGRATION SYSTEM

WEST PARK BAR SCREEN IMPROVEMENTS
SMITH SPRINGS EQ BASIN

GIBSON CREEK - SEWER REHAB DESIGN

GIBSON CREEK REHAB - MISC A/C LININGS
GIBSON CREEK - REHAB |

GIBSON CREEK - REHAB I

WEST END REHAB IlI - (PART 2)

WEST END REHAB - SERVICE LINE DEMO

WEST END REHAB IV

CLIFTON PARK REHAB IB - (W/28 C)

CLIFTON PARK REHAB 1A & 2

CLIFTON PARK REHAB 1A & 2

CLIFTON PARK REHAB 1B & 3

CLIFTON PARK REHAB IV

UPPER WHITES CREEK BASIN - DRAKES BRANCH
UPPER WHITES CREEK BASIN - DRAKES BRANCH DEMO
UP WH CRK REH - CURTIS RD (COMBINE WITH 34 G-2)
UP WH CRK REH - ALDRICH LANE

UP WH CRK REH - WHITES CREEK PS UPSIZE

UP WH CRK REH - PERF BASED I&I |

UP WH CRK REH - PERF BASED 1&I I

UP WH CRK REH - PERF BASED I1&I 11

UP WH CRK REH - PERF BASED I1&I IV
HURRICANE CREEK EQ BASIN

28th AVE BASIN REHAB |

28th AVE BASIN REHAB - A/C LININGS

28th AVE BASIN REHAB II

MILL CRK PARALLEL TRUNK III (FUT CAP. PROBLEMS)
OMOHUNDRO WTP BACKWASH IMPROVEMENTS
MILL CREEK REHAB - WALLACE RD PLANNING
MILL CREEK REHAB - ELISSA DRIVE

MILL CREEK REHAB - PATRICIA DRIVE

MILL CREEK REHAB - LARCHWOOD DRIVE

MILL CREEK REHAB - WILHAGEN ROAD

MILL CREEK REHAB - GLENROSE

MILL CREEK REHAB - DONELSON PLAZA PS
MILL CREEK REHAB - RICHARDS RD / APACHE TRAIL
MILL CREEK REHAB - WALLACERD I

MILL CREEK REHAB - WALLACERD Il

as of
FY 2003

3,312,000
22,710
250,000
500,000
950,000
2,838,000
55,000
219,800
2,099,000
690,000
3,130,000
4,730
1,200,000
85
2,943,523
36,620
497,018
2,056,232
1,303,549
36,062

1,330,000
5,410,000
2,458,103
1,700,000
2,300,000
1,700,000
3,000,000
2,800,000
29,868
1,735,000
10,720,000
2,640,000
190,605
1,674,000
729,225
1,500,000
630,000
1,000,000
76,779
1,757,000
142,132
1,002,715
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METROPOLITAN DEPARTMENT OF WATER & SEWERAGE SERVICES
Nashville Overflow Abatement Program

Cost Analysis

95-SC-12 A-3
99-SG-27
90-SC-63 A
99-SG-9
99-SG-9 Z
99-SG-9 A-1
99-SG-9 B
99-SG-9C
99-SG-9 D
99-SG-9 E
99-SG-9 F
99-SG-9 A-2
99-SG-9 A
99-SG-9 K
90-SC-168 D
90-SG-168 F
91-SC-47 B-1
91-SC-47 B-2
97-SG-8
90-SC-184 D
90-SC-60 D-1
90-SC-79 A
95-SC-12 P
90-SC-60 E
90-SC-69 E
93-SC-25D
93-SC-25 D-1
99-SC-4 A
99-PM-2 B-1
90-SC-147 C
90-SC-157
90-SC-148
94-SC-59
94-SC-59 A
94-SC-59 A-1
94-SC-59 B
94-SC-59 B-1
94-SC-59 B-2
94-SC-59 B-3
94-SC-59 C
94-SC-59 C-2
94-SC-59 D
95-SC-14
94-SC-59 E

481
485
488
489
489
490
491
492
493
494
495
496
497
498
513
513
515
517
550
573
575
576
583
585
590
595
595
604
605
618
620
621
623
623
623
625
625
625
625
627
627
628
629
630

MILL CREEK REHAB - WALLACE RD Il
BONNAFAIR SEWER REHABILITATION (DEMO)
MCCRORY CREEK EQUALIZATION BASIN
STONER'S CREEK BASIN EVALUATION

TULIP GROVE SEWER REHAB - A/C LININGS
HERMITAGE HILLS SEWER REHABILITATION |
TULIP GROVE SEWER REHABILITATION
HERMITAGE ESTATES SEWER REHABILITATION
SCOTTS HOLLOW SEWER REHABILITATION
DODSON CHAPEL SEWER REHABILITATION
LANGFORD FARMS SEWER REHABILITATION
HERMITAGE HILLS SEWER REHABILITATION Il
HERMITAGE HILLS REHAB - PAVING

DODSON CHAPEL EQ

LEWIS / TRIMBLE CSO SEP.

LEWIS / TRIMBLE CSO SEP. (A/C GROUTING)
CWWTP - BIOSOLIDS MGT FACILITY IMPRV l&llI
CWWTP - BIOSOLIDS MGT FACILITY IMPRYV 11

DRY CREEK WWTP - OPTIMIZATION

VANDIVER SEWER REHAB III

CLEECE'S FERRY SEWER REHAB - A/C LINING
RIVER DRIVE SEWER REHAB - A/C LINING

MILL CRK SEWER REH - BRILEY/SIMS BRANCH
CLEECE'S FERRY

DAVIDSON BRANCH IV

RICHLAND REH - BROOKWOOD TERRACE Il
RICHLAND REH - BROOKWOOD TERRACE A/C LINING
WATER QUALITY STUDIES - MARA

CUMBERLAND RIVER SIPHONS INVESTIGATION
DEMONBREUN STORM MGT II

SECOND AVENUE TUNNEL ( 8 ft)

COWAN STREET P.S.

UPPER BROWN'S CREEK \ ROCKDALE - PLANNING
UPPER BROWN'S CRK - FRANKLIN RD REHAB
UPPER BROWN'S CRK - LEELAND LN A/C LINING
UPPER BROWN'S CRK - FAIRGROUNDS TRUNK REHAB
UPPER BRWN'S CK - FAIRGROUNDS - EMER. 36" REPL.
UPPER BRWN'S CK - EMER. REHAB - RACETRACK
UPPER BRWN'S CK - RACETRACK TIE-IN

UPPER BROWN'S CRK - FAIRGROUNDS REHAB- PH. |
UP BROWN'S CRK - FAIRGROUNDS A/C LININGS
UPPER BROWN'S CRK - FAIRGRNDS REHAB - PH. 1l
DRY CREEK / ARMSTRONG SEWER REHAB

UPPER BROWN'S CRK - FAIRGRNDS REHAB - PH. Il

as of
FY 2003

1,170,000
59,000
3,690,000
51,464
339,820
1,600,000
2,075,000
2,450,000
2,172,000
3,390,000
1,925,000
1,401,000
150,000
2,000,000
480,000
18,563
12,325,000
6,275,000
4,023,493
785,000
44,880
39,905
1,500,000
800,000
1,300,000
175,000
24,430
1,067,500
195,000
13,125,000
18,465,000
2,409,000
575,273
3,076,672
107,000
3,799,000
109,068
137,775
25,000
3,905,000
181,070
4,084,142
3,116,270
4,310,000

p:\OAP MIS DATA\source of funds reconcilliation.xls
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METROPOLITAN DEPARTMENT OF WATER & SEWERAGE SERVICES
Nashville Overflow Abatement Program

Cost Analysis

95-SC-15
95-SC-15 A
95-SC-15B
90-SC-150 A
90-SG-150 A
90-SC-150 B
90-SC-150 C
90-SC-150 D
90-SC-150 E
91-SC-83 C
91-SC-55 B
91-SC-55 C
97-SC-
93-SC-28 K
94-SC-59 F
95-SC-14 A
93-SC-88 D
95-SC-12 K
95-SC-12 L
93-SC-25
93-SC-25 M
93-SC-25 K
TBA
99-SG-10 D
99-SG-10 C-2
99-SG-10
99-SG-10 P/P-1
99-SG-10 A/B/C
99-SG-10 C-3
99-SG-10 E
TBA
97-SC-6
94-SC-5 B-2
97-SC-5
94-SC-5 E-1
91-SC-36 B-1
94-SC-5E
94-SC-5 E-9
94-SC-5F
94-SC-5F-1
94-SC-5G
94-SC-5 G-8
94-SC-5 G-1
94-SC-5D

631
631
631
634
634
634
635
637
638
650
656
657
665
680
685
690
695
705
710
715
717
720
750
752
753
754
755
756
757
758
775
810
815
816
830
831
831
832
835
837
850
851
852
855

RIVERGATE SEWER REHAB

RIVERGATE SEWER REH - A/C GUNITE
RIVERGATE SEWER REH - A/C LINING
INGLEWOOD SEWER REHAB - TV INSPECTION
INGLEWOOD SEWER REHAB - A/C LININGS
INGLEWOOD SEWER REHAB |

INGLEWOOD TRUNK SEWER REHAB II

SHELBY PARK\ INGLEWOOD SEWER REHAB IlI
SHELBY PARK\ INGLEWOOD SEWER REHAB IV
AMERICAN ROAD REHAB / BASSWOOD

LOWER EAST NASHVILLE REHAB II

LOWER EAST NASHVILLE REHAB Il1

JOELTON AREA REAHB - O.F. # 145

CLIFTON PARK - COCKRILL BEND

FRANKLIN ROAD REHAB Il - O.F. # 341

DRY CREEK AREA REHAB- O.F. # 342

GIBSON CREEK - GRAYCROFT

MILL CREEK REHAB - SEVEN MILE CRK - O.F. # 344
MILL CREEK REHAB - HOPEDALE AREA - O.F. # 338
RICHLAND CREEK REHAB / SYLVAN PARK
RICHLAND CREEK REHAB / TYNE BOULEVARD
RICHLAND CREEK REHAB / LYNNWOOD BLVD
SULFIDE SYSTEM EQUIPMENT

CORROSION / ODOR IMPRV - MCCRORY CRK ODOR EQ.
CORROSION / ODOR IMPRYV - SMITH SPRINGS BIOFILTR
SYSTEM-WIDE CORROSION / ODOR - DEPT. ENGR.
SYSTEM-WIDE CORROSION / ODOR - CTE STUDY
CORROSION / ODOR IMPROVEMENTS MWS FY00
CORROSION / ODOR IMPROVEMENTS MWS FY01
CORROSION / ODOR IMPROVEMENTS MWS FY02
VISCO DRIVE OVERFLOW CORRECTIONS

FIRST AVE CSO CORRECTIONS

WASHINGTON REGULATOR IMPROVEMENTS
APEX STORM SCREENING FACILITIES
SCHRADER REGULATOR SCREENS

SCHRADER / 28TH AVE STUDY

SCHRADER CSO SEPARATION

SCHRADER BRICK TRUNK REHAB

BOSCOBEL CSO SEPARATION

BOSCOBEL / VILLAGE COURT IMPROVEMENTS
BENEDICT & CRUTCHER CSO SEPARATION
BENEDICT & CRUTCHER SCREEN

BENEDICT & CRUTCHER PIPING

1-24 & 1-65 REGULATOR ANALYSIS / IMPRV.

as of
FY 2003

664,000
14,500
5,230
291,079
118,080
3,800,000
381,920
2,246,668
1,200,000
1,150,000
2,900,000
4,495,000
320,000
1,654,021
3,350,000
1,200,000
1,006,000
1,500,000
627,544
2,500,000
1,150,000
680,000
1,715,000
400,000
170,000
200,000
289,168
479,500
835,000
500,000
10,350,000
1,000,000
3,530,000
1,935,000
1,264,000
208,662
18,210,000
1,209,000
6,700,000
842,000
8,600,000
1,000,000
1,391,385
380,000

p:\OAP MIS DATA\source of funds reconcilliation.xls



METROPOLITAN DEPARTMENT OF WATER & SEWERAGE SERVICES
Nashville Overflow Abatement Program

Cost Analysis

TOTAL - OPERATIONAL / ACTIVE / FUTURE PROJECTS

CLOSED OR COMPLETE PROJECTS

90-SG-62
86-SC-16A5
88-SG-111
90-SG-38
90-SG-98
90-SC-71
90-SC-71 A
90-SC-59
90-SC-59 A
90-SC-54
90-SC-55
86-SG-87
90-SC-56
90-SG-28
90-SG-28 A
90-SC-57
90-SC-57 A
90-SC-60
90-SC-60 A
90-SC-70
90-SC-58
89-SG-106 A/B/C
89-SG-50
90-SC-59 B
90-SC-59 C
90-SC-57 B
90-SC-57 C
90-SC-60 B
90-SC-60 C
90-SC-69 A
90-SC-110C
90-SC-69 B
90-SC-88 B
90-SC-88 D
90-SC-93D-2
90-SC-93D-3
90-SC-72
90-SC-92
90-SC-113
89-SC-136

Page B-4

101
102
103
104
105
106
106
107
107
108
109
110
111
112
112
113
113
114
114
115
116
117
118
143
143
144
144
145
145
145
146
147
149
149
150
151
201
202
203
204

BORDEAUX HOSPITAL P.S. IMPROVEMENTS
WHITES CREEK P.S. UPSIZING

CANTER CHASE SLIPLINE

23rd AVE. P.S. REMOVAL & RECEIVING SEWER
RAINBOW TERRACE F.M. REPLACEMENT
NEELY'S BEND P. S./FORCE MAIN

NEELY'S BEND - DEPT - REHAB

CLEARLAKE / HARBOURTOWN P.S. - DESIGN
CLEARLAKE / HARBOURTOWN P.S. - CONSTRUCTION
METRO CENTER P.S. REPLACEMENT

BELL FORGE P.S. REMOVAL

CEDAR CLIFF / HICKORY HIGHLAND RELEASE SEWER
CLOVER BOTTOM

LAKEWOOD \ PARK CIRCLE RELIEF SEWER |
LAKEWOOD \ PARK CIRCLE RELIEF II
WILLIAMSON FERRY P.S. - DESIGN
WILLIAMSON FERRY P.S.

CLEECE'S FERRY P.S. - DESIGN

CLEECE'S FERRY P.S.

MADISON HEIGHTS P.S.

BORDEAUXHILLS P.S. & F.M.

RICHLAND REHAB - BROOKWOOD TERRACE |
POST ROAD RELIEF SEWER

CLEARLAKE/ HARBOURTOWN LINING
CLEARLAKE/ HARBOURTOWN REHABILITATION
WILLIAMSON FERRY LINING

WILLIAMSON FERRY REHABILITATION
CLEECE'S FERRY | & |

CLEECE'S FERRY REHABILITATION

AMERICAN ROAD TRUNK SEWER REPLACEMENT
NOLENSVILLE ROAD LINING

DAVIDSON BRANCH LINING

MAPLEHURST LINING

MAPLEHURST CIP A/C

SMITH SPRINGS REHAB I

SMITH SPRINGS REHAB IlI

BUENA VISTA P.S. UPSIZING

MAY DRIVE TRUNK SEWER REPLACEMENT
OSAGE STREET TRUNK SEWER REPLACEMENT
RIVER RETREAT P.S./ F.M. (NEW)

as of
FY 2003

268,084,837

94,777
712,415
104,327
244914

52,805

1,021,624
202,700
1,409,054
682,917
284,471
206,601

76,250
156,185
182,133

71,576
112,922

74,610
116,883

56,611

1,103,234
275,816
388,785
604,124

31,080

52,414

12,875

14,365

20,310

82,910
113,780
200,328
275,955

65,464
385,615
742,710
309,256
686,969

1,596,180

1,197,303
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METROPOLITAN DEPARTMENT OF WATER & SEWERAGE SERVICES
Nashville Overflow Abatement Program

Cost Analysis

89-SC-136 A
90-SC-86
90-SC-86 A
90-SC-86 B
90-SG-172 /172 A
90-SC-110 A
90-SC-110B
90-SC-110
90-SC-69 C
90-SC-69
90-SC-69 Z
90-SC-74
90-SC-74 A
90-SC-74 C
90-SC-87
90-SC-87 A
90-SC-87 B
90-SC-87 C
90-SC-85
90-SC-85 A
90-SC-85B
90-SC-85 C
90-SC-184
90-SC-184 A
90-SC-110 D
90-SC-93
90-SC-93 C
90-SC-65/65 B
90-SC-136
90-SC-136 A
90-SC-73
90-SC-73 A
90-SC-73 B
90-SC-112
90-SC-88
90-SC-88 A
90-SC-93 A
90-SC-93 D
90-SC-93 Z
90-SC-93 D-1
90-SC-93 E
90-SC-93 F
90-SC-93 D-4
90-SC-93 G

204
205
205
205
205
206
206
206
207
207
207
208
208
208
209
209
209
209
210
210
210
210
211
211
220
301
301
302
303
303
304
304
304
305
306
306
310
312
312
312
312
312
313
313

RIVER RETREAT - REHAB

UP WH CRK REH - OAK VALLEY PLAN

UP WH CRK REH - OAK VALLEY - RELIEF SEWER
UP WH CRK REH - OAK VALLEY - LINING (A/C)
UP WH CRK REH - OAK VALLEY - LINING (A/C)
NOLENSVILLE ROAD INSPECTION ASSEMBLIES
NOLENSVILLE ROAD - PIPE REPLACEMENT
NOLENSVILLE ROAD - DESIGN

DAVIDSON BRANCH P. S. IMPROVEMENTS
DAVIDSON BRANCH - DESIGN

DAVIDSON BRANCH - &l

HOPEDALE - DESIGN

HOPEDALE - LINING

HOPEDALE - DEPT - LINING

WEST LINDEN - DESIGN

WEST LINDEN - LINING

WEST LINDEN - DEPT - U-LINER

WEST LINDEN - DEPT - LINING

KENNER AVE. - DESIGN

KENNER AVE. - INSPECTION ASSEMBLIES
KENNER AVE. - LINING

KENNER AVE. - DEPT - LINING

VANDIVERP.S. & F.M.

VANDIVER - DEPT REHAB U-LINER

FOSTER AVE REHAB

SMITH SPRINGS - PLANNING

SMITH SPRINGS - P.S.\ EQUALIZATION BASIN
GOODLETTSVILLE / MANSKER CK CAPACITY
GIBSON CREEK - PLANNING

GIBSON CREEK F.M. & RECEIVING SEWER
PITTS AVE\ LAKEWOOD - DESIGN

PITTS AVE\ LAKEWOOD - P.S. REPLACEMENT
PITTS AVE\ LAKEWOOD - REHAB & REPLACEMENT
McCABE \ RICHLAND INTERCEPTOR SEWER ADDITION
MAPLEHURST - DESIGN

MAPLEHURST - PIPE REPLACEMENT

SMITH SPRINGS F.M. & RECEIVING SEWER
SMITH SPRINGS REHAB - PLANNING

SMITH SPRINGS REHAB - 1&l

SMITH SPRINGS REHAB |

SMITH SPRINGS REHAB I - (A/C)

SMITH SPRINGS REHAB 11 - (A/C)

SMITH SPRINGS REHAB IV

SMITH SPRINGS REHAB IV (A/C)

as of
FY 2003

25,392
53,689
171,210
48,950
399,853
15,867
306,936
90,722
430,103
139,112
47,553
105,005
837,971
80,808
143,220
1,376,239
14,600
238,645
54,876
9,939
216,712
98,157
951,108
12,325
1,126,482
58,000
4,379,294
1,959,620
78,192
4,327,337
198,992
713,909
228,572
10,743,745
101,000
276,617
2,361,034
47,000
100,516
402,059
63,450
113,301
1,468,000
74,552

p:\OAP MIS DATA\source of funds reconcilliation.xls
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METROPOLITAN DEPARTMENT OF WATER & SEWERAGE SERVICES
Nashville Overflow Abatement Program

Cost Analysis

90-SC-93 D-5
90-SC-136 C
90-SC-136 D
90-SC-136 E
93-SC-25
93-SC-25 A
93-SC-26
93-SC-27
93-SC-27 A
93-SC-27 B
93-SC-27 C
93-SC-27 D
93-SC-28
93-SC-29
93-SC-29 A
93-SC-29 P
93-SC-29 B
93-SC-29 C
93-SC-29 D
93-SC-25B
93-SC-25C
93-SC-26 A
93-SC-26 B
93-SC-28 A
93-SC-28 A-2
93-SC-34 D
93-SC-34 D-1
93-SC-34 D-2
93-SC-34 D-3
93-SC-34 G
93-SC-34G -1
93-SC-34G -2
93-SC-34G -3
93-SC-34 B/B1/B2
93-SC-34 F
93-SC-34 A
93-SC-34 H
93-SC-34 E
93-SC-34
90-SC-78 A
90-SC-78 B
89-SC-92
89-SOC-92
89-5G-92

314
321
322
322
326
326
327
328
328
328
328
328
329
330
330
330
331
332
333
340
341
351
352
361
361
370
370
371
371
372
372
373
373
374
378
379
380
383
388
391
392
401
401
401

SMITH SPRINGS REHAB V

GIBSON CREEK PUMPING STATION

GIBSON CREEK - PLANNING & I/l

GIBSON CREEK - I1&I / A/C LINER

McCABE RICHLAND COLLECT SYSTEM REHAB DESIGN
McCABE RICHLAND REHAB | (CONSTRUCTION)
WEST END COLLECTION SYSTEM REHAB DESIGN
MURPHY ROAD COLLECTION SYSTEM REHAB DESIGN
MURPHY ROAD REHAB | (OPTIONAL)

MURPHY ROAD REHAB Il (SEE PHASE I)

MURPHY ROAD REHAB - NEVADA AVE A/C
MURPHY ROAD REHAB IV ( SEE PHASE I')

CLIFTON PARK COLLECTION SYSTEM REHAB DESIGN
SUGARTREE COLLECTION SYSTEM REHAB DESIGN
SUGARTREE COLLECTION SYSTEM REHAB |
SUGARTREE COLLECT. REHAB - MANHOLE DEMO
SUGARTREE COLLECTION SYSTEM REHAB I
SUGARTREE COLLECTION SYSTEM REHAB 11
SUGARTREE COLLECTION SYSTEM REHAB IV
McCABE RICHLAND REHAB Il (CONSTRUCTION)
McCABE RICHLAND REHAB IlI - (A/C)

WEST END REHAB | - (OPTIONAL)

WEST END REHAB 1l - (OPTIONAL)

CLIFTON PARK REHAB I - (REPLACEMENT )
CLIFTON PARK REHAB IB - (W/28 C)

UP WH CRK REH - HAYNES PARK STUDY

UP WH CRK REH - HAYNES PARK REHAB |

UP WH CRK REH - HAYNES PARK REHAB I

UP WH CRK REH - W. HAMILTON TRUNK REPAIR A/C
UP WH CRK REH - EMERALD DR

UP WH CRK REH - EMERALD DR 1 - (A/C)

UP WH CRK REH - EMERALD DR I

UP WH CRK REH - PANORAMA DR. A/C LINING

UP WH CRK REH - BUENA VISTA

UP WH CRK REH - CURTIS RD (W/34 & G-2)

UP WH CRK REH - PARKWOOD

UP WH CRK REH - DICKERSON PK (SEE 393)

UP WH CRK REH - EATONS CREEK

UP WH CRK REH - BASIN STUDY (Formerly Proj. # 454)
RIVERSIDE P.S. REHAB |

RIVERSIDE P.S. REHAB I

DRY CREEK WWTP - MAIN PLANT

DRY CREEK WWTP DESIGN

DRY CREEK WWTP DESIGN REPORT

as of
FY 2003

407,000
4,410,347
83,766
15,000
140,179
437,000
468,427
176,643
2,050,000

23,018
303,590
371,117

1,793,132
5,500
716,451
449,914
319,404
838,000
235,170
747,843
1,250,000
8,911

19,000
373,000
426,230

56,400

3,430
249,000
271,235

64,800

916,082

734,000

54,060
231,200
125,439
120,020

27,757,402
2,000,000
148,492
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METROPOLITAN DEPARTMENT OF WATER & SEWERAGE SERVICES

Nashville Overflow Abatement Program

Cost Analysis

89-SC-92 A
89-SC-92 B
90-SC-66
90-SG-06
90-SG-6 A-1
90-SC-6 A
90-SC-6 A-1
86-SC-16A2/3/4/6
90-SC-63
90-SC-75
90-SC-75 Z
90-SC-76
90-SC-77
90-SC-78
90-SC-79
90-SC-80
90-SC-81
90-SC-82
90-SC-83
90-SC-91
90-SC-91Z
90-SC-64
90-SC-64 A
90-SC-120
90-SC-6 C
90-SC-6 C-1
90-SC-6 B-1
90-SC-6 B-2
91-SC-34
91-SC-35
91-SC-36
91-SC-36 A
91-SC-36 A-1
91-SC-36 C
91-SC-55
91-SC-56
91-SC-73
91-SC-73 A
91-SC-73 A-1
91-SC-83/83B
91-SC-83 C
91-SC-83 A
91-SC-73 A-2
90-SC-6 B

401
401
402
404
404
404
404
405
406
407
407
408
409
410
411
412
413
414
415
416
416
417
418
419
420
420
421
422
423
424
425
425
425
425
430
431
432
432
432
433
433
434
435
440

DRY CREEK WWTP - SITE ACCQUISITION
DRY CREEK WWTP-SLUDGE PUMPS

LOVES BRANCH SEWER REHAB

PRELIM BROWNS CREEK CSO INVESTIGATION
BROWN'S CREEK P.S. - CONSTRUCTION (F&D)
BROWN'S CREEK P.S. - DESIGN

BROWN'S CREEK P.S. - CONSTRUCTION (SCE)
WEST PARK P.S., F.M., EQUALIZATION BASIN
McCRORY CREEK P.S.

HURRICANE CREEK STUDY

HURRICANE CREEK 1&l

BERWICK TRAIL STUDY / I&l

HOLIDAY TRAVEL PARK STUDY

RIVERSIDE P.S. PLANNING

RIVER DRIVE P.S. REHAB

HARPETH TRACE P.S. STUDY

SUNLINER STUDY

THE LAKES STUDY / 1&l

HUNTERS BRANCH STUDY / 1&l

PARAGON MILLS - STUDY & DESIGN |
PARAGON MILLS - 1&l

McCRORY CREEK F.M.

SIMMS BRANCH F.M.

WHITES CREEK F.M.

BROWN'S CK FM - RIVER CROSSING - DESIGN
BROWN'S CREEK FM - RIVER CROSS - CONST
BROWN'S CREEK FM - EAST SEG. DESIGN
BROWN'S CREEK FM - NORTH SEG. DESIGN
VISCO DRIVE STUDY (COMBINE W/ 91-SC-35)
OMOHUNDRO TUNNEL STUDY

28th AVE P.S. - PLANNING & 1/1

28th AVE P.S. - DESIGN & CONSTRUCTION
28th AVE P.S. - REIMB METRO PARKS

28th AVE P.S. - SWITCH GEAR  (PROJECT CANCELED)
KATIE AVENUE - PLANNING (MECA) (SEE PROJ # 655)

COOPER LANE

WHITTEMORE BRANCH - PLANNING & I/l
WHITTEMORE BRANCH - DESIGN
WHITTEMORE BRANCH - REHAB |
BASSWOOD - BYPASS DESIGN (HVUD)
BASSWOOD BYPASS CONST (HVUD)
CABOTT DRIVE F.M. SLIPLINE
WHITTEMORE BRANCH - REHAB I
BROWN'S CREEK FM CONSTRUCTION

as of
FY 2003

596,077
394,947
1,050,000
34,042

1,986,494
697,916
8,460,000
9,641,066
4,201,630
23,082
23,672
4,000
383
25,000
119,432
6,925
344
7,577
8,129
448,884
54,913
1,839,190
2,152,650
566,106
168,900
2,293,500
335,066
327,950

5,752
294,076
7,433,573
33,821

80,000
18,521
146,331
120,000
2,219,000
139,895

287,547
60,000
10,616,416
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METROPOLITAN DEPARTMENT OF WATER & SEWERAGE SERVICES
Nashville Overflow Abatement Program

Cost Analysis

90-SC-91B-1
90-SC-91 B
90-SC-91B-2
90-SC-91C
90-SC-91C-1
91-SC-35 A
90-SC-91C-2
90-SC-91 E
90-SC-91 D
90-SG-05
90-SC-05
84-SO-25C
84-SO-25 E
84-SO-25 F
90-SC-146
90-SC-146 A
90-SG-146 C
90-SC-146 B
90-SC-6 D
90-SC-168
88-WC-130 A
88-WC-130 B
91-SC-47
91-SC-47 A
91-SC-47 C
90-SC-5 X
90-SC-5 X-1
90-SC-168 A
90-SG-168 A
93-WG-57
90-SC-168 B
90-SC-168 C
90-SG-168 C
90-SC-5 A
90-SC-5 A-1
90-SC-5 A-2
90-SC-5 A-3
90-SC-5B
90-SC-5 G/G1
90-SC-6B-2A
90-SC-5 Y
90-SC-87 D
90-SC-59 E
90-SC-59 D

450
450
451
452
452
453
455
460
460
501
501
501
501
501
502
502
502
503
504
505
506
506
507
507
507
508
509
510
510
510
511
512
514
552
552
552
552
553
554
555
556
560
561
562

PARAGON MILLS - RELIEF SEWER

PARAGON MILLS 1&l

PARAGON MILLS SEWER LINING

PARAGON MILLS - DESIGN 11

PARAGON MILLS - REHAB |

MILL CREEK CROSSINGS

PARAGON MILLS REHAB II

PARAGON MILLS LINING DEMO (CANCELLED)
PARAGON MILLS Il

CENTRAL WWTP DESIGN REPORT

CENTRAL WWTP - DESIGN

CWWTP-PROP ACQ- DUE PUBLIC WORKS
CWWTP-SCHWERMAN ACQUISITION
CWWTP-LONESTAR PROP ACQUISITION

CENTRAL PUMP STATION - DESIGN

CENTRAL PUMP STATION - CONSTRUCTION
CENTRAL PUMP STATION - COMMUNICATION PKG
CENTRALP. S. - SOUTH GRIT FACILITY

BROWNS CREEK CSO MODELING

STANLEY STREET ENVIROMENTAL STUDY
VEHICLE MAINTENANCE CTR - RELOCATION DESIGN
VEHICLE MAINTENANCE CTR - U HAUL ACQUISTION
SLUDGE MGT UPDATE (POST BUCKLEY)

CENTRAL WWTP - SLUDGE MGT - STUDY & DESIGN
CWWTP - BIOSOLIDS MGT FACILITY IMPRV |
CENTRAL WWTP - THERMAL ASH PILE

CWWTP - EXCAVATION OF AREAS 2,3,13

BROWNS CK CSO SWR SEPARATION

BROWNS CK CSO SWR SEPARATION (DEPT. FORCES)
DONELSON STREET WATER MAIN

LEWIS ST CSO TUNNEL

DRIFTWOOD ST CSO EQUALIZATION BASIN - SCE
DRIFTWOOD ST CSO EQUALIZATION BASIN - BEERS
CENTRAL WWTP

CENTRAL WWTP - COMMUNICATION PACKAGE
CENTRAL WWTP - PROPERTY - NES SUB-STATION

CENTRAL WWTP - EMERGENCY REPAIR (FIRE DAMAGE)

CENTRAL WWTP - OUTFALL

CENTRAL WWTP - PIPING

BROWN'S CREEK F.M. TIE-IN

CENTRAL WWTP ASBESTOS ABATEMENT
WEST LINDEN MANHOLE REHAB
ANDERSON ROAD REHAB

CLEARLAKE DRIVE SEWER REHAB

as of
FY 2003

2,142,471
29,151
632,329

1,557,079
1,238,364
727,025
1,399,556
145,000
2,530,118
438,102
305,062
1,768,250
24,668,247
18,745
17,675,000
30,350
29,214
157,471
1,003,878
21,615
1,569,542
2,039,520
524,360
876,566
695,782
29,807
16,161,877
8,558,000
12,025,249
101,173,663
194,633
164,295
263,447
4,064,610
2,669,186
916,881
97,513
86,988
213,169
344,206
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METROPOLITAN DEPARTMENT OF WATER & SEWERAGE SERVICES
Nashville Overflow Abatement Program

Cost Analysis

90-SC-69 D
90-SC-60 D
95-SC-13/13 A
90-SC-85 D
90-SC-70 A
90-SC-70 B
90-SC-57 D
90-SC-76 A/B
90-SC-184 B
90-SC-184 C
90-SC-57 E
90-SC-4 E
99-SC-4
95-SC-4 C-1
95-SC-4, ETC
98-SC-4
96-PM-2 A
94-SC-5 A-2
94-SC-5
94-SC-5 A
94-SC-5C
94-SC-5B
90-SC-151
90-SC-148 A
90-SC-148 B
90-SC-156
90-SC-147
90-SC-147 A
90-SC-147 B
95-WC-146
90-SC-115
90-SC-150 G
93-PM-2 A
91-SC-55 A-1
91-SC-55 A
NA

NA

NA
90-SC-150
90-SC-159
90-SC-159 A
90-SC-159 B
94-SC-5 B-1
94-SC-5C

563
564
565
566
567
568
569
570
571
572
574
601
606
607
608
608
609
609
610
610
610
610
611
612
612
613
614
614
614
614
615
617
622
654
655
660
670
675
700
747
747
747
800
801

DAVIDSON BRANCH SEWER REHAB I

CLEECE'S FERRY SEWER REHAB DEMO

POST ROAD REHAB (INCL A/C LINING)

KENNER AVE REHAB

MADISON HEIGHTS SEWER REHAB

RAINBOW TERRACE SEWER REHAB

WILLIAMSON FY SEWER SYSTEM REHAB I
BERWICK TRAIL SEWER REHAB

VANDIVER SEWER REHAB

VANDIVER SEWER REHAB II

WILLIAMSON FY SEWER SYSTEM REHAB I
CUMBERLAND RIVER MODELING & STUDY
TRIBUTARY STREAM STUDY Il

WHITES CREEK MANHOLE SURVEY

TRIBUTARY STREAM STUDY |

WATERSHED ANALYSIS & STUDY

WATER QUALITY - DIVERS (KERRIGAN, KRH, OMOH )
KERRIGAN REPAIR

SYSTEM REGULATOR IMPROVEMENTS

KERRIGAN REGULATOR FLOW SAMPLING & TESTING
KERRIGAN FLOATABLES CONTROL

DEMONBREUN \ WASHINGTON D.C. REGULATORS
SHELBY PARK PARTIAL SEP. (STUDY ONLY)
LOWER EAST NASHVILLE SEWER REHAB

LOWER EAST NASHVILLE LINING - A\C (CANCELLED)
ELLINGTON PARKWAY STORM SEWER
DEMONBREUN St STORM MANAGEMENT - DESIGN
DEMONBREUN St - ARENA CAMPUS

DEMONBREUN St CORRIDOR STORM MGT |
DEMONBREUN WATER IMPROVEMENTS |

CSO MODELING STUDY (H&H)

SHELBY PARK P.S. & F.M. CONSTRUCTION

PUMP STA. MODELING ( Brown's Ck / Central CSO P.S.)
COWAN ST TEMPORARY BY-PASS

KATIE AVENUE REHAB (CONSTRUCTION)

ALICE STREET P.S. - O.F. # 144 (CANCELLED)
PAWNEE TRAIL P.S. - O.F. # 146 (CANCELLED)
SOUTH FORK P.S. - O.F. # 147 (CANCELLED)
SHELBY PARK BASIN STUDY

WOODLAND STREET STORM SEPARATION - DESIGN
WOODLAND STREET STORM SEPARATION |
WOODLAND STREET STORM SEPARATION 11
WASHINGTON REGULATOR STUDY

KERRIGAN FLOATABLES CONTROL

as of
FY 2003

817,459
146,500
480,100
299,000
62,347
57,779
378,000
93,500
1,200,000
213,385
88,460
816,013
486,678
55,926
948,852
76,026
28,901
6,002
357,000
310,000
540,411
128,000
12,622
1,013,194

57,844
368,756
3,668,000
7,110,000
826,973
3,507,000
125,685
52,000
1,335,415

255,253
83,619

180,000
540,411
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METROPOLITAN DEPARTMENT OF WATER & SEWERAGE SERVICES
Nashville Overflow Abatement Program

Cost Analysis
94-SC-5 A-1

802

KERRIGAN CSO BASIN STUDY
TOTAL - CLOSED OR COMPLETED PROJECTS

OTHER PROGRAM PROJECTS

90-SC-4 B
93-SG-3 A
90-SG-04
90-SC-4/
95-PM-2
98-PM-2
Various
Various

DEBT SERVICE
95-PM-01/ 1A
97-PM-01/
93-PM-01

Various
96-SG-3
Various

01-SG-2
98-SG-2
94-SG-6/ 6A

10001
10002
10003
10004
10005
10006
10007
10008
10009
10010
10011
10012
10013
10014
10015
10016
10017
10018
10019
10020
10021
10022
10023

CTA - FLOW MONITORING (1990)

CTA - FLOW MONITORING (1995)

OAP PROGRAM MANAGEMENT ( THRU 1/91)
OAP PROGRAM MANAGEMENT (2/91 -9/94)
OAP PROGRAM MANAGEMENT (10/94 - 9/97 )
OAP PROGRAM MANAGEMENT (/10/97 - 2/01)
OAP PROGRAM MANAGEMENT ( 3/01 - 2/06 )

OAP - HAZARDOUS WASTE PLAN

METRO - DEBT SERVICE - SRF LOANS

METRO - DEPT PROGRAM MGT (7/94 - 6/97)
METRO - DEPT PROGRAM MGT ( 7/97 - 6/01)
METRO - DEPT PROGRAM MGT (4/91 - 6/94 )
METRO-E &R (NORMAL / GENERAL)

METRO - FLOW MONITORING - (4/90 - 6/96)
METRO - FLOW MONITORING - (7/01 -)

METRO - FLOW MONITORING - (7/96 - 6/01)
METRO - IN-HOUSE LINING

METRO - RIVER GUAGES (10/00 - )

METRO - RIVER GUAGES ( 4/95 - 9/00)

METRO - RIVER SAMPLING EQUIP. (THRU 94)
METRO - SERIES 1992 BOND ISSUANCE EXPENSE
METRO - SERIES 1998 B BOND ISSUANCE EXPENSE
GENERAL - OAP PROGRAM FUND CONTINGENCY
TOTAL - OTHER PROGRAM PROJECTS

SUBTOTOTAL COST - OVERFLOW ABATEMENT PROGRAM (CTE

METRO WATER SERVICES IN-HOUSE OAP COST

CAJ#
01-015
01-055

99-109
99-129
99P-52

Page B-10

FY 01

Bypass Pumping of Siphon Lines at Visco Dr. (OAP)
Bypass Pumping at Brown's Creek SPS & remove debris (OAP)

SUBTOTAL - METRO IN-HOUSE OAP COST - FY 2001

FY 02

METRO OAP IN-HOUSE COST

Decrease to Lining CIPP Sweden Drive, Transferred to OAP
Decrease to Lining TSU Campus, Transferred to OAP
Increase to Central Miscellaneous Project

p:\OAP MIS DATA\source of funds reconcilliation.xls

as of
FY 2003

68,000

390,418,352

165,707
146,558
1,491,403
8,646,581
6,656,987
8,314,683
6,033,112
23,977

697,267
2,929,904
684,133
6,633,427
2,700,000
2,676,843

395,550
290,825
203,461
2,492,512
572,622
14,000,000

65,755,553

724,258,742

73,948
100,632
174,580

10,855
12,855
70,000
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METROPOLITAN DEPARTMENT OF WATER & SEWERAGE SERVICES
Nashville Overflow Abatement Program

Cost Analysis
00-5 Decrease to Tevevising 96" Sewer, Schrader La, Trans. to OAP
00-63 Increase to CIPP Lining 17th @ Patterson, Trans. From OAP
01-135 Decrease to BIOFILTER Demo, Smith Springs Forcemain, OAP
SUBTOTAL - METRO IN-HOUSE OAP COST - FY 2002
FY 03 METRO OAP IN-HOUSE COST
03-26 Repair Number 4 Secondary Clarifier at DCWWTP
03-133 OAP: Stainless steel screw conveyer for the filter building at DCWWTP
03-175 Data Integration System
03-189 Data Integration: Telemetry for Driftwood, Visco, Barker Rd, Etc.
03-217 Chickering Road Rehabilitation - funded from Sulfide System Rehab
03-197 Edenwold Rd. Rehab - Dry Creek MH 12 (Sulfide System Rehab)
03-101 Odor/Corrosion Investigation-Dept
03-102 Metro Program Management
03-104 Metro Flow Monitoring
SUBTOTAL - METRO IN-HOUSE OAP COST - FY 2003
FY 04 METRO OAP IN-HOUSE COST (ytd)
04-101 ODOR & CORROSION CONTROL/TECHNICAL ASSIST FOR FY'04
04-081 Sulfide System Equipment/Rehab
04-071 Benedict and Crutcher CSO Piping

SUBTOTAL - METRO IN-HOUSE OAP COST - FY 2004 (ytd)
TOTAL METRO IN-HOUSE OAP COST - FY 2001-FY 2004

GRAND TOTAL - OVERFLOW ABATEMENT PROGRAM

METRO CAPITAL COST AND DEBT SERVICE (FY 1991 - 2004)
DEBT SERVICE 10009 METRO - DEBT SERVICE -
10013 METRO-E &R (NORMAL / GENERAL)

as of
FY 2003

13,703
15,109
6,700
129,221

65,000
107,900
125,000
125,000
300,000
200,000

50,000

incl above
450,000
1,422,900

103,240
25,000
200,000

328,240
2,054,941

726,313,683

202,159,000
399,830,000

p:\OAP MIS DATA\source of funds reconcilliation.xls



IIl. PROGRAM MILESTONES



Overflow Abatement Milestone Listing

from

TDEC Order No. 88-3364
Supplemental TDEC Order No. 99-0390

Due Date Date Variance Milestone Order
Completed [ (Days Ahead) Paragraph
1. Restrict Extensions/Connections 5
2. Limit Contributing Systems to Contract Flow 11
04/29/90 04/27/90 +2 3. Pay $6,937.00 penalty 1
04/29/90 04/27/90 +2 4. Pay $100,000 29
04/29/90 04/17/90 +2 5. List of Legally Binding Extensions 7
04/29/90 04/27/90 +2 6. Browns Creek PS Bypass to Stanley Street 12
Regulator Flow Monitoring Plan
05/01/90 04/01/90 +30 7. Submit CSO Plan Amendment w/Browns Creek; 10
04/24/90 +6 Suggested Project Schedule
05/14/90 05/14/90 -0- 8. Install Bypass Signs 2
(1/1988 Bypasses On)
05/29/90 05/29/90 -0- 9. Bypass Monitoring Proposal 4
06/28/90 06/26/90 -0- 10. Bypass Map 24
07/15/90 07/11/90 +4 11. Semi-Annual Report 8
07/29/90 07/24/90 +5 12. Non-alarmed Pump Stations Report 9
09/01/90 07/31/90 +31 13. Wastewater Capacity Management Plan 6
09/01/90 08/31/90 +1 14, Central WWTP Expansion Report 10b
09/01/90* 07/27/90 +35 15. Dry Creek WWTP Expansion Report 19a
09/28/90 09/28/90 -0- 16. Install 50% Bypass Monitoring/Report on 13
Remainder
10/01/90* 09/28/90 +2 17. McCrory Creek Plans & Specifications 14
01/01/91 12/21/90 +10 18. | Category | Tributary Sewer Plans & Specifications 15a
01/15/91 01/11/91 +4 19. Semi-Annual Report 8
04/01/91 03/01/91 +28 20. Browns Creek Bypass Monitoring Construction 12
Complete
07/01/91* 06/30/91 +1 21. Richland Creek (West Park) Construction 17
Complete
07/01/91* 06/30/91 +1 22. Dry Creek WWTP Plans & Specifications 19b
07/15/91 07/12/91 +3 23. Semi-Annual Report 8
09/28/91 09/27/91 +1 24, Install 100% Bypass Monitoring 13
10/01/91 09/30/91 +1 25. Category |l Tributary Sewer Plans & 15b
Specifications
11/01/91 10/31/91 +1 26. Central WWTP Plans & Specifications 16
01/01/92 12/31/91 +1 217. Category Il Tributary Sewer Plans & 15¢
Specifications
01/15/92 01/10/92 +5 28. Semi-Annual Report 8
07/15/92 07/13/92 +2 29. Semi-Annual Report 8
10/01/1992# | 06/19/1992 +104 30. McCrory PS Construction Complete 14
01/15/1993 [ 01/13/1993 +2 31. Semi-Annual Report 8
03/01/1993# | 01/12/1993 +47 32. Category | and Il Tributary Sewer 18a

Construction Complete




Overflow Abatement Milestone Listing

from

TDEC Order No. 88-3364

Supplemental TDEC Order No. 99-0390
(continued)

Due Date Date Variance Milestone Order
Completed | (Days Ahead) Paragraph
07/15/1993 07/13/1993 +2 33. Semi-Annual Report 8
12/01/1993*# | 12/01/1993 0 34. Category Il Tributary Sewer 18b
Construction Complete
01/15/1994 01/13/1994 +2 35. Semi-Annual Report 8
07/15/1994 07/13/1994 +2 36. Semi-Annual Report 8
12/01/1994*# 37. Dry Creek WWTP Construction Operational 19¢
01/15/1995 01/13/1995 +2 38. Semi-Annual Report 8
07/15/1995 07/14/1995 +1 39. Semi-Annual Report 8
01/15/1996 01/15/1996 -0- 40. Semi-Annual Report 8
07/01/1996* Unknown NA 41. Separate Sewer Bypasses 21
07/15/1996 07/15/1996 -0- 42. Semi-Annual Report 8
10/01/1996*# | 11/01/1996 (-31) 43. Central WWTP Construction Operational 20
10/01/1996*# | 11/01/1996 (-31) 44. Browns Creek PS Construction Operational 21
01/15/1997 01/13/1997 +2 45, Semi-Annual Report 8
07/15/1997 07/10/1997 +5 46. Semi-Annual Report 8
01/15/1998 01/15/1997 -0- 47. Semi-Annual Report 8
07/15/1998 07/15/1998 0 48. Semi-Annual Report 8
01/15/1999 01/13/1999 2 49. Semi-Annual Report 8
07/15/1999 07/15/1999 0 50. Semi-Annual Report 8
01/15/2000 01/14/2000 1 51. Semi-Annual Report 8
07/15/2000 07/15/2000 0 52. Semi-Annual Report 8
01/15/2001 01/22/2001 7 53. Semi-Annual Report 8
07/15/2001 07/13/2001 2 54. Semi-Annual Report 8
01/15/2002 01/15/2002 0 55. Semi-Annual Report 8
07/15/2002 07/15/2002 0 56. Semi-Annual Report 8
01/15/2003 01/15/2003 0 57. Semi-Annual Report 8
07/15/2003 07/15/2003 0 58. Semi-Annual Report 8
01/15/2004 01/15/2004 0 59. Semi-Annual Report 8
07/15/2004 07/15/2004 0 60. Semi-Annual Report 8
01/15/2005 01/15/2005 0 61. Semi-Annual Report 8
07/15/2005 07/15/2005 0 62. Semi-Annual Report 8
01/15/2006 01/15/2006 0 63. Semi-Annual Report 8
07/15/2006 07/15/2006 0 64. Semi-Annual Report 8
01/15/2007 01/15/2007 0 65. Semi-Annual Report 8
07/15/2007 07/15/2007 0 66. Semi-Annual Report 8
12/31/2007 DOJCD 67. All Unpermitted CSOs Eliminated 22
12/31/2007 DOJCD 68. All SSOs Eliminated 22
01/15/2008 01/15/2008 0 69. Semi-Annual Report 8
* Required Ten Day Notification To Completion

# Order Date extension contained in White Paper for those projects identified. (see following project list)




IV. PROGRAM PLANNING AND DESIGN



Planning/Design Summary

Design activities in December 2008 for OAP continued on a limited number of projects for
environmental improvements. The kick-off meeting for the design of the Whites Creek
Wastewater Treatment Plant Optimization and Disinfection project was held in December.
The design consists of relieving hydraulic bottlenecks in the plant and installing a hybrid UV

and NaOCL disinfection system. The design is anticipated to take approximately six months.

Work continued on preparation of a Request for Proposal for design services for improvements
to the Whites Creek Pump Station. This project consists of survey, design, bidding services,
and limited construction phase services for the improvements to the pump station. The purpose
of this project is to increase the capacity of existing Whites Creek Pumping Station to a firm
capacity of 48.5 MGD to satisfy a 2-year design storm flow condition by constructing a new 16
MGD (approximate) wet-pit/dry-pit pumping station, converting the existing pumping station
structure into a wet weather pumping station with a capacity of 33 MGD (approximate) and
constructing a new force main consisting of 36-inch and 30-inch pipe between the WCPS and

WCWWTP, abandoning and/or replacing the existing 24-inch force main.

Work on the Corrective Action Plan/Engineering Report (CAP/ER) continues with focus on
calibration of the collection system hydraulic models. The Nine Minimum Controls portion of
the Long-Term Control (LTC) plan is nearing completion. MWS staff continues to focus on
the new DOJ Consent Decree about to be formally entered from the judicial system for
implementation of activities and requirements toward compliance for environmental
improvement

PAR



Planning Phase



Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

Projects in Planning

Scheduled
90% State Order Project
Project Description Consultant Completion Date Status
Whites Creek Pumping Pump Station Rehab Brown and Caldwell 07/21/10 Planning-
Station Complete
93SC034T  (387)
Whites Creek WWTP Optimize disinfectio Consoer Townsend 02/10/09 Planning
Disinfection Envirodyne Engrs. Complete
06SC0188  (542)
Long Term Control Plan Development of the C Consoer Townsend 02/15/10 Planning
Envirodyne Engineers
08SC0004  (E+0)
CAP/ER SSO Corrective Actio | Camp Dresser & McKee 10/26/19 Planning
08SC0006  (E+0:)
PARTHENON Reduce surface flood Barge, Waggoner, 10/30/10 Planning
AREA/MURPHY ROAD Sumner & Cannon
SFWFR/CSO UUIPGRADF
08SC0020  (E+0)
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Planning Phase Single Source Document

(Schedule & Cost Data for the Planning Phase of all projects in the Program)



ETI¢

Overllow Abalemen Program

Sorted by Planning Start

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program
Engineering Services Single Source Document - Planning Phase
Cost Data in 1000's

Thursday, January 15, 2009

MWS Revised

MWS LRE Approved | Amended  Approved | Amount % Planning | Planning | % Time

PM Project Name Number Subconsultant Budget Budget | Amount | Budget Invoiced Invoiced | Start Date End Date Elapsed
315 Smith Springs EQ 90SC093K | N/A 50 No Plan N/A
B 586/ Cleece's Ferry P.S. Imprvments 02SG0167 No Plan N/A
g 485 Bonnafair Sewer Rehabilitation 99SG0027 No Plan N/A
RNC | 758 System Wide Corrosion/Odor Impro TBD No Plan N/A
RNC | 757 System Wide Corrosion/Odor Impro TBD No Plan N/A
RNC | 756 System Wide Corrosion/Odor Impro TBD No Plan N/A
PAS 215 West Park PS Screens 02SG009C | N/A No Plan N/A
PAS 821 Davidson Branch P.S. Imprvments | 02SG0166 No Plan N/A
730 Loves Branch Sewer Rehabilitation P 90SC066A No Plan N/A
PAS 481 Wallace Road Sewer Rehabilitation - 95SC12A3 No Plan N/A
MAB| 327 West End System Rehabilitation Des 93SC0026 No Plan N/A
PAS 312/ Smith Springs Rehabilitation - Phase 90SC93D1 | Professional Services, Inc. 0 0 0 No Plan N/A
mab 654 Cowan St Temporary By-Pass 91SC55A1 | Nashville Oap Staff No Plan N/A
PAS 477 Richards Road/Apache Trail Rehabil 95SC012H @ N/A 50 No Plan N/A
PAS 480 Wallace Road Sewer System Rehabil 95SC12A2 No Plan N/A
PAS 322 Gibson Creek Sewer Rehabilitation | 93SC0088 | Nashville Oap Staff 0 0 0 No Plan N/A
PAS 595 Brookwood Terrace 935C025D No Plan N/A
?AS 590 Davidson Branch - Ph 4 90SC069E No Plan N/A
?AS 497 Hermitage Hills Paving 99SG09A3 No Plan N/A
?AS 824 Muiscellaneous SSO Rehab TBD No Plan N/A
?AS 313 Smith Springs Rehabilitation - Phase 90SC93D4 No Plan N/A
PAS 314, Smith Springs Rehabilitation - Phase 90SC93D5 No Plan N/A

B 837 Boscobel CSO - Village Court Sewer 94SCO05F1 | Nashville Oap Staff No Plan 6/15/2005 A
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MM E T ‘
WATER SERVICES

Overllow Abalemen Program

Sorted by Planning Start

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

Engineering Services Single Source Document - Planning Phase
Cost Data in 1000's

MWS Revised
MWS LRE Approved | Amended  Approved | Amount % Planning | Planning | % Time
PM Project Name Number Subconsultant Budget Budget | Amount | Budget Invoiced Invoiced | Start Date End Date Elapsed
PAS 853 Benedict & Crutcher 27" Pile Intrusi| 94SG05G2 No Plan N/A
- 890 Wallace Lane Sewer Rehab 04SG0093 No Plan N/A
E’ 823 Miscellaneous CSO Rehab TBD No Plan N/A
PAS 118 Post Road Sewer 89SG0050 ' Metro. Dept. Of Water Services 0 0 0 4/11/1989 A 4/21/1989 A Cmplt
PAS 110 Cedar Cliff Sewer 86SG0087 | Metro. Dept. Of Water Services 0 0 0 6/18/1989 A 9/16/1989 A Cmpilt
PAS 103/ Canter Chase 885G0111 @ Metro. Dept. Of Water Services 0 0 0 6/20/1989 A 9/18/1989 A Cmplt
PAS 102 Whites Creek Pumping Station 86SC16A5 | Consoer Townsend Envirodyne 0 0 0 9/22/1989 A |1/20/1990 A| Cmplt
ACN| 516/ Air Quality Permitting 91SC47A1 | N/A No Plan N/A
PAS 112 Park Circle/Lakewood Sewer 90SG0028 ' Metro. Dept. Of Water Services 0 0 0 1/19/1990 A 4/19/1990 A Cmplt
PAS 117 Brookwood Terrace Rehabilitation = 89SG0106 | Metro. Dept. Of Water Services 0 0 0 2/16/1990 A 2/25/1990 Al Cmpilt
DWB| 104 23rd Avenue Pumping Station 90SG0038 | Metro. Dept. Of Water Services 0 0 0 3/1/1990 A| 4/5/1990 A| Cmplt
PAS 417 McCrory Creek Force Main 90SC0064 | Professional Services, Inc. 8 8 0 8 8 100% 3/21/1990 A 6/8/1990 A| Cmplt
PAS 418 Sims Branch Force Main 90SCO064A 3/21/1990 A 6/8/1990 A Cmpilt
PAS 406 McCrory Creek Pumping Station 90SC0063 | Gresham, Smith & Partners 19 19 19 19 100% 4/4/1990 A/ 6/9/1990 A| Cmplt
KAR | 554 CWWTP - Piping 90SC005G | Consoer Townsend Envirodyne 5/7/1990 A 8/31/1990 A Cmplt
KAR| 553 CWWTP - Outfall 90SCO005B | Consoer Townsend Envirodyne 5/7/1990 A|[8/31/1990 A| Cmplt
KAR | 552 CWWTP - Main Plant Improvements 90SCO05A | Consoer Townsend Envirodyne 5/7/1990 A 8/31/1990 A Cmplt
?AR 508 CWWTP Thermal Ash Removal 90SC005X 5/7/1990 A 8/31/1990 A Cmplt
?AR 509 CWWTP Excavation of Areas 2,3,13 90SC05X1 5/7/1990 A 8/31/1990 A Cmplt
?AR 501 Central WWTP Design 90SC0005 | Consoer Townsend Envirodyne 145 145 145 145 100% 5/7/1990 A 8/31/1990 A Cmplt
?AR 502 Central CSO Pumping Station 90SC146A 5/7/1990 A 8/31/1990 A Cmplt
KAR | 503 South Grit Facility 90SC146B 5/7/1990 A 8/31/1990 A Cmplt
;N 556 CWWTP Ashestos Abatement 90SC005Y 5/7/1990 A 8/31/1990 A Cmplt
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WATER SERVICES

Overllow Abalemen Program

Sorted by Planning Start

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

Engineering Services Single Source Document - Planning Phase
Cost Data in 1000's

MWS Revised

MWS LRE Approved | Amended  Approved | Amount % Planning | Planning | % Time

PM Project Name Number Subconsultant Budget Budget | Amount | Budget Invoiced Invoiced | Start Date End Date Elapsed
KAR | 555 CWWTP -Brown's Creek Force Main 90SC6B2A | Ragan-Smith & Associates, Inc. 5/7/1990 A 8/31/1990 A Cmplt
EVB 108 Metro Center Pumping Station 90SC0054 | Consoer Townsend Envirodyne 4 4 4 4 100% 5/14/1990 A 9/15/1990 A| Cmplt
g 564 Cleece's Ferry Rehabilitation 90SC060D 5/16/1990 A 8/13/1990 A| Cmplt
PAS 145 Cleece's Ferry Lining 90SC60BC 5/16/1990 A 8/13/1990 A| Cmplt
DWB| 113 Williamson Ferry Pumping Station | 90SC057A | Gresham, Smith & Partners 10 10 0 10 10 100% 5/16/1990 A 8/13/1990 A| Cmplt
PAS 116 Bordeaux Hills Pumping Station & F 90SC0058  Consoer Townsend Envirodyne 8 8 8 8 100% 5/21/1990 A 8/12/1990 A| Cmplt
PAS 143 Clearlake/Harbourtown - Contract A 90SC59BC 5/23/1990 A 8/12/1990 A Cmpilt
GEK | 107 Clearlake/Harbourtown Planning / D 90SCO059A | Gresham, Smith & Partners 18 18 18 18 100% 5/23/1990 A 8/12/1990 A| Cmplt
PAS 101 Bordeaux Hospital Pumping Station 90SG0062 @ Metro. Dept. Of Water Services 0 0 0 6/7/1990 A/ 8/3/1990 A| Cmplt
PAS 105 Rainbow Terrace 90SG0098 | Metro. Dept. Of Water Services 0 0 0 6/11/1990 A 6/26/1990 A Cmpilt
PAS 106 Neely's Bend Pumping Station / Forc 90SC0071 | Professional Services, Inc. 13 13 13 13 100% 6/22/1990 A 9/3/1990 A| Cmplt
PAS 111 Cloverbottom Pumping Station 90SC0056 | Gresham, Smith & Partners 9 9 0 8 8 100% 6/22/1990 A |7/20/1990 A| Cmplt
PAS 115 Madison Heights Pumping Station | 90SC0070 | Professional Services, Inc. 5 5 5 5 100% 6/22/1990 A 8/14/1990 A| Cmplt
GEK | 109 Bell Forge Pumping Station 90SC0055 | Gresham, Smith & Partners 4 4 0 4 4 100% 6/25/1990 A 8/13/1990 A| Cmplt
PAS 419 Whites Creek Force Main 90SC0120 | Consoer Townsend Envirodyne 13 13 0 13 13 100% 8/14/1990 A 11/4/1990 A| Cmpilt
PAS 204, River Retreat Pumping Station 89SC0136 | Consoer Townsend Envirodyne 8 8 0 8 8 100% 8/14/1990 A 11/4/1990 A Cmpilt
PAS 408 Berwick Trail 90SC076C | Professional Services, Inc. 0 0 0 9/1/1990 A11/15/1990A| Cmplt

?AS 114 Cleece's Ferry Pumping Station 90SC060A | Gresham, Smith & Partners 11 11 11 11 100% 9/4/1990 A 9/4/1990 A| N/A

EC 120 Wastewater SCADA System 90SC004A | Westin Engineering, Inc. 79 79 79 79 100% 9/11/1990 A|1/9/1991 A Cmplt
?AS 401 Dry Creek Plant & Equalization Basi 89SC0092 | Sverdrup Civil Corporation 270 121 121 9/22/1990 A12/21/1990A Cmplt
?AS 146 Nolensville Road Lining 90SC069B 9/28/1990 A| 1/9/1991 A Cmplt
GEK 208 Hopedale 90SC0074 | Barge, Waggoner, Sumner & Ca 16 16 0 16 16 100% 9/28/1990 A 1/9/1991 A Cmpilt
;S 207, Davidson Branch Pumping Station | 90SC069C | Gresham, Smith & Partners 17 17 17 17 100% 9/28/1990 A 1/9/1991 A Cmpilt
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MM E T ‘
WATER SERVICES

Overllow Abalemen Program

Sorted by Planning Start

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

Engineering Services Single Source Document - Planning Phase
Cost Data in 1000's

MWS Revised
MWS LRE Approved | Amended  Approved | Amount % Planning | Planning | % Time
PM Project Name Number Subconsultant Budget Budget | Amount | Budget Invoiced Invoiced | Start Date End Date Elapsed
PAS 205 Oak Valley Drive Rehabilitation 90SC0086 | John Coleman Hayes & Associat 8 8 0 8 8 100% 10/5/1990 A12/15/1990A Cmplt
;S 209 West Linden Sewer Rehabilitation 90SC0087 | John Coleman Hayes & Associat 12 12 12 12 100% 10/10/1990 A 1/19/1991 A Cmplt
g 321 Gibson Creek Pumping Station 90SC136C 10/11/1990 A 5/31/1991 A| Cmplt
PAS 303 Gibson Creek - Trunk Sewer & Force 90SC136A | Professional Services, Inc. 78 78 0 78 78 100% 10/11/1990 A 5/31/1991 A Cmplt
PAS 421 Brown's Creek Force Main East Seg 90SC06B1 10/25/1990 A10/25/1990 A N/A
PAS 422 Brown's Creek Force Main North Se, 90SC06B2 10/25/1990 A10/25/1990 A1 N/A
GEK | 305 McCabe Richland Interceptor Sewer, 90SC0112 | Gresham, Smith & Partners 44 44 44 44 100% 11/5/1990 A 4/10/1991 A| Cmplt
PAS 420 Brown's Creek Force Main River Cro 90SC006C 11/9/1990 A|11/9/1990 A| N/A
GEK | 206 Nolensville Road Pipe 90SC110B | The Chester Engineers, Inc. 17 17 17 17 100% 11/20/1990 A | 5/8/1991 A Cmplt
PAS 301 Smith Springs Pumping Station & E| 90SC093C 58 12/10/1990 A 5/15/1991 A| Cmplt
GEK | 404 Brown's Creek Pumping Station 90SC06A1 | Ragan-Smith & Associates, Inc. 12 12 0 12 12 100% 1/14/1991 A 1/14/1991 A N/A
PAS 202 May Drive Trunk Sewer 90SC0092 | A & A Engineers, Inc. 10 10 0 10 2/5/1991 A 5/10/1991 A Cmplt
PAS 304 Pitts Avenue/Lakewood Pumping Sta 90SC073A 19 2/11/1991 A 6/21/1991 A| Cmplt
DWB| 203 Osage Street Replacement Sewer 90SC0113 | Williams, Russell & Johnson, Inc 24 24 24 24 100% 3/8/1991 A| 7/1/1991 A| Cmplt
GEK 149 Maplehurst Rehabilitation 90SC088B 3/14/1991 A 6/5/1991 A| Cmpilt
PAS 306 Maplehurst Pipe 90SC088A | Elrod-Dunson, Inc. 21 21 -1 20 20 100% 3/14/1991 A 6/5/1991 A Cmplt
PAS 201 Buena Vista Pumping Station 90SC0072 | A & A Engineers, Inc. 7 7 0 7 7 100% 3/18/1991 A|7/16/1991 A Cmplt
?AS 210 Kenner Ave. Lining 90SC0085 | A & A Engineers, Inc. 13 13 13 4/3/1991 A |7/20/1991 A Cmplt
?AS 211 Vandiver Pumping Station & Force | 90SC0184 | Williams, Russell & Johnson, Inc 0 0 0 4/15/1991 A|4/15/1991 A| N/A
?AR 506/ Equipment/Vehicle Maintaince Facil 88WC130A | Bernard L. Weinstein & Associat 15 15 15 15 100% 6/28/1991 A 7/22/1991 Al Cmpilt
?AS 405 West Park Pump Station/Force Main/ 86SC16A2 | Consoer Townsend Envirodyne 0 0 0 7/1/1991 A 7/1/1991 A| N/A
PAS 310 Smith Springs Force Main & Receivi 90SC093A 7/10/1991 A |7/10/1991 A| N/A
EK 416 Paragon Mills 90SC0091 | Barge, Waggoner, Sumner & Ca 31 31 0 31 31 100% 8/8/1991 A12/11/1991A Cmplt
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WATER SERVICES

Overllow Abalemen Program

Sorted by Planning Start

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

Engineering Services Single Source Document - Planning Phase
Cost Data in 1000's

MWS Revised
MWS LRE Approved | Amended  Approved | Amount % Planning | Planning | % Time
PM Project Name Number Subconsultant Budget Budget | Amount | Budget Invoiced Invoiced | Start Date End Date Elapsed
PAS 432 Whittemore Branch Rehabilitation - | 91SC73A1 | Barge, Waggoner, Sumner & Ca 44 44 5 49 49 100% 8/14/1991 A 12/6/1994 A| Cmpilt
;S 435 Whittemore Branch Rehabilitation - | 91SC73A2 8/14/1991 A 12/6/1994 A Cmpilt
EB 655 Katie Avenue Rehabilitation 91SCO055A 9/26/1991 A 6/17/1992 Al Cmpilt
DWB 430 Katie Avenue Planning 91SC0055 @ Meca, Inc. 41 41 41 41 100% 9/26/1991 A 6/17/1992 A| Cmplt
DWB, 513 Lewis and Trimble Street CSO Separ 90SC168D 10/9/1991 A 3/4/1992 A Cmplt
PAS 440 Brown's Creek Force Main 90SC006B 10/9/1991 A 3/4/1992 A Cmplt
DWB| 504 Brown's Creek Modeling 90SC006D | Ogden Environ. & Energy Svcs 55 55 55 55 100% 10/9/1991 A 3/4/1992 A Cmplt
DWB| 615 CSO Modeling Study 90SC0115 | Ogden Environ. & Energy Svcs 202 202 35 236 236 100% 11/1/1991 A 11/1/1991 A| N/A
RCC | 601 Cumberland River Modeling & Stud 90SCO04E ' Consoer Townsend Envirodyne 356 356 417 774 774 100% No Plan N/A
GEK 612 Lower East Nashville Phase 1 90SC148A | Meca, Inc. 33 33 33 33 100% 1/15/1992 A 6/27/1992 A Cmplt
657 Lower East Nashville - Phase 3 91SC055C 1/15/1992 A 6/27/1992 A Cmplt
656 Lower East Nashville - Phase 2 91SC055B 1/15/1992 A 6/27/1992 A Cmplt
PAS 144 Williamson Ferry Lining 90SC57BC 3/3/1992 A| 3/3/1992 A N/A
DWB 514 Driftwood CSO Basin - Beers 90SG168C | Consoer Townsend Envirodyne 6/1/1992 A |12/4/1992 A Cmplt
DWB, 512 Driftwood CSO Basin - SCE 90SC168C | Consoer Townsend Envirodyne 120 120 0 119 119 100% 6/1/1992 A |12/4/1992 A Cmplt
DWB| 511 Lewis Street CSO Tunnel 90SC168B | Consoer Townsend Envirodyne 158 158 0 158 158 100% 6/9/1992 AI12/23/1992 A| Cmplt
DWB 510 Brown's Creek CSO Separation 90SC168A 7/13/1992 A|7/13/1992 A| N/A
EEK 147 Davidson Branch Lining 90SC110C 7/19/1992 A|7/19/1992 A| N/A
?AS 150 Smith Springs Rehabilitation - Phase 90SC93D2 8/1/1992 A 8/1/1992 A| N/A
?AS 151 Smith Springs Rehabilitation - Phase 90SC93D3 8/1/1992 A 8/1/1992 A| N/A
EEK 610 Kerrigan CSO Study 94SC005A | Environmental Science Corp. 98 98 0 98 98 100% 11/24/1992 A12/24/1992 A/ Cmplt
GEK | 452 Paragon Mills Rehabilitation - Phase 90SC91C1 12/7/1992 A|12/7/1992 A| N/A
;S 374 Buena Vista Sewer Rehabilitation 935C034B No Plan N/A
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Overllow Abalemen Program

Sorted by Planning Start

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program
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PAS 415 Hunters Branch Pumping Station 90SC0083 1/5/1993 A|4/20/1993 A| Cmpilt
;S 412 Harpeth Trace Pumping Station 90SC0080 | Professional Services, Inc. 11 11 11 10 99% 1/5/1993 A 4/20/1993 A| Cmplt
g 414 The Lakes Pumping Station 90SC0082 1/5/1993 A 4/20/1993 A| Cmplt
PAS 453 Mill Creek Sewer Crossing 91SC035A 1/7/1993 A 1/7/1993 A N/A
VDT 622 Pump Station Modeling 93PMO02A | Hydro Research Science 95 95 31 126 126 100% 3/22/1993 A | 3/1/1994 A| Cmplt
GEK 451 Paragon Mills Sewer Lining 90SC91B2 | Barge, Waggoner, Sumner & Ca 3/28/1993 A 3/28/1993 A| N/A
GEK 450 Paragon Mills Relief Sewer 90SC91B1 | Barge, Waggoner, Sumner & Ca 3/31/1993 A 3/31/1993 A N/A
GEK 455 Paragon Mills Rehabilitation - Phase 90SC91C2 | Barge, Waggoner, Sumner & Ca 7/30/1993 A 7/30/1993 A N/A
PAS 379 Parkwood Rehabilitation 93SCO034A 8/2/1993 A|[3/30/1994 A| Cmplt
PAS 388 Upper Whites Creek Basin Study 93SC0034 8/2/1993 A|[3/30/1994 A| Cmplt
PAS 332 Sugartree Sewer Rehabilitation - Pha 93SC029C 8/22/1993 A 8/22/1993 A N/A
GEK | 331 Sugartree Sewer Rehabilitation - Pha 93SC029B 8/22/1993 A 8/22/1993 A N/A
GEK | 330 Sugartree Sewer Rehabilitation - Pha 93SC029A 8/22/1993 A 8/22/1993 A N/A
GEK | 325 McCabe Richland Water Main 88WC128A | Metro. Dept. Of Water Services 12/1/1993 A 12/1/1993 A| N/A
DWB, 431 Cooper Lane Sewer Rehabilitation 91SC0056 | Elrod-Dunson, Inc. 16 16 16 16 100% 12/1/1993 A 12/1/1993 A| N/A
PAS 409 Holiday Travel Park 90SC0077 | Professional Services, Inc. 12 0 0 12/1/1993 A |12/1/1993 A| N/A
407 Hurricane Creek 90SC0075 | Nashville Oap Staff 18 0 0 12/1/1993 A|12/1/1993 A| N/A
N 426 28th Avenue Rehabilitation - Phase | 91SC036B | Gresham, Smith & Partners 0 4/7/1994 A 2/2/1995 A Cmplt
;NB 425 28th Avenue Pumping Station 91SC036A | Gresham, Smith & Partners 88 88 37 125 125 100% 4/7/1994 A 2/2/1995 A Cmplt
N 427 28th Avenue Rehabilitation - Phase | 91SC036D 4/7/1994 A 2/2/1995 A Cmplt
?AS 434 Cabot Drive Force Main 91SC083A | Consoer Townsend Envirodyne 4/11/1994 A 4/11/1994 A| N/A
MAB| 351 West End Sewer Rehabilitation - Pha 93SC026A 4/27/1994 A |4/27/1994 A| N/A
mB 326 McCabe Richland Rehabilitation - P| 93SC025A 5/5/1994 A 5/5/1994 A| N/A
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MAB 341 McCabe Richland Rehabilitation - P, 93SC025C 5/5/1994 A 5/5/1994 A| N/A
mB 340 McCabe Richland Rehabilitation - P/ 93SC025B 5/5/1994 A|5/5/1994 A N/A
m 507 Biosolids Management Facility 91SC047C | Consoer Townsend Envirodyne 96 96 46 142 142 100% 6/1/1994 A| 3/1/1996 A| Cmplt
PAS 460 Paragon Mills Rehabilitation - Phase 90SC091D | Barge, Waggoner, Sumner & Ca 32 32 -24 8 8 100% 8/15/1994 A11/13/1994 A Cmplt
MAB| 328 Murphy Road Sewer Rehabilitation - 93SC027A 8/18/1994 A 8/18/1994 A N/A
PAS 364 Clifton Park Rehabilitation - Phase 4 93SC028D 9/14/1994 A 1/18/1995 A Cmpilt
PAS 362 Clifton Park Rehabilitation - Phases | 93SC028B 9/14/1994 A 1/18/1995 A Cmpilt
PAS 329 Clifton Park Sewer Rehabilitation 935C0028 | E. Roberts Alley & Associates, | 100 100 -47 53 53 100% 9/14/1994 A 1/18/1995 A| Cmpilt
PAS 363 Clifton Park Rehabilitation - Phases | 93SC028C 9/14/1994 A 1/18/1995 A Cmpilt
PAS 613 Ellington Parkway Storm Sewer 90SC0156 | Professional Services, Inc. 75 75 75 52 69% 9/28/1994 A 1/26/1995 A| Cmplt
RCT 614 Demonbreun Storm Mgt. Phase 1 90SC147B | Gresham, Smith & Partners 270 270 -5 265 265 100% 11/2/1994 A 8/4/1995 A Cmplt
RNC | 618 Demonbreun Storm Mgt. Phase 2 90SC147C 11/2/1994 A 8/4/1995 A Cmplt
GEK | 333 Sugartree Sewer Rehabilitation - Pha 93SC029D 12/16/1994 A12/16/1994 A1 N/A
PAS 560 West Linden Manhole Rehabilitation 90SC087D | John Coleman Hayes & Associat 1/3/1995 A| 1/3/1995 A N/A
PAS 562 Clearlake Drive Rehabilitation 90SC059D = Nashville Oap Staff 3/1/1995 A 3/1/1995 A| N/A
PAS 563 Davidson Branch Rehabilitation 90SC069D 3/7/1995 A 3/7/1995 A| N/A
PAS 561 Anderson Road Sewer Rehabilitation 90SCO059E 3/26/1995 A|3/26/1995 Al N/A
?AS 569 Williamson Ferry Rehabilitation - Ph  90SC057D 4/7/1995 A 4/7/1995 A| N/A
FSW 608 Cumberland Tributary Study 955C0004 | Consoer Townsend Envirodyne 45 45 -3 42 42 100% 6/1/1995 A 2/28/1999 A Cmplt
;NB 800 Washington CSO Demonstration Stu 94SC005B | Consoer Townsend Envirodyne 144 144 -8 135 135 100% 6/1/1995 A10/28/1996 A Cmplt
?AS 391 Riverside Sewer Rehabilitation Phas| 90SC078A | Metro. Dept. Of Water Services 8/7/1995 A 8/7/1995 A| N/A
PAS 410 Riverside Sewer Rehabilitation Desi, 90SC0078 | Metro. Dept. Of Water Services 8/7/1995 A 8/7/1995 A| N/A
;S 323 Gibson Creek Rehabilitation - Phase| 93SC088A 8/7/1995 A 8/7/1995 A| N/A
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PAS 392 Riverside Sewer Rehabilitation Phas| 90SC078B | Metro. Dept. Of Water Services 8/7/1995 A 8/7/1995 A| N/A
;S 572 Vandiver Sewer Rehabilitation - Pha) 90SC184C 8/7/1995 A|8/7/1995 A N/A
g 571 Vandiver Sewer Rehabilitation - Pha) 90SC184B 8/7/1995 A|8/7/1995 A N/A
PAS 324 Gibson Creek Rehabilitation - Phase, 93SC088B 8/7/1995 A|8/7/1995 A N/A
PAS 566 Kenner Avenue Rehabilitation 90SC085D 9/21/1995 A|9/21/1995 A N/A
PAS 570 Berwick Trail Rehabilitation 90SCO76A 11/20/1995 A11/20/1995A | N/A
PAS 565 Post Road Rehabilitation 95SC0013 12/1/1995 A|12/1/1995 A N/A
MAB| 352 West End Sewer Rehabilitation - Pha 93SC026B 12/14/1995 A12/14/1995A N/A
PAS 370 Haynes Park Rehabilitation - Phase 1 93SC34D1 1/2/1996 A 1/2/1996 A N/A
PAS 411 River Drive Sewer Rehabilitation 90SC0079 1/15/1996 A |1/15/1996 Al N/A
GEK | 801 Kerrigan Floatables Control 94SC005C 2/2/1996 A|2/2/1996 A N/A
GEK | 609 Kerrigan Underwater Inspection & R 96PMO002A | Holland Diving Service, Inc. 40 40 -11 29 29 100% 2/15/1996 A 2/15/1996 A& N/A
PAS 372 Emerald Drive Rehabilitation - Phase 93SC34G1 2/26/1996 A|2/26/1996 A N/A
PAS 373 Emerald Drive Rehabilitation - Phase 93SC34G2 3/11/1996 A|3/11/1996 A N/A
PAS 650 Basswood/American Road Rehabilit| 91SC083C 4/18/1996 A 4/18/1996 A| N/A
PAS 371 Haynes Park Rehabilitation - Phase 2 93SC34D2 5/7/1996 A 5/7/1996 A| N/A
PAS 567 Madison Heights Rehabilitation 90SC070A 5/20/1996 A 5/20/1996 A| N/A
?AS 302 Goodlettsville/Mansker Creek 90SC0065 5/20/1996 A 5/20/1996 A| N/A
?AS 568 Rainbow Terrace Rehabilitation 90SC070B | Nashville Oap Staff 1 1 1 5/20/1996 A 5/20/1996 A| N/A
?AS 413 Sunliner 90SC0081 | Professional Services, Inc. 1 0 0 7/1/1996 A 7/1/1996 A N/A
?AS 433 Basswood 91SC083B @ The Chester Engineers, Inc. 20 20 20 20 100% 71171996 A 7/1/1996 A| N/A
DWB, 505 Stanley Street Equalization Basin 90SC0168 | N/A 71171996 A 7/1/1996 A| N/A
;S 220 Foster Avenue Sewer Rehabilitation | 90SC110D 7/15/1996 A|7/15/1996 A N/A
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PAS 470 Wallace Road Sewer Rehabilitation = 95SC012A 7/15/1996 A 7/15/1996 A| N/A
;S 620 Second Avenue Tunnel 90SC0157 | Consoer Townsend Envirodyne 218 218 0 217 205 94% 7/15/1996 A 1/2/1997 A Cmplt
mB 621 Cowan Street Pumping Station 90SC0148 | Tribble And Richardson, Inc. 40 40 0 40 40 100% 8/5/1996 A| 1/2/1997 A| Cmplt
PAS 471 Elissa Drive Sewer Rehabilitation 95SC012B 8/5/1996 A/ 8/5/1996 A N/A
PAS 625/ Fairgrounds Trunk Rehabilitation 94SC059B | U S Infrastructure, Inc. 71 71 71 71 100% 8/6/1996 A| 7/1/1997 A| Cmplt
640 Fairgrounds Basin Rehabilitation Ph| 94SC059F 8/13/1996 A 5/12/1998 A| Cmplt
PAS 627 Fairgrounds Basin Rehabilitation Ph| 94SC059C | E. Roberts Alley & Associates, | 180 180 -19 161 161 100% 8/13/1996 A 5/12/1998 A Cmpilt
628 Fairgrounds Basin Rehabilitation Ph| 94SC059D 8/13/1996 A 5/12/1998 A| Cmplt
630 Fairgrounds Basin Rehabilitation Ph| 94SCO59E 8/13/1996 A 5/12/1998 A| Cmplt
PAS 574 Williamson Ferry Rehabilitation Pha 90SCO57E 8/26/1996 A 8/26/1996 A N/A
MAB| 402 Loves Branch Sewer Rehabilitation = 90SC0066 8/28/1996 A[8/28/1996 A N/A
PAS 623 Franklin Road Rehabilitation Phase | 94SC059A 8/30/1996 A|8/30/1996 A N/A
DSW| 802 Kerrigan CSO Study 94SCO05A1 9/1/1996 A| 1/1/1999 A| Cmplt
PAS 635 Inglewood Trunk Sewer Rehabilitati, 90SC150C 10/8/1996 A 7/7/1997 A Cmplt
PAS 637 Shelby Park-Inglewood Rehab Ph. 3| 90SC150D 10/8/1996 A 7/7/1997 A Cmplt
638 Inglewood Rehabilitation Ph. 4 90SC150H 10/8/1996 A 7/7/1997 A Cmplt
DWB| 700 Shelby Basin Study 90SC0150 | Gresham, Smith & Partners 165 165 165 165 100% 10/8/1996 A| 7/1/1997 A Cmplt
;NB 617 Shelby Park Pumping Station 90SC150G 10/8/1996 A| 7/1/1997 A Cmplt
?AS 634 Shelby Park / Inglewood Rehabilitati 90SC150B 10/8/1996 A 7/7/1997 A Cmplt
?AS 580 Sims Branch Force Main Crossing | 96SG0109 10/28/1996 A10/28/1996 A| N/A
FSW 473 Larchwood Sewer Rehabilitation 955C012D 11/4/1996 A 11/4/1996 A| N/A
DSW/| 476 Donelson Plaza Sewer Rehabilitation 95SC012G 1/6/1997 A 1/6/1997 A N/A
;S 478 Wallace Road Sewer Upgrade 95SC12A1 1/23/1997 A 1/23/1997 A| N/A
Page 9 of 15

Thursday, January 15, 2009

Monthly Report Section 4b



ETI¢

Overllow Abalemen Program

Sorted by Planning Start

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

Engineering Services Single Source Document - Planning Phase

Cost Data in 1000's

MWS Revised
MWS LRE Approved | Amended  Approved | Amount % Planning | Planning | % Time
PM Project Name Number Subconsultant Budget Budget | Amount | Budget Invoiced Invoiced | Start Date End Date Elapsed
DSW| 472 Patricia Drive Sewer Rehabilitation = 95SC012C 212411997 A|2/24/1997 A} N/A
;J 541 Whites Creek Blower Improvements, 98SG007A | Consoer Townsend Envirodyne 15 15 0 15 15 100% No Plan N/A
E 530 CWWTP Miscellaneous Improvemen 98SG0005 | Consoer Townsend Envirodyne 25 25 -5 20 20 100% No Plan N/A
PAS 375 Drakes Branch Sewer Rehabilitation 93SC034C 4/1/1997 A 4/1/1997 A N/A
PAS 520 Brown's Creek Force Main Emergen 90SG168E | N/A 4/1/1997 A| 4/1/1997 A N/A
MAB| 353 West End Sewer Rehabilitation - Pha 93SC026C 4/1/1997 A| 4/1/1997 A N/A
PAS 629 Dry Creek/Armstrong Rehabilitation. 95SC0014 | Elrod-Dunson, Inc. 59 59 59 59 100% 4/15/1997 A19/11/1998 A| Cmplt
DSW| 474 Wilhagen Rd. Sewer Rehabilitation | 95SC012E 5/22/1997 A 5/22/1997 A N/A
PAS 383 Eatons Creek Sewer Rehabilitation | 93SC034E | Metro. Dept. Of Water Services 7/1/1997 A 7/1/1997 A| N/A
PAS 631 Rivergate Sewer Rehabilitation 95SC0015 No Plan N/A
PAS 386/ Aldrich Lane Sewer Rehabilitation 93SC034J No Plan N/A
DWB, 816 Apex Street Storm Screening Facility 97SC0005 12/15/1997 A12/15/1997 A| N/A
PAS 445 Mill Creek Sewer Upgrade Phase 1 | 96SG110A 1/1/1998 A 1/1/1998 A N/A
441 Mill Creek Sewer Upgrade Phase 2 = 96SG110B 1/1/1998 A 1/1/1998 A N/A
PAS 396/ Whites Creek I/l Phase 4 93SC034L 4/1/1998 A 4/1/1998 A| N/A
393 Whites Creek I/l Phase 1,2,3,4 93SC034K | N/A 4/1/1998 A 4/1/1998 A| N/A
PAS 395 Whites Creek I/l Phase 3 93SC34K2 4/1/1998 A 4/1/1998 A| N/A
FSW 475 Glenrose Sewer Rehabilitation 95SC012F No Plan N/A
;:N 607 Whites Creek Manhole Survey 95SC04C1 | Consoer Townsend Envirodyne 65 65 -9 56 36 65% 7/14/1998 A 8/16/1998 A Cmpilt
?AS 576 Neely's Bend Rehabilitation 985G0189 9/21/1998 A 9/21/1998 A| N/A
?AS 575 Williamson Ferry Rehabilitation Pha) 98SG0190 9/21/1998 A 9/21/1998 A| N/A
PAS 855 1-24/65 Regulator 94SC005D | Consoer Townsend Envirodyne 34 34 34 26 7% 10/1/1998 A 10/1/1998 A| N/A
Ev 606/ Tributary Streams Study - Phase I 99SC0004 | Consoer Townsend Envirodyne 232 232 319 551 492 89% 12/18/1998 A 2/28/2001 A Cmplt
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492 Hermitage Area Sewer Rehabilitation 99SG009C 1/12/1999 A 1/12/1999 A| N/A
B 495 Langford Farms Sewer Rehabilitatio, 99SGO09F 1/12/1999 A 1/12/1999 A N/A
g 493 Scotts Hollow Sewer Rehabilitation | 99SG009D 1/12/1999 A|1/12/1999 Al N/A
PAS 491 Tulip Grove Sewer Rehabilitation 99SG009B 1/12/1999 A 1/12/1999 A N/A
PAS 290 Hermitage Hills Sewer Rehabilitatio| 99SG09A1 1/12/1999 A 1/12/1999 A N/A
494 Dodson Chapel Sewer Rehabilitation 99SGO09E 1/12/1999 A 1/12/1999 A N/A
PAS 810 First Ave CSO Connections 975C0006 @ Consoer Townsend Envirodyne 115 115 115 103 90% 4/6/1999 A 8/16/1999 A Cmplt
835 Boscobel Separation 94SCO005F | Advanced Integrated Mgt Svcs, | 42 42 42 41 98% 7/12/1999 A 3/1/2001 A Cmpilt
PAS 836/ Boscobel Screen 94SCO5F1 7/12/1999 A 3/1/2001 A| Cmplt
RNC | 750 Sulfide System Equipment 99SGO10E | N/A 50 9/15/1999 A 4/30/2001 A| Cmplt
755 System-Wide Corrosion/Odor Study  99SG010P | Consoer Townsend Envirodyne 100 100 100 11/1/1999 A 6/30/2002 A Cmplt
PAS 496 Hermitage Hills Sewer Rehabilitatio, 99SG09A2 11/12/1999 A11/12/1999 A N/A
DSW| 831 Schrader Regulator Screens 94SCO5E2 6/5/2000 A|5/8/2001 A| Cmplt
DSW| 832 Schrader Brick Trunk Rehabilitation, 94SCO5E9 6/5/2000 A 5/8/2001 A Cmplt
830 Schrader Separation 94SCO05E | Gresham, Smith & Partners 149 149 149 149 100% 6/5/2000 A 5/8/2001 A Cmplt
PAS 851 Benedict & Crutcher Screen 94SC05G3 6/20/2000 A 6/30/2001 Al Cmpilt
PAS 852 Benedict & Crutcher Regulator Pipin 94SC05G1 6/20/2000 A 6/30/2001 A| Cmpilt
N 850 Benedict & Crutcher Separation 94SC005G = Sverdrup Civil Corporation 146 101 101 101 100% 6/20/2000 A 6/30/2001 A| Cmpilt
?AS 354 West End Sewer Rehabilitation - Pha 93SC026E 8/1/2000 A10/31/2000A Cmplt
N 121 Rain Gage Alert System Implementat 90SC04Al1 | Consoer Townsend Envirodyne 23 23 23 No Plan N/A
FSW 604, Water Quality Studies 99SC004A No Plan N/A
PAS 487 McCrory Creek/Smith Springs Equip 01SG011A 4/1/2001 A 4/30/2001 A Cmplt
;S 695 Gibson Creek - Graycroft 93SC088D 7/2/2001 A \7/30/2001 A Cmplt
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DSW 705 Mill Creek - Seven Mile Creek 95SC012K 7/3/2001 A \7/31/2001 A Cmplt
;S 680 Clifton Park- Cockrill Bend 93SC028K | N/A 25 7/3/2001 A|7/31/2001 A| Cmplt
g 585 Cleece's Ferry - Phase 3 90SCO060E 8/2/2001 A| 8/3/2001 A| Cmplt
715/ Richland Creek / Sylvan Park Phase | 93SC25J1 1/2/2002 A 2/2/2002 A| Cmplt
716/ Richland Creek / Sylvan Park Phase | 93SC25J2 1/2/2002 A 2/2/2002 A| Cmplt
DSW| 710 Mill Creek - Hopedale 95SC012L 1/2/2002 A 2/1/2002 A| Cmplt
DSW| 720 Richland Creek / Lynnwood Blvd. 93SC025K 2/2/2002 A|2/15/2002 A| Cmplt
PAS 548 Dry Creek WWTP Optimization - Ae 97SG0083 2/4/2002 A| 3/3/2003 A| Cmplt
PAS 550 Dry Creek WWTP Optimization Pha) 97SG0081 | Sverdrup Civil Corporation 423 423 423 423 100% 2/4/2002 A\ 3/3/2003 A Cmplt
PAS 549 Dry Creek WWTP Optimization - P.| 97SG0082 2/4/2002 A| 3/3/2003 A| Cmplt
605 Cumberland River Siphons Investiga 99PM02B1 No Plan N/A
VDT | 913 MWS/OAP Program Management No Plan N/A
PAS 573 Dry Creek- Vandiver Sewer Rehabili 95SC014D 8/2/2002 A| 8/3/2002 A| Cmplt
PAS 583 Mill Crk - Briley/Sims Branch Reha| 95SC012P 9/1/2002 A/ 9/2/2002 A| Cmplt
DSW 718 Richland Creek - Vaughn's Gap 93SC025N 9/1/2002 A\ 9/2/2002 A Cmplt
PAS 717 Richland Creek - Tyne Blvd. 935C025M 9/1/2002 A 9/2/2002 A Cmplt
PAS 466 Omohundro WTP Separation 985C014B 10/1/2002 A 10/2/2002 A Cmplt
?AS 818 Chickering Road Rehabilitation 035G0043 2/1/2003 A| 2/1/2003 A| N/A
?AS 632 Dry Creek - Edenwold Road 035G0049 2/15/2003 A 2/15/2003 A| N/A
N 665 Joelton - O.F. 145 TBD N/A 15 4/1/2003 A 6/30/2003 A Cmplt
N 886 Richland Creek - Charlotte Pike Reh| 93SC025P 7/1/2003 A 7/2/2003 A Cmplt
PAS 759 Sulfide System Equip / Rehab 04 TBD No Plan N/A
ET 914 MWS/OAP Program Management No Plan N/A
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887 Barker Road Rehab 03SC0136 7/1/2003 A 7/2/2003 A Cmplt
B 891 Richland Creek - Charlotte Pike Pipe 93SC25P1 7/1/2003 A| 7/2/2003 A| Cmplt
- 885 Dry Creek Rehab 95SC014A 7/1/2003 A| 7/2/2003 A| Cmplt
696/ Dry Creek - Madison Blvd. 93SCO088E 7/2/2003 A|7/30/2003 A| Cmplt
DSW| 813 Washington Regulator Improvements 94SC005B 9/17/2003 A| 4/1/2004 A| Cmplt
814 Washington Regulator Improvements 94SC005B 9/17/2003 A| 4/1/2004 A| Cmplt
815 Washington Regulator Improvements 94SC005B | Consoer Townsend Envirodyne 190 190 190 133 70% 9/17/2003 A| 4/1/2004 A| Cmplt
DAJ 540 Whites Creek WWTP Optimization = 02SG0007 | N/A 50 No Plan N/A
826 Manhole Rehabilitation 2004 035G0224 6/30/2004 A 6/30/2004 A& N/A
898 Engineering - CSO FY 07 Projects TBD No Plan N/A
PAS 123 Data Integration System 02SG010B | Edison Automation, Inc. No Plan N/A
VDT | 915 MWS/OAP Program Management No Plan N/A
316/ Smith Springs Rehabilitation Phase 6 90SC93K1 | N/A 8/30/2004 A 9/30/2004 A| Cmplt
685 Franklin Rd Ph 2 - O.F. 341 94SC59A1 10/4/2004 A 11/3/2004 A| Cmplt
PAS 499 Dodson Chapel Equalization Basin # TBD No Plan N/A
498 Dodson Chapel EQ & PS 99SGO09K | N/A 25 11/1/2004 A12/10/2004 A Cmplt
775 Visco Drive Overflow Corrections TBD N/A 50 No Plan N/A
N 651 Basswood / West Park EQ 05SC0033 50 7/1/2005 A 9/29/2005 A Cmplt
VDT 916 MWS/OAP Program Management No Plan N/A
N 899 Engineering - CSO FY 07 Projects TBD No Plan N/A
N 488 McCrory Creek Equalization Basin | 90SC063A | N/A 50 No Plan N/A
403 Hurricane Creek Pump Station Impr. 90SC075A | N/A 25 0 0 9/1/2005 A10/10/2005A Cmplt
B 892 Hurricane Creek Sewer Rehabilitatio 90SC075B 9/1/2005 A12/10/2005A Cmplt
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888 Barker Road / Omohundro EQ 03SC136A 50 10/1/2005 A12/30/2005A Cmplt
B 889 Davidson Branch Rehab Ph 5 90SCO069F 10/1/2005 A12/31/2005A Cmplt
- 827 Manhole Rehabilitation 2005 035G2241 11/1/2005 A11/15/2005A Cmplt
1002 Manhole Rehabilitation 2006 035G2242 2/1/2006 A| 6/1/2006 A| Cmplt
1003 OAP Program Assistance - CTEE 06SC0128 | Consoer Townsend Envirodyne 150 50 280 330 315 95% No Plan N/A
1005 OAP Program Assistance - BWSC 06SC0130 | Barge, Waggoner, Sumner & Ca 25 25 25 20 82% No Plan N/A
1004, OAP Program Assistance - CDM 06SC0129 | Camp Dresser & McKee 25 25 40 65 63 97% No Plan N/A
1000 100 Oaks Sewer Repair (Not OAP R/ 06SG0054 6/1/2006 A| 6/2/2006 A| Cmplt
VDT | 917 MWS/OAP Program Management No Plan N/A
1007 Langford Farms Sewer Rehabilitatio, 99SG009G No Plan N/A
PAS 397/ Whites Creek Trunk Sewer TBD No Plan N/A
1006/ OAP Construction Services Assistan 06SC0144 No Plan N/A
1008 Berwick Trail Rehabilitation Phase 2 90SC076B 11/1/2006 A| N/A Cmplt
542 Whites Creek WWTP Disinfection | 06SC0188 | Consoer Townsend Envirodyne 140 140 8 148 148 100% 12/1/2006 A 12/3/2007 A Cmplt
1009 Mill Creek 36" Trunk Repair 06SC0185 12/8/2006 A 7/6/2007 A Cmplt
1010 West End Sewer Rehabilitation Phas| 93SC26F No Plan N/A
1014, Lakewood Area Sewer System Rehab 07SG0092 No Plan N/A
N 1015 Area-wide SSO Rehabilitation Conti| 07SG0093 No Plan N/A
N 387 Whites Creek Pumping Station 93SC034T | Brown and Caldwell 50 62 62 61 100% 5/15/2007 A|3/14/2008 A Cmplt
VDT 918 MWS/OAP Program Management No Plan N/A
N 880 Rehabilitation FY 2008 Projects TBD No Plan N/A
1017 CAP/ER 08SC0006 | Camp Dresser & McKee 1350 600 720 1320 647 49% 12/13/2007 A.  N/A Cmplt
B 1016/ Long Term Control Plan 08SC0004 | Consoer Townsend Envirodyne 600 0 700 700 466 67% No Plan N/A
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WATER SERVICES
Overllow Abalemen Program

Sorted by Planning Start

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program
Engineering Services Single Source Document - Planning Phase
Cost Data in 1000's

MWS Revised

MWS LRE Approved | Amended  Approved | Amount % Planning | Planning | % Time

PM Project Name Number Subconsultant Budget Budget | Amount | Budget Invoiced Invoiced | Start Date End Date Elapsed
1018 PARTHENON AREA/MURPHY R | 08SC0020 | Barge, Waggoner, Sumner & Ca 50 50 50 50 100% No Plan N/A
B 881 Rehabilitation FY 2009 Projects TBD No Plan N/A
g 893 Hurricane Creek Equalization Basin TBD No Plan N/A
1019 Kerrigan Trash Trap Refurbishment | 08SG0097 No Plan N/A
PAS 896/ Barker Road / Omohundro Equalizat 03SC136C No Plan N/A
PAS 882 Rehabilitation FY 2010 Projects TBD No Plan N/A
PAS 489 McCrory Creek Equalization Basin # 90SC063B No Plan N/A
883 Rehabilitation FY 2011 Projects TBD No Plan N/A
PAS 652 Basswood / West Park Equalization | 05SC033B No Plan N/A
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WATER SERVICES

Overllow Abatermant Progham

Sorted by Planning Start

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

Engineering Services Single Source Document - Planning Phase

Cost Data in 1000°'s
-
MWS Revised
MWS LRE Approved | Amended | Approved | Amount % Planning | Planning | % Time
PM Project Name Number Subconsultant Budget Budget | Amount | Budget Invoiced Invoiced StMME_IaQsed
VDT 875| North 1st Street Tank 90SC0167 | N/A 131 0 0 No Plan N/A
VDT 873| Van Buren Street Tank 90SC0165 | N/A 68 0 0 No Plan N/A
VDT 871 Harrison Street Tank 90SC0164 | N/A 200 0 0 No Plan N/A
VDT 748 Charlotte Avenue Tank 90SC0153 | N/A 104 0 0 No Plan N/A
VDT 746| Schrader Lane Tank 90SC0160 | N/A 64 0 0 No Plan N/A
VDT 745| Shelby Park Tank 90SC0162 | N/A 60 0 0 No Plan N/A
VDT 744| Crutcher Street Tank 90SC0158 | N/A 52 0 0 No Plan N/A
VDT 616| Boscobel Street Tank 90SC0155 | N/A 26 0 0 No Plan N/A
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Design Phase



Metropolitan Government of Nashville and Davidson County

Department of Water and Sewerage Services
Nashville Overflow Abatement Program

Projects in Design

Scheduled
90% State Order Project
Project Description Consultant Completion Date Status
Lower East Nashville - Sewer Rehab N/A 08/20/09 MWS Data
Phase 3 Collection
91SC055C  (657)
Washington Regulator Regulator Imprvts. Consoer Townsend 01/13/09 In Design
Improvements - Phase Il Envirodyne Engrs.
94SC005B  (814)
Washington Regulator Regulator Imprvts. Consoer Townsend 05/15/09 In Design
Improvements - Phase | Envirodyne Engineers
94SC005B  (815)
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Design Phase Single Source Document

(Schedule & Cost Data for the Design Phase of all projects in the Program)



ETI¢

Overllow Abalemen Program

Sorted by Design Start

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

Engineering Services Single Source Document - Design Phase

Cost Data in 1000's

Thursday, January 15, 2009

MWS Revised

MWS LRE Approved | Amended  Approved | Amount % Design Design | % Time

PM Project Name Number Subconsultant Budget Budget | Amount | Budget Invoiced Invoiced | Start Date End Date Elapsed
PAS 396/ Whites Creek I/l Phase 4 93SC034L No Design N/A
EC 758 System Wide Corrosion/Odor Impro TBD No Design N/A
E’ 917 MWS/OAP Program Management Consoer Townsend Envirodyne 3332 No Design N/A
VDT 916 MWS/OAP Program Management Consoer Townsend Envirodyne 3963 No Design N/A
VDT 915 MWS/OAP Program Management Consoer Townsend Envirodyne 4276 No Design N/A
VDT 914 MWS/OAP Program Management Consoer Townsend Envirodyne 4531 No Design N/A
VDT 913 MWS/OAP Program Management Consoer Townsend Envirodyne 4701 No Design N/A
899 Engineering - CSO FY 07 Projects TBD No Design N/A
898 Engineering - CSO FY 07 Projects TBD No Design N/A

PAS 613 Ellington Parkway Storm Sewer 90SC0156 A A N/A
GEK | 610 Kerrigan CSO Study 94SCO005A | Ads Environmental Services, Inc 69 105 0 105 105 100% No Design N/A
DWB 430 Katie Avenue Planning 91SC0055 No Design N/A
PAS 123 Data Integration System 02SG010B | Edison Automation, Inc. No Design N/A
VDT | 622 Pump Station Modeling 93PMO002A No Design N/A
KAR | 506 Equipment/Vehicle Maintaince Facil 88WC130A | Bernard L. Weinstein & Associat 613 628 628 139 22% A A N/A

DSW, 832 Schrader Brick Trunk Rehabilitation 94SCO5E9 No Design N/A
mab 654, Cowan St Temporary By-Pass 91SC55A1 | Nashville Oap Staff No Design N/A
?AS 408 Berwick Trail 90SC076C | Nashville Oap Staff 0 0 0 No Design N/A
E\JC 750 Sulfide System Equipment 99SGO10E | N/A 90 No Design N/A
N 755 System-Wide Corrosion/Odor Study  99SG010P 25 No Design N/A
FSW 802 Kerrigan CSO Study 94SC05A1 | Consoer Townsend Envirodyne 35 35 35 33 95% No Design N/A
RNC | 756 System Wide Corrosion/Odor Impro TBD No Design N/A
RC 757 System Wide Corrosion/Odor Impro TBD No Design N/A
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ETI¢

Overllow Abalemen Program

Sorted by Design Start

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

Engineering Services Single Source Document - Design Phase
Cost Data in 1000's

Thursday, January 15, 2009

MWS Revised
MWS LRE Approved | Amended  Approved | Amount % Design Design | % Time
PM Project Name Number Subconsultant Budget Budget | Amount | Budget Invoiced Invoiced | Start Date End Date Elapsed
DWB 615 CSO Modeling Study 90SC0115 | Consoer Townsend Envirodyne 290 290 95 385 385 100% No Design N/A
;S 497 Hermitage Hills Paving 99SG09A3 No Design N/A
EB 504, Brown's Creek Modeling 90SC006D A A N/A
PAS 374 Buena Vista Sewer Rehabilitation 93SC034B No Design N/A
PAS 824 Miscellaneous SSO Rehab TBD No Design N/A
VDT | 823 Miscellaneous CSO Rehab TBD No Design N/A
PAS 485 Bonnafair Sewer Rehabilitation 99SG0027 | Nashville Oap Staff No Design N/A
VDT 918 MWS/OAP Program Management Consoer Townsend Envirodyne 3000 No Design N/A
PAS 395 Whites Creek I/l Phase 3 93SC34K2 No Design N/A
RCC 601 Cumberland River Modeling & Stud 90SCO04E No Design N/A
DSW/| 608 Cumberland Tributary Study 95SC0004 | Consoer Townsend Envirodyne 846 846 93 939 902 96% No Design N/A
121 Rain Gage Alert System Implementat 90SC04A1 No Design N/A
PAS 853 Benedict & Crutcher 27" Pile Intrusi| 94SG05G2 | Nashville Oap Staff No Design N/A
605 Cumberland River Siphons Investiga 99PM02B1 No Design N/A
dsw 606/ Tributary Streams Study - Phase 1 99SC0004 No Design N/A
ACN| 607 Whites Creek Manhole Survey 95SC04C1 No Design N/A
DSW 604 Water Quality Studies 99SC004A No Design N/A
?AS 118 Post Road Sewer 89SG0050 | Metro. Dept. Of Water Services 14 0 0 4/30/1989 A11/10/1989A| Cmplt
?AS 110 Cedar CIiff Sewer 865SG0087 | Metro. Dept. Of Water Services 20 0 0 10/16/1989 A 2/13/1990 A Cmplt
?AS 103 Canter Chase 88SG0111 | Metro. Dept. Of Water Services 0 0 0 10/18/1989 A 1/16/1990 A| Cmplt
;:N 516/ Air Quality Permitting 91SC47A1 | Consoer Townsend Envirodyne No Design N/A
PAS 102/ Whites Creek Pumping Station 86SC16A5 | Consoer Townsend Envirodyne 29 0 0 2/19/1990 A 8/18/1990 A Cmpilt
EVB 104 23rd Avenue Pumping Station 90SG0038 | Metro. Dept. Of Water Services 31 0 0 4/10/1990 A12/17/1990A Cmplt
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WATER SERVICES

Overllow Abalemen Program

Sorted by Design Start

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

Engineering Services Single Source Document - Design Phase
Cost Data in 1000's

Thursday, January 15, 2009

MWS Revised
MWS LRE Approved | Amended  Approved | Amount % Design Design | % Time
PM Project Name Number Subconsultant Budget Budget | Amount | Budget Invoiced Invoiced | Start Date End Date Elapsed
PAS 112 Park Circle/Lakewood Sewer 90SG0028 = Metro. Dept. Of Water Services 8 0 0 5/19/1990 A 9/16/1990 A| Cmpilt
;S 417 McCrory Creek Force Main 90SC0064 | Professional Services, Inc. 89 89 -1 88 88 100% 6/12/1990 A 1/23/1991 A| Cmplt
g 418 Sims Branch Force Main 90SC064A | Professional Services, Inc. 99 99 0 99 99 100% 6/12/1990 A 1/23/1991 Al Cmpilt
PAS 406 McCrory Creek Pumping Station 90SC0063 | Gresham, Smith & Partners 175 175 0 175 175 100% 6/12/1990 A12/19/1990A Cmplt
PAS 105 Rainbow Terrace 90SG0098 | Metro. Dept. Of Water Services 3 0 0 6/26/1990 A 6/26/1990 A| N/A
PAS 117 Brookwood Terrace Rehabilitation = 89SG0106 | Metro. Dept. Of Water Services 2 0 0 7/16/1990 A 7/21/1990 Al Cmpilt
PAS 116 Bordeaux Hills Pumping Station & F 90SC0058  Consoer Townsend Envirodyne 56 56 1 58 58 100% 8/22/1990 A 2/15/1991 A| Cmplt
PAS 101 Bordeaux Hospital Pumping Station 90SG0062 = Metro. Dept. Of Water Services 7 0 0 8/26/1990 A 12/6/1990 A| Cmplt
PAS 115 Madison Heights Pumping Station | 90SC0070 @ Professional Services, Inc. 6 6 6 6 100% 8/28/1990 A 1/21/1991 A| Cmplt
GEK | 109 Bell Forge Pumping Station 90SC0055 | Gresham, Smith & Partners 20 20 20 20 100% 9/4/1990 A| 3/8/1991 A| Cmplt
PAS 145 Cleece's Ferry Lining 90SC60BC 9/4/1990 A| 3/1/1991 A| Cmplt
DWB| 113 Williamson Ferry Pumping Station | 90SC057A | Gresham, Smith & Partners 19 19 19 19 100% 9/4/1990 A| 3/1/1991 A| Cmplt
PAS 111 Cloverbottom Pumping Station 90SC0056 | Gresham, Smith & Partners 18 18 18 18 100% 9/4/1990 A12/17/1990A| Cmplt
GEK | 107 Clearlake/Harbourtown Planning /D 90SCO059A | Gresham, Smith & Partners 113 113 113 113 100% 9/4/1990 A[3/12/1991 A| Cmplt
PAS 143 Clearlake/Harbourtown - Contract A| 90SC59BC 9/4/1990 A |3/12/1991 A Cmplt
PAS 114 Cleece's Ferry Pumping Station 90SC060A | Gresham, Smith & Partners 33 33 0 33 33 100% 9/4/1990 A 3/1/1991 A Cmplt
DWB, 108 Metro Center Pumping Station 90SC0054 | Consoer Townsend Envirodyne 39 39 39 39 100% 9/24/1990 A 3/4/1991 A Cmpilt
?AR 502 Central CSO Pumping Station 90SC146A | Consoer Townsend Envirodyne 1696 1696 -200 1496 1468 98% 9/25/1990 A 1/15/1993 A| Cmpilt
;:N 556 CWWTP Asbestos Abatement 90SC005Y | Consoer Townsend Envirodyne 9/25/1990 A 9/25/1990 A| N/A
?AR 501 Central WWTP Design 90SC0005 | Consoer Townsend Envirodyne 4506 4498 111 4609 4636 101% 9/25/1990 A 1/15/1992 A| Cmpilt
?AR 555 CWWTP -Brown's Creek Force Main 90SC6B2A | Ragan-Smith & Associates, Inc. 9/25/1990 A 9/25/1990 A| N/A
KAR| 552 CWWTP - Main Plant Improvements 90SCO005A 9/25/1990 A|1/15/1992 A Cmplt
KR 553 CWWTP - Quitfall 90SC005B | Consoer Townsend Envirodyne 9/25/1990 A 9/25/1990 A| N/A
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WATER SERVICES

Overllow Abalemen Program

Sorted by Design Start

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

Engineering Services Single Source Document - Design Phase
Cost Data in 1000's

MWS Revised
MWS LRE Approved | Amended  Approved | Amount % Design Design | % Time
PM Project Name Number Subconsultant Budget Budget | Amount | Budget Invoiced Invoiced | Start Date End Date Elapsed
KAR 554 CWWTP - Piping 90SC005G | Consoer Townsend Envirodyne 9/25/1990 A 9/25/1990 A| N/A
KR 503 South Grit Facility 90SC146B | Consoer Townsend Envirodyne 9/25/1990 A 1/15/1993 A Cmpilt
g 106 Neely's Bend Pumping Station / Forc 90SC0071 | Professional Services, Inc. 68 68 0 68 68 100% 9/26/1990 A 4/22/1991 A| Cmplt
PAS 422 Brown's Creek Force Main North Se| 90SC06B2 | Ragan-Smith & Associates, Inc. 176 176 85 262 262 100% 10/25/1990 A 1/14/1991 A Cmplt
PAS 421 Brown's Creek Force Main East Seg 90SC06B1 | Hart-Freeland-Roberts, Inc. 176 176 89 265 265 100% 10/25/1990 A 1/14/1991 A| Cmplt
PAS 420 Brown's Creek Force Main River Cro 90SC006C | Consoer Townsend Envirodyne 117 117 -14 103 103 100% 11/9/1990 A 1/14/1991 A Cmplt
PAS 204 River Retreat Pumping Station 89SC0136 | Consoer Townsend Envirodyne 62 62 -17 45 45 100% 1/1/1991 A|7/21/1991 A| Cmplt
PAS 419 Whites Creek Force Main 90SC0120 @ Consoer Townsend Envirodyne 50 50 0 50 50 100% 1/1/1991 A|7/21/1991 Al Cmpilt
GEK | 404 Brown's Creek Pumping Station 90SCO06A1 | Gresham, Smith & Partners 227 227 356 583 583 100% 1/14/1991 A 1/21/1992 A Cmplt
PAS 401 Dry Creek Plant & Equalization Basi 89SC0092 | Sverdrup Civil Corporation 2247 2247 2247 1/20/1991 A 1/15/1992 A Cmplt
GEK 208 Hopedale 90SC0074 | Barge, Waggoner, Sumner & Ca 37 37 0 36 36 100% 1/31/1991 A 2/13/1992 A Cmplt
PAS 146/ Nolensville Road Lining 90SC069B 1/31/1991 A 2/10/1992 A| Cmplt
PAS 207 Davidson Branch Pumping Station | 90SC069C | Gresham, Smith & Partners 91 91 91 91 100% 1/31/1991 A 2/10/1992 A| Cmplt
PAS 205 Oak Valley Drive Rehabilitation 90SC0086 | John Coleman Hayes & Associat 24 24 0 23 23 100% 2/1/1991 A12/17/1991A Cmplt
PAS 209 West Linden Sewer Rehabilitation 90SC0087 | John Coleman Hayes & Associat 91 91 -1 91 91 100% 2/11/1991 A12/17/1991A Cmpilt
PAS 211 Vandiver Pumping Station & Force | 90SC0184 | Williams, Russell & Johnson, Inc 66 66 0 66 66 100% 4/15/1991 A 2/27/1992 A Cmplt
GEK | 305 McCabe Richland Interceptor Sewer, 90SC0112 | Gresham, Smith & Partners 340 340 93 433 433 100% 4/16/1991 A 3/1/1992 A| Cmplt
EEK 206/ Nolensville Road Pipe 90SC110B | The Chester Engineers, Inc. 35 35 35 35 100% 5/8/1991 A 4/25/1992 A Cmplt
?AS 202 May Drive Trunk Sewer 90SC0092 | A & A Engineers, Inc. 27 37 -10 26 26 100% 5/28/1991 A|1/23/1992 A Cmplt
EEK 149 Maplehurst Rehabilitation 90SC088B 6/5/1991 A 2/16/1992 A Cmplt
?AS 306 Maplehurst Pipe 90SC088A | Elrod-Dunson, Inc. 45 45 -4 41 41 100% 6/5/1991 A 2/16/1992 A Cmplt
PAS 405 West Park Pump Station/Force Main/ 86SC16A2 | Consoer Townsend Envirodyne 405 0 0 71171991 A 7/1/1991 A| N/A

;S 303 Gibson Creek - Trunk Sewer & Force 90SC136A | Professional Services, Inc. 184 184 184 184 100% 7/2/1991 A|4/22/1992 A| Cmplt
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MWS Revised
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PAS 310 Smith Springs Force Main & Receivi 90SC093A | Professional Services, Inc. 107 107 0 107 107 100% 7/10/1991 A 3/28/1992 Al Cmpilt
;S 321 Gibson Creek Pumping Station 90SC136C | Professional Services, Inc. 194 194 -3 190 190 100% 7/10/1991 A 4/15/1992 A| Cmplt
g 301 Smith Springs Pumping Station & E| 90SC093C | Professional Services, Inc. 170 170 0 170 170 100% 7/22/1991 A 2/24/1992 A| Cmplt
DWB| 203 Osage Street Replacement Sewer 90SC0113 | Williams, Russell & Johnson, Inc 50 50 -14 36 36 100% 7/24/1991 A\ 3/3/1992 A| Cmplt
PAS 201 Buena Vista Pumping Station 90SC0072 | A & A Engineers, Inc. 13 13 -1 11 11 100% 7/26/1991 A 1/16/1992 Al Cmplt
PAS 210 Kenner Ave. Lining 90SC0085 | A & A Engineers, Inc. 17 17 0 16 16 100% 8/20/1991 A 1/6/1992 A Cmpilt
PAS 304 Pitts Avenue/Lakewood Pumping Sta 90SC073A | M & K, Inc. 34 34 10 44 44 100% 8/28/1991 A 2/27/1992 A| Cmplt
KAR | 508 CWWTP Thermal Ash Removal 90SC005X | Consoer Townsend Envirodyne 128 128 128 128 100% 9/6/1991 A 5/3/1992 A Cmplt
JSC 120 Wastewater SCADA System 90SC004A | Westin Engineering, Inc. 288 288 13 300 300 100% 11/5/1991 A 5/15/1995 A| Cmplt
KAR| 509 CWWTP Excavation of Areas 2,3,13 90SC05X1 | Consoer Townsend Envirodyne 35 35 -2 34 34 100% 1/24/1992 A 3/24/1992 A Cmplt
GEK 416 Paragon Mills 90SC0091 | Barge, Waggoner, Sumner & Ca 106 106 3 109 109 100% 2/19/1992 A 8/22/1992 A Cmpilt
PAS 144 Williamson Ferry Lining 90SC57BC 3/3/1992 A| 3/3/1992 A N/A
PAS 440 Brown's Creek Force Main 90SC006B 3/4/1992 A 3/4/1992 A N/A
DWB| 510 Brown's Creek CSO Separation 90SC168A | Elrod-Dunson, Inc. 62 62 62 62 100% 7/13/1992 A 6/25/1993 A| Cmplt
GEK 147 Davidson Branch Lining 90SC110C 7/19/1992 A 7/19/1992 A| N/A
PAS 151 Smith Springs Rehabilitation - Phase 90SC93D3 | Nashville Oap Staff 16 16 16 16 100% 8/1/1992 A |12/1/1992 A Cmplt
PAS 312 Smith Springs Rehabilitation - Phase 90SC93D1 | Nashville Oap Staff 9 9 9 8/1/1992 A |12/1/1992 A Cmplt
;\S 150 Smith Springs Rehabilitation - Phase 90SC93D2 | Nashville Oap Staff 8 8 8 8 100% 8/1/1992 A |12/1/1992 A Cmplt
EEK 452 Paragon Mills Rehabilitation - Phase 90SC91C1 | Barge, Waggoner, Sumner & Ca 116 116 -17 99 99 100% 12/7/1992 A 3/12/1993 A Cmplt
;NB 514 Driftwood CSO Basin - Beers 90SG168C | Consoer Townsend Envirodyne 12/23/1992 A 3/15/1994 A| Cmplt
;NB 512 Driftwood CSO Basin - SCE 90SC168C | Consoer Townsend Envirodyne 1485 1485 -290 1195 1195 100% 12/23/1992 A 3/15/1994 A| Cmplt
PAS 453 Mill Creek Sewer Crossing 91SC035A | Consoer Townsend Envirodyne 67 67 10 76 7 100% 1/7/1993 A|4/22/1993 Al Cmpilt
EK 612 Lower East Nashville Phase 1 90SC148A | Meca, Inc. 47 47 -1 46 46 100% 2/15/1993 A|4/16/1993 A Cmplt
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GEK | 451 Paragon Mills Sewer Lining 90SC91B2 | Barge, Waggoner, Sumner & Ca 3/28/1993 A 3/28/1993 A| N/A
EK 450 Paragon Mills Relief Sewer 90SC91B1 | Barge, Waggoner, Sumner & Ca 3/31/1993 A 3/31/1993 A N/A
g 415 Hunters Branch Pumping Station 90SC0083 4/20/1993 A 4/20/1993 A N/A
PAS 412 Harpeth Trace Pumping Station 90SC0080 4/20/1993 A 4/20/1993 A N/A
PAS 414 The Lakes Pumping Station 90SC0082 4/20/1993 A 4/20/1993 A N/A
DWB 511 Lewis Street CSO Tunnel 90SC168B | Consoer Townsend Envirodyne 1445 1445 -208 1237 1231 100% 5/10/1993 A 6/27/1994 Al Cmplt
DWB| 513 Lewis and Trimble Street CSO Separ 90SC168D @ Elrod-Dunson, Inc. 53 53 7 60 62 103% 7/1/1993 A|5/1/1998 A| Cmplt
GEK 455 Paragon Mills Rehabilitation - Phase 90SC91C2 | Barge, Waggoner, Sumner & Ca 7/30/1993 A 7/30/1993 A N/A
GEK | 331 Sugartree Sewer Rehabilitation - Pha 93SC029B | Nashville Oap Staff 11 11 11 8/22/1993 A 9/21/1993 A Cmpilt
PAS 332 Sugartree Sewer Rehabilitation - Pha 93SC029C | Nashville Oap Staff 13 13 13 8/22/1993 A 9/21/1993 A Cmpilt
GEK | 330 Sugartree Sewer Rehabilitation - Pha 93SC029A | Nashville Oap Staff 52 52 52 8/22/1993 A 9/21/1993 A Cmpilt
DWB, 431 Cooper Lane Sewer Rehabilitation 91SC0056 12/1/1993 A|12/1/1993 A N/A
PAS 409 Holiday Travel Park 90SC0077 | Professional Services, Inc. 11 0 0 12/1/1993 A|12/1/1993 A N/A
GEK | 325 McCabe Richland Water Main 88WC128A | Gresham, Smith & Partners 12/1/1993 A|12/1/1993 Al N/A
407 Hurricane Creek 90SC0075 | Nashville Oap Staff 6 0 0 12/1/1993 A |12/1/1993 A| N/A
PAS 379 Parkwood Rehabilitation 93SC034A | Metro. Dept. Of Water Services 3/30/1994 A 3/30/1994 A| N/A
PAS 434 Cabot Drive Force Main 91SC083A | Consoer Townsend Envirodyne 4/11/1994 A 4/11/1994 A| N/A
VAB 351 West End Sewer Rehabilitation - Pha 93SC026A | Sverdrup Civil Corporation 4/27/1994 A12/14/1995A Cmplt
VAB 326/ McCabe Richland Rehabilitation - P/ 93SC025A | Professional Services, Inc. 53 53 53 53 100% 5/5/1994 A|6/23/1995 A| Cmplt
VAB 341 McCabe Richland Rehabilitation - P, 935C025C 5/5/1994 A 6/23/1995 A Cmplt
VAB 340 McCabe Richland Rehabilitation - P 935C025B 5/5/1994 A 6/23/1995 A Cmplt
MAB| 327 West End System Rehabilitation Des 93SC0026 | Sverdrup Civil Corporation 88 88 57 145 145 100% 5/10/1994 A10/19/1995A Cmplt
;S 388 Upper Whites Creek Basin Study 93SC0034 5/31/1994 A 2/7/1996 A Cmpilt
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MWS Revised

MWS LRE Approved | Amended  Approved | Amount % Design Design | % Time
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MAB| 328 Murphy Road Sewer Rehabilitation - 93SC027A | Espey, Huston & Associates, Inc 72 76 -4 72 72 100% 8/18/1994 A 7/6/1995 A Cmplt
EK 333 Sugartree Sewer Rehabilitation - Pha 93SC029D | Nashville Oap Staff 4 4 4 12/16/1994 A 1/15/1995 A Cmplt
g 560 West Linden Manhole Rehabilitation 90SC087D | Nashville Oap Staff 1/3/1995 A|1/25/1995 A Cmpilt
PAS 435 Whittemore Branch Rehabilitation - | 91SC73A2 | Barge, Waggoner, Sumner & Ca 1/17/1995 A 8/21/1995 A Cmplt
PAS 432 Whittemore Branch Rehabilitation - | 91SC73A1 | Barge, Waggoner, Sumner & Ca 105 105 -22 83 83 100% 1/17/1995 A 8/21/1995 A Cmplt
PAS 460 Paragon Mills Rehabilitation - Phase 90SC091D | Barge, Waggoner, Sumner & Ca 105 105 11 116 116 100% 1/30/1995 A 5/24/1996 A Cmplt
PAS 562 Clearlake Drive Rehabilitation 90SC059D @ Metro. Dept. Of Water Services 3/1/1995 A 3/31/1995 A Cmplt
PAS 564 Cleece's Ferry Rehabilitation 90SC060D = Nashville Oap Staff 16 16 -1 15 10 67% 3/7/1995 A 4/30/1996 A Cmplt
PAS 563 Davidson Branch Rehabilitation 90SC069D = Nashville Oap Staff 52 52 -20 32 5 16% 3/7/1995 A 7/1/1998 A Cmplt

PAS 561 Anderson Road Sewer Rehabilitation 90SCO059E | Nashville Oap Staff 3/26/1995 A 3/26/1995 A| N/A

PAS 569 Williamson Ferry Rehabilitation - Ph  90SC057D | Nashville Oap Staff 27 27 -3 24 5 22% 4/7/1995 A 9/14/1995 A Cmplt
PAS 329 Clifton Park Sewer Rehabilitation 935C0028 | E. Roberts Alley & Associates, | 130 130 0 130 130 100% 5/25/1995 A 1/9/1996 A Cmplt
PAS 362 Clifton Park Rehabilitation - Phases | 93SC028B | E. Roberts Alley & Associates, | 5/25/1995 A 1/9/1996 A Cmplt
PAS 363 Clifton Park Rehabilitation - Phases | 93SC028C | E. Roberts Alley & Associates, | 5/25/1995 A 1/9/1996 A Cmpilt
PAS 364 Clifton Park Rehabilitation - Phase 4 93SC028D | E. Roberts Alley & Associates, | 5/25/1995 A 1/9/1996 A Cmpilt
PAS 572 Vandiver Sewer Rehabilitation - Pha 90SC184C | Nashville Oap Staff 0 0 0 8/7/1995 A11/22/1995A Cmplt
PAS 410 Riverside Sewer Rehabilitation Desi| 90SC0078 8/7/1995 A 8/28/1995 A Cmplt
?AS 392 Riverside Sewer Rehabilitation Phas| 90SC078B | Nashville Oap Staff 8/7/1995 A|[8/28/1995 A| Cmplt
?AS 391 Riverside Sewer Rehabilitation Phas| 90SC078A | Nashville Oap Staff 8/7/1995 A|[8/28/1995 A| Cmplt
?AS 323 Gibson Creek Rehabilitation - Phase| 93SC088A 8/7/1995 A 3/11/1996 A Cmplt
?AS 571 Vandiver Sewer Rehabilitation - Pha 90SC184B | Nashville Oap Staff 57 57 57 8/7/1995 A11/22/1995A Cmplt
PAS 324 Gibson Creek Rehabilitation - Phase| 93SC088B 8/7/1995 A 3/11/1996 A Cmplt
;S 322 Gibson Creek Sewer Rehabilitation | 93SC0088 | Nashville Oap Staff 120 0 0 8/7/1995 A 3/11/1996 A Cmplt
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PAS 566 Kenner Avenue Rehabilitation 90SC085D = Nashville Oap Staff 20 20 20 9/21/1995 A11/28/1995A Cmpilt
EVB 425 28th Avenue Pumping Station 91SC036A | Gresham, Smith & Partners 265 265 265 265 100% 10/2/1995 A 4/29/1996 A Cmplt
g 313 Smith Springs Rehabilitation - Phase 90SC93D4 | Consoer Townsend Envirodyne 10/29/1995 A10/29/1995A| N/A
PAS 570 Berwick Trail Rehabilitation 90SC076A | Nashville Oap Staff 3 3 3 11/20/1995 A12/19/1995A Cmplt
PAS 565 Post Road Rehabilitation 955C0013 | Nashville Oap Staff 17 17 17 12/1/1995 A 4/22/1996 A Cmplt
MAB| 352 West End Sewer Rehabilitation - Pha 93SC026B | Sverdrup Civil Corporation 0 0 12/14/1995 A 3/23/1997 A Cmplt
PAS 370 Haynes Park Rehabilitation - Phase 1 93SC34D1 | Nashville Oap Staff 17 17 17 1/2/1996 A|4/16/1996 A Cmpilt
PAS 411 River Drive Sewer Rehabilitation 90SC0079 | Nashville Oap Staff 0 0 0 1/15/1996 A 5/29/1996 A Cmplt
RCT 614 Demonbreun Storm Mgt. Phase 1 90SC147B | Gresham, Smith & Partners 726 726 726 726 100% 1/15/1996 A 8/1/1996 A Cmplt
GEK | 801 Kerrigan Floatables Control 94SC005C | Fresh Creek Technologies 2/2/1996 A|2/2/1996 A N/A
GEK | 609 Kerrigan Underwater Inspection & R 96PMO002A | Holland Diving Service, Inc. 7 7 0 6 6 100% 2/15/1996 A 2/15/1996 A& N/A
PAS 372 Emerald Drive Rehabilitation - Phase 93SC34G1 | Nashville Oap Staff 12 12 12 2/26/1996 A 2/26/1996 A N/A
KAR | 507 Biosolids Management Facility 91SC047C | Consoer Townsend Envirodyne 11963 11279 -1307 9972 1511 15% 3/1/1996 A[6/28/1996 A| Cmplt
PAS 373 Emerald Drive Rehabilitation - Phase 93SC34G2 | Nashville Oap Staff 2 2 0 2 2 100% 3/11/1996 A 4/3/1996 A Cmpilt
PAS 371 Haynes Park Rehabilitation - Phase 2 93SC34D2 5/7/1996 A 5/7/1996 A| N/A
PAS 567 Madison Heights Rehabilitation 90SC070A | Nashville Oap Staff 1 1 1 5/20/1996 A|6/19/1996 A Cmplt
PAS 302 Goodlettsville/Mansker Creek 90SC0065 | Barge, Waggoner, Sumner & Ca 0 0 0 5/20/1996 A 5/20/1996 A| N/A
?AS 568 Rainbow Terrace Rehabilitation 90SC070B 5/20/1996 A 6/19/1996 A Cmpilt
?AS 433 Basswood 91SC083B @ The Chester Engineers, Inc. 45 45 7 51 51 100% 7/1/1996 A 7/1/1996 A| N/A
?AS 413 Sunliner 90SC0081 7/1/1996 A 7/1/1996 A| N/A
;NB 505 Stanley Street Equalization Basin 90SC0168 | N/A 7/1/1996 A 7/1/1996 A| N/A
PAS 220 Foster Avenue Sewer Rehabilitation | 90SC110D | Garver Engineers / White-Taylor 62 62 62 62 100% 7/15/1996 A 3/10/1997 Al Cmpilt
;S 471 Elissa Drive Sewer Rehabilitation 95SC012B | Smith Seckman Reid, Inc. 60 60 -2 58 58 100% 8/5/1996 A[9/26/1997 A| Cmplt
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PAS 470 Wallace Road Sewer Rehabilitation | 95SC012A | Barge, Waggoner, Sumner & Ca 115 115 -26 89 89 100% 8/21/1996 A 4/18/1997 Al Cmpilt
;S 574 Williamson Ferry Rehabilitation Pha) 90SC057E | Nashville Oap Staff 8/26/1996 A 8/26/1996 A& N/A
mB 402 Loves Branch Sewer Rehabilitation | 90SC0066 @A HNTB Corporation 69 69 6 75 75 100% 8/28/1996 A 7/11/1997 Al Cmpilt
PAS 623 Franklin Road Rehabilitation Phase | 94SC059A | Ogden Environ. & Energy Svcs 150 150 150 148 99% 8/30/1996 A 9/30/1997 Al Cmpilt
DWB| 800 Washington CSO Demonstration Stu 94SC005B | N/A 0 10/28/1996 A10/28/1996 A| N/A
PAS 580 Sims Branch Force Main Crossing | 96SG0109 | Consoer Townsend Envirodyne 20 20 20 20 100% 10/28/1996 A 1/20/1997 A Cmplt
DWB 655 Katie Avenue Rehabilitation 91SC055A | Nashville Oap Staff 1/8/1997 A|9/17/1997 Al Cmpilt
PAS 478 Wallace Road Sewer Upgrade 95SC12A1  Barge, Waggoner, Sumner & Ca 0 1/23/1997 A 4/18/1997 A Cmplt
RNC | 618 Demonbreun Storm Mgt. Phase 2 90SC147C | Gresham, Smith & Partners 606 606 629 1235 1235 100% 2/1/1997 A| 8/1/1998 A| Cmplt
DSW| 472 Patricia Drive Sewer Rehabilitation | 95SC012C | Smith Seckman Reid, Inc. 60 60 60 46 7% 2/24/1997 A 4/30/1998 A Cmpilt
PAS 620 Second Avenue Tunnel 90SC0157 | Consoer Townsend Envirodyne 1400 1400 -1 1399 1399 100% 3/7/1997 A 3/1/1998 A Cmplt
MAB| 621 Cowan Street Pumping Station 90SC0148 | Tribble And Richardson, Inc. 129 129 10 139 139 100% 3/21/1997 A12/31/1997 A Cmplt
PAS 375 Drakes Branch Sewer Rehabilitation 93SC034C | Nashville Oap Staff 81 4/1/1997 A 3/16/1999 A Cmplt
PAS 520 Brown's Creek Force Main Emergen. 90SG168E | N/A 4/1/1997 A| 4/1/1997 A N/A
MAB| 353 West End Sewer Rehabilitation - Pha 93SC026C | Sverdrup Civil Corporation 57 4/1/1997 A 3/16/1999 A Cmplt
DSW| 474 Wilhagen Rd. Sewer Rehabilitation | 95SC012E | Barge, Waggoner, Sumner & Ca 63 63 -9 53 53 100% 5/22/1997 A 11/4/1998 A Cmpilt
DWB| 700 Shelby Basin Study 90SC0150 | Gresham, Smith & Partners 7/1/1997 A 7/1/1997 A| N/A
;\S 383 Eatons Creek Sewer Rehabilitation | 93SC034E | Advanced Integrated Mgt Svcs, | 56 57 57 48 85% 7/1/1997 A \2/15/1999 A Cmplt
ENB 617 Shelby Park Pumping Station 90SC150G | Gresham, Smith & Partners 235 235 235 214 91% 7/20/1997 A|1/31/1998 A| Cmplt
?AS 625 Fairgrounds Trunk Rehabilitation 94SC059B | U S Infrastructure, Inc. 115 115 -9 106 106 100% 8/15/1997 A 1/16/1998 A| Cmpilt
?AS 314 Smith Springs Rehabilitation - Phase 90SC93D5 | Nashville Oap Staff 12 0 0 9/3/1997 A 9/3/1997 A| N/A
PAS 631 Rivergate Sewer Rehabilitation 95SC0015 | Grw Elrod Dunson, Inc. 60 60 60 60 100% 10/1/1997 A N/A 753
EVB 816 Apex Street Storm Screening Facility 97SC0005 | Arcadis Geraghty & Miller 100 91 8 99 99 100% 12/15/1997 A 9/5/1998 A Cmplt
Page 9 of 15

Monthly Report Section 4e



WATER SERVICES

Overllow Abalemen Program

Sorted by Design Start

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

Engineering Services Single Source Document - Design Phase
Cost Data in 1000's

MWS Revised
MWS LRE Approved | Amended  Approved | Amount % Design Design | % Time
PM Project Name Number Subconsultant Budget Budget | Amount | Budget Invoiced Invoiced | Start Date End Date Elapsed
441 Mill Creek Sewer Upgrade Phase 2 | 96SG110B | Smith Seckman Reid, Inc. 845 845 =77 768 783 102% 1/21/1998 A 4/4/2002 A Cmplt
;S 445 Mill Creek Sewer Upgrade Phase 1 | 96SG110A | Smith Seckman Reid, Inc. 1/21/1998 A 6/12/2000 A| Cmplt
E 541 Whites Creek Blower Improvements, 98SG007A | Consoer Townsend Envirodyne 34 34 34 34 100% No Design  7/24/1998 A
PAS 386 Aldrich Lane Sewer Rehabilitation 935C034J | Advanced Integrated Mgt Svcs, | 54 54 54 54 100% 4/27/1998 A N/A 633
PAS 634 Shelby Park / Inglewood Rehabilitati 90SC150B | Gresham, Smith & Partners 199 199 199 197 99% 6/19/1998 A 12/1/1998 Al Cmplt
PAS 635 Inglewood Trunk Sewer Rehabilitati, 90SC150C 6/19/1998 A 3/30/2003 A| Cmplt
DSW| 476 Donelson Plaza Sewer Rehabilitation 95SC012G | Smith Seckman Reid, Inc. 22 22 22 8 35% 7/8/1998 A 1/20/1999 A Cmplt
PAS 627 Fairgrounds Basin Rehabilitation Ph| 94SC059C | E. Roberts Alley & Associates, | 190 190 190 143 75% 7/29/1998 Al N/A 1245
DAJ 530 CWWTP Miscellaneous Improvemen 98SG0005 | Consoer Townsend Envirodyne 700 700 258 958 945 99% 9/15/1998 A/ N/A 1780
PAS 575 Williamson Ferry Rehabilitation Pha) 98SG0190 | Nashville Oap Staff 4 9/21/1998 A10/19/1998 A| Cmpilt
PAS 576 Neely's Bend Rehabilitation 98SG0189 9/21/1998 A10/19/1998 A| Cmplt
PAS 855 1-24/65 Regulator 94SC005D | Consoer Townsend Envirodyne 10/1/1998 A 2/28/1999 A Cmplt
PAS 481 Wallace Road Sewer Rehabilitation 1 95SC12A3 | Barge, Waggoner, Sumner & Ca 10/6/1998 A 2/11/1999 A Cmplt
PAS 480 Wallace Road Sewer System Rehabil 95SC12A2 | Barge, Waggoner, Sumner & Ca 10/6/1998 A 11/4/1998 A Cmplt
DSW| 473 Larchwood Sewer Rehabilitation 95SC012D | Smith Seckman Reid, Inc. 85 85 85 63 75% 11/9/1998 A10/30/2000 A Cmplt
DSW| 475 Glenrose Sewer Rehabilitation 95SC012F | Barge, Waggoner, Sumner & Ca 104 104 -22 82 82 100% 11/23/1998 A 4/14/2000 A Cmplt
PAS 629 Dry Creek/Armstrong Rehabilitation) 95SC0014 | Elrod-Dunson, Inc. 179 179 179 164 91% 12/21/1998 A12/20/2000 A Cmplt
N 393 Whites Creek I/l Phase 1,2,3,4 93SC034K | Arcadis Geraghty & Miller 2/15/1999 A[9/28/1999 A Cmplt
?AS 290 Hermitage Hills Sewer Rehabilitatio| 99SG09A1 6/23/1999 A N/A 2409
;\S 496 Hermitage Hills Sewer Rehabilitatio| 99SG09A2 = Metro. Dept. Of Water Services 5 6/23/1999 A 5/24/2000 A| Cmpilt
;\S 810 First Ave CSO Connections 97SC0006 | Consoer Townsend Envirodyne 72 72 72 51 70% 10/1/1999 A11/17/1999A Cmplt
PAS 650 Basswood/American Road Rehabilit 91SC083C | Nashville Oap Staff 39 11/19/1999 A 2/15/2001 A Cmplt
;S 491 Tulip Grove Sewer Rehabilitation 99SG009B = Metro. Dept. Of Water Services 25 4/1/2000 A 5/31/2001 A Cmplt
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628 Fairgrounds Basin Rehabilitation Ph| 94SC059D | E. Roberts Alley & Associates, | 127 127 12 139 139 100% 8/9/2000 A 2/15/2002 A Cmplt
;S 354, West End Sewer Rehabilitation - Pha 93SC026E | Nashville Oap Staff 50 12/21/2000 A 3/31/2001 A Cmplt
g 477 Richards Road/Apache Trail Rehabil 95SC012H | Barge, Waggoner, Sumner & Ca 72 72 -15 56 40 70% 2/2/2001 A 9/13/2001 A Cmplt
PAS 487 McCrory Creek/Smith Springs Equip 01SG011A | Consoer Townsend Envirodyne 88 88 12 100 102 102% 3/5/2001 A| 7/3/2001 A| Cmplt
PAS 595 Brookwood Terrace 93SC025D @ Metro. Dept. Of Water Services 7/1/2001 A 8/31/2001 A Cmplt
PAS 590 Davidson Branch - Ph 4 90SCO069E | Metro. Dept. Of Water Services 7/10/2001 A10/31/2001 A Cmpilt
830 Schrader Separation 94SCO05E | Gresham, Smith & Partners 849 99 99 99 100% 10/15/2001 A| N/A 71
PAS 637 Shelby Park-Inglewood Rehab Ph. 3| 90SC150D | Gresham, Smith & Partners 103 103 103 103 100% 10/29/2001 A 5/3/2002 A| Cmplt
PAS 695 Gibson Creek - Graycroft 93SC088D | Gresham, Smith & Partners 59 59 59 59 100% 10/29/2001 A 3/22/2002 A| Cmplt
PAS 680 Clifton Park- Cockrill Bend 93SC028K | Sverdrup Civil Corporation 45 45 45 44 99% 10/29/2001 A | 8/6/2002 A Cmplt
DSW| 705 Mill Creek - Seven Mile Creek 95SC012K | Barge, Waggoner, Sumner & Ca 81 81 81 75 92% 11/26/2001 A 8/19/2002 A Cmplt
850 Benedict & Crutcher Separation 94SC005G = Sverdrup Civil Corporation 500 45 45 44 97% 12/17/2001 A.  N/A 88
PAS 493 Scotts Hollow Sewer Rehabilitation | 99SG009D = Metro. Dept. Of Water Services 133 2/4/2002 A 1/13/2003 A Cmplt
PAS 215/ West Park PS Screens 02SG009C 5 2/14/2002 A 3/15/2002 A| Cmplt
DSW| 710 Mill Creek - Hopedale 95SC012L | Barge, Waggoner, Sumner & Ca 29 29 29 28 97% 3/18/2002 A 2/23/2003 A| Cmpilt
PAS 585 Cleece's Ferry - Phase 3 90SCO60E = Fowlkes & Associates Architects 40 40 40 40 100% 4/15/2002 A|5/22/2003 A| Cmplt
DSW| 720 Richland Creek / Lynnwood Blvd. | 93SC025K | Nashville Oap Staff 5/6/2002 A 3/30/2003 A Cmplt
N 640 Fairgrounds Basin Rehabilitation Ph| 94SC059F | E. Roberts Alley & Associates, | 9/5/2002 A10/14/2003A Cmplt
N 630 Fairgrounds Basin Rehabilitation Phi 94SCO59E | E. Roberts Alley & Associates, | 156 156 5 161 160 99% 9/5/2002 A10/14/2003A Cmplt
N 715 Richland Creek / Sylvan Park Phase | 93SC25J1 | Barge, Waggoner, Sumner & Ca 67 67 9 76 76 100% 9/16/2002 A 8/22/2003 A| Cmpilt
N 716 Richland Creek / Sylvan Park Phase| 93SC25J2 9/16/2002 A 9/22/2004 A| Cmpilt
696 Dry Creek - Madison Blvd. 93SC088E 10/7/2002 A 8/26/2004 A Cmplt
;S 573 Dry Creek- Vandiver Sewer Rehabili 95SC014D 10/7/2002 A11/30/2003A Cmplt
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PAS 466 Omohundro WTP Separation 98SC014B | Gresham, Smith & Partners 26 26 26 21 80% 11/15/2002 A 4/30/2003 A Cmplt
;S 583 Mill Crk - Briley/Sims Branch Reha| 95SC012P | Gresham, Smith & Partners 68 68 68 68 100% 1/27/2003 A 3/19/2004 A Cmplt
EV 718 Richland Creek - VVaughn's Gap 93SC025N | Gresham, Smith & Partners 68 68 68 68 100% 1/27/2003 A10/31/2003 A Cmplt
PAS 717 Richland Creek - Tyne Blvd. 93SC025M | Thomas Miller & Partners, Llc 43 43 43 39 91% 1/27/2003 A 7/30/2003 A| Cmplt
PAS 632 Dry Creek - Edenwold Road 03SG0049 | Nashville Oap Staff 2/16/2003 A 4/15/2003 A| Cmpilt
PAS 821 Davidson Branch P.S. Imprvments | 02SG0166 | Barge, Waggoner, Sumner & Ca 3/10/2003 A 3/15/2004 Al Cmpilt
586/ Cleece's Ferry P.S. Imprvments 02SG0167 | Barge, Waggoner, Sumner & Ca 3/10/2003 A 3/15/2004 Al Cmpilt
PAS 818 Chickering Road Rehabilitation 03SG0043 | Nashville Oap Staff 5/1/2003 A 5/16/2003 A Cmplt
PAS 549 Dry Creek WWTP Optimization - P.| 97SG0082 6/23/2003 A11/19/2004 A| Cmplt
PAS 550 Dry Creek WWTP Optimization Pha) 97SG0081 | Sverdrup Civil Corporation 370 370 143 514 568 111% 6/23/2003 A 2/2/2004 A Cmplt
PAS 759 Sulfide System Equip / Rehab 04 TBD No Design N/A
665 Joelton - O.F. 145 TBD N/A 30 7/1/2003 Al N/A 836
PAS 852 Benedict & Crutcher Regulator Pipin 94SC05G1 | Sverdrup Civil Corporation 8/18/2003 A/ N/A 14124
DAJ 540 Whites Creek WWTP Optimization | 02SG0007 | Sverdrup Civil Corporation 153 153 -2 151 148 98% 10/1/2003 A 7/1/2004 A Cmplt
495 Langford Farms Sewer Rehabilitatio| 99SGO09F = Metro. Dept. Of Water Services 120 10/1/2003 A 3/8/2004 A Cmplt
887 Barker Road Rehab 03SC0136 | Barge, Waggoner, Sumner & Ca 81 81 81 81 100% 11/24/2003 A 1/21/2005 A Cmplt
885 Dry Creek Rehab 95SC014A | Metro. Dept. Of Water Services 12/1/2003 A 1/31/2006 A Cmplt
N 494 Dodson Chapel Sewer Rehabilitation 99SGO09E | N/A 210 2/1/2004 A 9/28/2005 A Cmplt
?AS 548 Dry Creek WWTP Optimization - Ae 97SG0083 3/1/2004 A11/19/2004 A Cmplt
N 891 Richland Creek - Charlotte Pike Pipe 93SC25P1 @ Thomas Miller & Partners, Lic 0 0 0 4/26/2004 A 3/31/2006 A Cmplt
N 886 Richland Creek - Charlotte Pike Reh| 93SC025P = Thomas Miller & Partners, Lic 49 49 38 87 74 85% 4/26/2004 A 5/31/2005 A Cmplt
826 Manhole Rehabilitation 2004 035G0224 7/1/2004 A 8/17/2004 A Cmplt
B 656 Lower East Nashville - Phase 2 91SCO055B | Metro. Dept. Of Water Services 200 10/10/2004 A 4/18/2006 A| Cmplt
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315 Smith Springs EQ 90SC093K | Black & Veatch 162 162 162 173 107% 10/18/2004 A 4/4/2005 A Cmplt
B 316/ Smith Springs Rehabilitation Phase 6 90SC93K1 10/18/2004 A 1/4/2006 A| Cmplt
- 685 Franklin Rd Ph 2 - O.F. 341 94SC59A1 | Barge, Waggoner, Sumner & Ca 159 159 159 90 57% 12/13/2004 A 10/7/2005 A Cmplt
730 Loves Branch Sewer Rehabilitation P 90SC066A @ Barge, Waggoner, Sumner & Ca 127 127 0 127 86 68% 12/13/2004 A 7/12/2005 A Cmplt
890 Wallace Lane Sewer Rehab 04SG0093 | Metro. Dept. Of Water Services 2/1/2005 A 4/11/2005 A Cmplt
498 Dodson Chapel EQ & PS 99SG009K | Gresham, Smith & Partners 184 184 37 222 217 98% 3/9/2005 A11/11/2005A Cmplt
PAS 836/ Boscobel Screen 94SCO5F1 | N/A 100 No Design N/A
837 Boscobel CSO - Village Court Sewer 94SCO5F1 | Arcadis Geraghty & Miller 76 76 18 94 94 100% 10/4/2005 A 7/1/2007 A Cmplt
403 Hurricane Creek Pump Station Impr, 90SCO075A | Brown and Caldwell 75 72 16 88 89 102% 12/1/2005 A10/23/2006 A\ Cmplt
827 Manhole Rehabilitation 2005 035G2241 12/1/2005 A 1/20/2006 A| Cmplt
638 Inglewood Rehabilitation Ph. 4 90SC150H | Barge, Waggoner, Sumner & Ca 84 84 84 53 63% 2/7/2006 A10/30/2006 A Cmplt
888 Barker Road / Omohundro EQ 03SC136A | Black & Veatch 191 191 179 370 368 100% 2/23/2006 A 10/8/2008 A Cmpilt
775 Visco Drive Overflow Corrections TBD N/A 350 No Design N/A
427 28th Avenue Rehabilitation - Phase | 91SC036D 3/6/2006 A| N/A Cmplt
889 Davidson Branch Rehab Ph 5 90SCO069F | Metro. Dept. Of Water Services 50 3/17/2006 A 7/21/2006 Al Cmpilt
426 28th Avenue Rehabilitation - Phase | 91SC036B | Gresham, Smith & Partners 200 223 223 136 61% 4/6/2006 A 8/30/2007 A Cmplt
651 Basswood / West Park EQ 05SC0033 | Brown and Caldwell 450 167 81 248 260 105% 6/1/2006 A| N/A Cmplt
N 1000 100 Oaks Sewer Repair (Not OAP R| 065G0054 6/3/2006 A 6/4/2006 A Cmplt
N 892 Hurricane Creek Sewer Rehabilitatio 90SC075B = Metro. Dept. Of Water Services 6/16/2006 A 6/29/2006 A| Cmplt
N 1002 Manhole Rehabilitation 2006 03SG2242 | Consoer Townsend Envirodyne 25 0 0 8/1/2006 A[9/15/2006 A| Cmplt
N 492 Hermitage Area Sewer Rehabilitation 99SG009C | N/A 100 8/2/2006 A11/10/2006 A Cmplt
1005 OAP Program Assistance - BWSC 06SC0130 No Design N/A
B 1004, OAP Program Assistance - CDM 065C0129 No Design N/A

Thursday, January 15, 2009

Page 13 of 15
Monthly Report Section 4e



ETI¢

Overllow Abalemen Program

Sorted by Design Start

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

Engineering Services Single Source Document - Design Phase

Cost Data in 1000's

Thursday, January 15, 2009

MWS Revised
MWS LRE Approved | Amended  Approved | Amount % Design Design | % Time
PM Project Name Number Subconsultant Budget Budget | Amount | Budget Invoiced Invoiced | Start Date End Date Elapsed

1003 OAP Program Assistance - CTEE 065C0128 No Design N/A
;S 851 Benedict & Crutcher Screen 94SC05G3 | N/A 100 No Design N/A
EV 831 Schrader Regulator Screens 94SCO5E2 | N/A 100 No Design N/A
1006 OAP Construction Services Assistan| 06SC0144 No Design N/A
815 Washington Regulator Improvements 94SC005B | Consoer Townsend Envirodyne 500 No Design N/A

814/ Washington Regulator Improvements 94SC005B | Consoer Townsend Envirodyne 630 630 166 796 738 93% 12/18/2006 A| N/A Cmplt
1007 Langford Farms Sewer Rehabilitatio, 99SG009G No Design N/A
PAS 397, Whites Creek Trunk Sewer TBD No Design N/A
1008 Berwick Trail Rehabilitation Phase 2 90SC076B No Design N/A
1010 West End Sewer Rehabilitation Phas| 93SC26F No Design N/A

1009 Mill Creek 36" Trunk Repair 06SC0185 | Barge, Waggoner, Sumner & Ca 152 152 38 190 186 98% 716/2007 A| N/A Cmplt
1015 Area-wide SSO Rehabilitation Conti| 07SG0093 No Design N/A
880 Rehabilitation FY 2008 Projects TBD No Design N/A
1014, Lakewood Area Sewer System Rehab 07SG0092 No Design N/A
488 McCrory Creek Equalization Basin | 90SC063A | N/A 250 No Design N/A

657 Lower East Nashville - Phase 3 91SC055C | N/A 175 1/11/2008 A N/A Cmplt
542 Whites Creek WWTP Disinfection | 06SC0188 No Design N/A
N 387 Whites Creek Pumping Station 93SC034T | N/A 450 No Design N/A
N 1016/ Long Term Control Plan 08SC0004 No Design N/A
N 1018 PARTHENON AREA/MURPHY R | 08SC0020 No Design N/A
N 881 Rehabilitation FY 2009 Projects TBD No Design N/A
PAS 893 Hurricane Creek Equalization Basin TBD No Design N/A
B 1019 Kerrigan Trash Trap Refurbishment | 08SG0097 No Design N/A

Page 14 of 15

Monthly Report Section 4e



F.7 Ej—‘ EII Metropolitan Government of Nashville and Davidson County

WATER SERVICES Department of Water and Sewerage Services
varllow Abatanmnl Program Nashville Overflow Abatement Program
Sorted by Design Start Engineering Services Single Source Document - Design Phase
Cost Data in 1000's
MWS Revised
MWS LRE Approved | Amended  Approved | Amount % Design Design | % Time
PM Project Name Number Subconsultant Budget Budget | Amount | Budget Invoiced Invoiced | Start Date End Date Elapsed
1017 CAP/ER 08SC0006 No Design N/A
;S 489 McCrory Creek Equalization Basin # 90SC063B No Design N/A
g 882 Rehabilitation FY 2010 Projects TBD No Design N/A
PAS 896/ Barker Road / Omohundro Equalizat 03SC136C No Design N/A
883 Rehabilitation FY 2011 Projects TBD No Design N/A
DSW| 813 Washington Regulator Improvements 94SC005B No Design N/A
PAS 652 Basswood / West Park Equalization | 05SC033B No Design N/A
835 Boscobel Separation 94SCO05F | N/A 600 No Design N/A
PAS 499 Dodson Chapel Equalization Basin # TBD No Design N/A
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V. PROGRAM CONTRACTS
ADMINISTRATION



Contracts Administration
December 2008

A. Construction Contracts Active in December 2008 were:

¢ Richland Creek — Sylvan Park Sewer System Rehabilitation — Phase 1 (715)
Project No. 93-SC-25J-1 RFP 03-142

RFP was received November 24, 2003. The project was awarded to Miller Pipeline Corporation.
The contract amount is $2,527,100.00. Notice to Proceed was January 26, 2004. The Contractor
has invoiced $2,470,578.40 on the project through December 2008 (96%). Waiting for
Contractor’s close out documents.

e Boscobel CSO - Village Court Sewer System Rehabilitation
Project No. 94-SG-5F-1 RFP 07-32

RFP was received August 14, 2007. The project was awarded to Garney Companies, Inc. The
contract amount is $1,445,445.00. The Notice to Proceed date was January 18, 2008. The
Contractor has begun construction. Final inspection took place on October 21, 2008 and the
contractor began working on punch list items. The Contractor has invoiced $1,445,104.44 on the
project through December 2008 (99.9%). Final Change Order submitted for signatures.

o 28™ Avenue Sewer System Rehabilitation — Phase 1
Project No. 91-SC-36B RFP 07-83

RFP was received January 31, 2008. The project was awarded to Insituform Technologies, Inc.
The contract amount is $1,279,165.00. The Notice to Proceed date was March 17, 2008. The
Contractor has begun construction. The Contractor has invoiced $1,191,698.40 on the project
through December 2008 (93%).
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Department of Water and Sewerage Services

Metropolitan Government of Nashville and Davidson County

varllow Abatanmnl Program Nashville Overflow Abatement Program
Sorted by Construction Start Construction Contracts Single Source Document
Cost Data in 1000's
Base Approved | Revised
MWS LRE  Construct Change | Construct — Amount % Construct Construct | % Time
PM Project Name Number Contractor Budget | Budget | Authoriz. — Budget Invoiced | Invoiced @ Start Date End Date | Elapsed
121 Rain Gage Alert System Implementat 90SC04A1
;S 322 Gibson Creek Sewer Rehabilitation | 93SC0088 | N/A 0 0 0
mB 327 West End System Rehabilitation Des 93SC0026 | N/A 0 0 0
PAS 329 Clifton Park Sewer Rehabilitation 93SC0028 | N/A 0 0 0
PAS 374 Buena Vista Sewer Rehabilitation 93SC034B
PAS 388 Upper Whites Creek Basin Study 93SC0034
407 Hurricane Creek 90SC0075 | N/A 0 0 0
PAS 408 Berwick Trail 90SC076C | N/A 0 0 0
PAS 409 Holiday Travel Park 90SC0077 | N/A 0
PAS 410 Riverside Sewer Rehabilitation Desi| 90SC0078
PAS 412 Harpeth Trace Pumping Station 90SC0080 | N/A 0 0 0
PAS 413 Sunliner 90SC0081 | N/A 0
PAS 414 The Lakes Pumping Station 90SC0082 | N/A 0 0 0
PAS 415 Hunters Branch Pumping Station 90SC0083 | N/A 0 0 0
GEK 416 Paragon Mills 90SC0091 | N/A 0 0 0
PAS 421 Brown's Creek Force Main East Seg 90SC06B1 | N/A 0
PAS 422/ Brown's Creek Force Main North Se, 90SC06B2 | N/A 0
DWB| 430 Katie Avenue Planning 91SC0055 | N/A 0 0 0
;S 433 Basswood 91SC083B | N/A 0 0 0
?AS 470 Wallace Road Sewer Rehabilitation | 95SC012A | N/A 0 0 0
N 492 Hermitage Area Sewer Rehabilitation 99SG009C | 125th Arcom 1200 0 0
KAR | 501 Central WWTP Design 90SC0005 | N/A 0
DWB| 504 Brown's Creek Modeling 90SC006D | N/A 0
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DWB, 505 Stanley Street Equalization Basin 90SC0168 | N/A 0
KR 506 Equipment/Vehicle Maintaince Facil 88WC130A @ N/A 0
Ricc 601 Cumberland River Modeling & Stud 90SCO04E
DSW| 604 Water Quality Studies 99SC004A
605 Cumberland River Siphons Investiga 99PM02B1 | 125th Arcom 0 0 0
dsw 606/ Tributary Streams Study - Phase 99SC0004
ACN| 607 Whites Creek Manhole Survey 95SC04C1
DSW 608 Cumberland Tributary Study 95SC0004 | N/A -510
GEK | 609 Kerrigan Underwater Inspection & R 96PMO002A | N/A 0
GEK | 610 Kerrigan CSO Study 94SC005A
PAS 613 Ellington Parkway Storm Sewer 90SC0156 | N/A 0 0 0
DWB, 615 CSO Modeling Study 90SC0115 | N/A 0
VDT | 622 Pump Station Modeling 93PMO02A | N/A 0
755 System-Wide Corrosion/Odor Study| 99SG010P | 125th Arcom 250 0 0
PAS 759 Sulfide System Equip / Rehab 04 TBD 800
DSW/| 802 Kerrigan CSO Study 94SC05A1 | N/A
898 Engineering - CSO FY 07 Projects TBD
VDT 913 MWS/OAP Program Management
ET 914 MWS/OAP Program Management
VDT 915 MWS/OAP Program Management
VDT 916 MWS/OAP Program Management
VDT 917 MWS/OAP Program Management
VDT 918 MWS/OAP Program Management
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PM Project Name Number Contractor Budget | Budget | Authoriz. — Budget Invoiced | Invoiced @ Start Date End Date | Elapsed
PAS 405 West Park Pump Station/Force Main/ 86SC16A2 | W. L. Hailey & Company, Inc. 8912 8912 8912 8912 100% 06/01/89 A 7/1/1991 A Cmplt
;S 103 Canter Chase 88SG0111 | W. L. Hailey & Company, Inc. 45 45 45 45 100% 05/01/90 A 9/1/1990 A Cmplt
g 110 Cedar Cliff Sewer 86SG0087 | Hornbuckle Plumbing 147 147 147 147 100% 05/29/90 A10/31/1990A Cmplt
PAS 105 Rainbow Terrace 90SG0098 | Metro. Dept. Of Water Services 46 46 46 46 100% 06/26/90 A10/24/1990A Cmplt
PAS 102 Whites Creek Pumping Station 86SC16A5 | W. L. Hailey & Company, Inc. 526 526 526 526 100% 12/02/90 A|6/30/1991 A| Cmpilt
PAS 112 Park Circle/Lakewood Sewer 90SG0028  Hornbuckle Plumbing 126 126 126 126 100% 12/30/90 A|5/29/1991 A| Cmpilt
PAS 117 Brookwood Terrace Rehabilitation | 89SG0106 | Midsouth Partners, Inc. 140 140 140 140 100% 03/08/91 A 7/5/1991 A Cmplt
PAS 111 Cloverbottom Pumping Station 90SC0056 | Metro. Dept. Of Water Services 33 33 33 33 100% 05/14/91 A[11/1/1991 A| Cmplt
DWB, 104 23rd Avenue Pumping Station 90SG0038 = CBM Enterprises, Inc. 200 200 200 200 100% 06/01/91 A|10/1/1991 A| Cmplt
PAS 406 McCrory Creek Pumping Station 90SC0063 | W. Rogers Company 3443 3403 40 3443 3443 100% 07/22/91 A 9/21/1992 A Cmplt
PAS 118 Post Road Sewer 89SG0050 = Meadows Excavating 318 318 318 318 100% 08/16/91 A |1/12/1992 A Cmplt
PAS 116 Bordeaux Hills Pumping Station & F 90SC0058 @ W. L. Hailey & Company, Inc. 888 888 -17 871 871 100% 08/19/91 A 4/30/1992 A Cmplt
DWB| 108 Metro Center Pumping Station 90SC0054 | Jim Skaggs, Inc. 498 498 -6 492 492 100% 11/11/91 A| 4/9/1992 A Cmpilt
PAS 417 McCrory Creek Force Main 90SC0064 | Conrad Construction Company 1653 1653 -199 1454 1454 100% 11/19/91 A|8/15/1992 A| Cmpilt
PAS 418 Sims Branch Force Main 90SC064A | Conrad Construction Company 1776 1776 47 1824 1824 100% 11/19/91 A|8/15/1992 A| Cmpilt
GEK | 109 Bell Forge Pumping Station 90SC0055 | W. L. Hailey & Company, Inc. 172 169 4 172 172 100% 02/10/92 A | 7/9/1992 A Cmplt

ACN| 516 Air Quality Permitting 91SC47Al 03/01/92 A 232

DWB, 113 Williamson Ferry Pumping Station | 90SCO057A | Lincoln Utility Contractors Co. 101 101 -2 99 929 100% 03/30/92 A |7/28/1992 A Cmplt
;S 114 Cleece's Ferry Pumping Station 90SC060A | Lincoln Utility Contractors Co. 102 102 102 102 100% 03/30/92 A \7/28/1992 A Cmplt
;\S 115 Madison Heights Pumping Station 90SC0070 | Lincoln Utility Contractors Co. 34 31 3 34 34 100% 04/06/92 A 7/5/1992 A Cmplt
?AS 204, River Retreat Pumping Station 89SC0136 | W. L. Hailey & Company, Inc. 972 972 972 972 100% 04/20/92 A11/16/1992 A Cmplt
PAS 419 Whites Creek Force Main 90SC0120 | W. L. Hailey & Company, Inc. 428 428 -13 415 415 100% 04/20/92 A11/16/1992 A Cmplt
PAS 106/ Neely's Bend Pumping Station / Forc 90SC0071 | CBM Enterprises, Inc. 781 770 11 781 781 100% 05/18/92 A11/14/1992 A Cmplt
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GEK 107 Clearlake/Harbourtown Planning / D] 90SC059A | Atkins Construction Company 1127 1097 31 1127 1127 100% 05/18/92 A11/14/1992 A Cmplt
;S 207 Davidson Branch Pumping Station | 90SC069C | W. L. Hailey & Company, Inc. 340 338 2 340 340 100% 05/25/92 A10/22/1992 A Cmplt
m 509 CWWTP Excavation of Areas 2,3,13 90SC05X1 | Alman Construction Co. 768 768 -31 737 737 100% 06/15/92 A 9/23/1992 A Cmplt
PAS 301 Smith Springs Pumping Station & E| 90SC093C | 3-D Enterprises 3622 3378 244 3622 3622 100% 07/06/92 A|5/2/1994 A| Cmplt
KAR | 508 CWWTP Thermal Ash Removal 90SC005X | M. R. Dillard 355 319 36 355 355 100% 07/20/92 A10/18/1992 A Cmplt
PAS 210 Kenner Ave. Lining 90SC0085 | Midsouth Partners, Inc. 228 228 -40 188 188 100% 08/03/92 A[10/9/1992 A| Cmplt
GEK | 206 Nolensville Road Pipe 90SC110B | Jim Skaggs, Inc. 239 207 32 239 239 100% 08/17/92 A \1/22/1993 A Cmplt
PAS 202 May Drive Trunk Sewer 90SC0092 | T & S Piping, Inc. 471 377 94 471 471 100% 08/24/92 A12/22/1992 A Cmplt
PAS 211 Vandiver Pumping Station & Force | 90SC0184 @ Arnold Construction Company 750 750 -4 746 746 100% 08/31/92 A11/15/1993A Cmplt
PAS 401 Dry Creek Plant & Equalization Basi 89SC0092 | Sce, Inc. 22444 22444 0 22444 22444 100% 08/31/92 A| 1/1/2000 A| Cmplt
PAS 310 Smith Springs Force Main & Receivi 90SC093A | W. L. Hailey & Company, Inc. 2006 1866 139 2006 2006 100% 09/08/92 A 7/5/1993 A Cmplt
GEK 305 McCabe Richland Interceptor Sewer| 90SC0112 | Bryant Electric Co., Inc. 9604 7628 1976 9604 9604 100% 09/21/92 A \1/16/1995 A Cmplt
ACN| 556 CWWTP Asbestos Abatement 90SC005Y | Levy Industrial Contractors, Inc. 59 55 5 59 59 100% 10/05/92 A|11/2/1992 Al Cmpilt
KAR| 552 CWWTP - Main Plant Improvements 90SC005A = Mortenson/Hailey - A Joint Ventu 87362 79369 8648 88017 88766 101% 10/12/92 A| 1/1/2000 A| Cmpilt
PAS 143 Clearlake/Harbourtown - Contract A 90SC59BC | Midsouth Partners, Inc. 444 444 0 444 444 100% 10/26/92 A|2/18/1993 A| Cmpilt
PAS 144 Williamson Ferry Lining 90SC57BC = Midsouth Partners, Inc. 33 33 33 33 100% 10/26/92 A |2/18/1993 A| Cmplt
PAS 145 Cleece's Ferry Lining 90SC60BC = Midsouth Partners, Inc. 20 20 20 20 100% 10/26/92 A |2/18/1993 A| Cmplt
PAS 146 Nolensville Road Lining 90SC069B | W. L. Hailey & Company, Inc. 211 211 -36 175 175 100% 11/16/92 A | 3/1/1993 A| Cmplt
EK 147 Davidson Branch Lining 90SC110C | W. L. Hailey & Company, Inc. 98 98 98 98 100% 11/16/92 A | 3/1/1993 A| Cmplt
;\S 101 Bordeaux Hospital Pumping Station . 90SG0062 | Bolden Pipe Construction Comp 7 7 7 7 100% 11/30/92 A|6/23/1993 Al Cmpilt
;\S 201/ Buena Vista Pumping Station 90SC0072 | Bolden Pipe Construction Comp 195 195 9 204 204 100% 11/30/92 A|6/23/1993 Al Cmpilt
GEK 208 Hopedale 90SC0074 | Midsouth Partners, Inc. 740 728 13 740 740 100% 11/30/92 A|5/25/1994 A| Cmplt
PAS 303 Gibson Creek - Trunk Sewer & Force 90SC136A | W. L. Hailey & Company, Inc. 3375 3232 143 3375 3375 100% 11/30/92 A|12/2/1993 A| Cmpilt
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PAS 209 West Linden Sewer Rehabilitation 90SC0087 | W. L. Hailey & Company, Inc. 1182 1144 38 1182 1182 100% 12/14/92 A|5/13/1993 A| Cmpilt
;S 205 Oak Valley Drive Rehabilitation 90SC0086 | Midsouth Partners, Inc. 371 194 194 194 100% 12/28/92 A |2/26/1993 A| Cmplt
g 321 Gibson Creek Pumping Station 90SC136C @ W. Rogers Company 3525 3513 13 3525 3525 100% 01/04/93 A 6/22/1994 A Cmplt
PAS 306 Maplehurst Pipe 90SC088A | Alman Construction Co. 243 243 -39 205 205 100% 02/15/93 A|9/16/1993 A| Cmplt
KAR| 553 CWWTP - Outfall 90SC005B | W. L. Hailey & Company, Inc. 3599 3315 228 3543 3543 100% 04/01/93 A 8/13/1995 A Cmplt
PAS 312 Smith Springs Rehabilitation - Phase 90SC93D1 | W. L. Hailey & Company, Inc. 389 389 -25 364 364 100% 06/10/93 A 8/24/1993 A Cmplt
GEK 149 Maplehurst Rehabilitation 90SC088B | W. L. Hailey & Company, Inc. 270 270 -15 256 256 100% 07/06/93 A 9/19/1993 A Cmplt
GEK 450 Paragon Mills Relief Sewer 90SC91B1 | W. L. Hailey & Company, Inc. 1835 1818 18 1835 1835 100% 07/19/93 A 6/9/1994 A Cmplt
KAR| 554 CWWTP - Piping 90SC005G | W. L. Hailey & Company, Inc. 2813 2813 -539 2275 2275 100% 08/09/93 A 10/3/1994 A Cmplt
KAR | 555 CWWTP -Brown's Creek Force Main 90SC6B2A | W. L. Hailey & Company, Inc. 863 863 863 863 100% 08/09/93 A 10/3/1994 A Cmplt
GEK | 451 Paragon Mills Sewer Lining 90SC91B2 | Midsouth Partners, Inc. 544 544 -7 536 536 100% 08/16/93 A11/13/1993A| Cmplt
PAS 420 Brown's Creek Force Main River Cro 90SC006C | W. L. Hailey & Company, Inc. 2215 2215 -91 2124 2124 100% 09/07/93 A |12/1/1994 A Cmplt
PAS 151 Smith Springs Rehabilitation - Phase 90SC93D3 | Midsouth Partners, Inc. 687 648 38 687 687 100% 09/22/93 A|4/22/1994 A| Cmplt
PAS 440 Brown's Creek Force Main 90SC006B | W. L. Hailey & Company, Inc. 9689 9263 426 9689 9689 100% 11/15/93 A| 2/8/1995 A| Cmpilt
GEK | 452 Paragon Mills Rehabilitation - Phase 90SC91C1 | W. L. Hailey & Company, Inc. 770 770 -32 738 738 100% 11/29/93 A|5/31/1994 A| Cmpilt
GEK | 325 McCabe Richland Water Main 88WC128A | Bryant Electric Co., Inc. 644 644 644 644 100% 12/01/93 A|12/1/1993 A N/A
DWB| 431 Cooper Lane Sewer Rehabilitation = 91SC0056 | N/A 0 0 0 12/01/93 A|12/1/1993 A| N/A
PAS 150 Smith Springs Rehabilitation - Phase 90SC93D2 | Reynolds, Inc. 437 437 -87 351 351 100% 12/13/93 A|5/21/1994 A| Cmplt
;S 304 Pitts Avenue/Lakewood Pumping Sta 90SC073A | Jim Skaggs, Inc. 699 633 33 666 666 100% 12/13/93 A|9/12/1994 A| Cmpilt
EEK 455 Paragon Mills Rehabilitation - Phase. 90SC91C2 | Midsouth Partners, Inc. 626 483 142 626 626 100% 12/13/93 A 6/2/1994 A| Cmplt
EEK 612 Lower East Nashville Phase 1 90SC148A | W. L. Hailey & Company, Inc. 754 747 7 754 754 100% 02/28/94 A 6/28/1994 A Cmplt
GEK | 404 Brown's Creek Pumping Station 90SC06A1 | Sce, Inc. 9710 9511 -566 8945 8945 100% 03/28/94 A 271
PAS 379 Parkwood Rehabilitation 93SC034A | T & S Piping, Inc. 691 691 691 03/30/94 A 8/1/1995 A Cmplt
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DWB 510 Brown's Creek CSO Separation 90SC168A 530 508 22 530 530 100% 04/11/94 A12/14/1994 A Cmplt
;S 434 Cabot Drive Force Main 91SC083A | W. L. Hailey & Company, Inc. 280 280 -4 276 276 100% 05/02/94 A 7/1/1994 A Cmplt
E( 331 Sugartree Sewer Rehabilitation - Pha 93SC029B | Midsouth Partners, Inc. 700 700 -20 679 679 100% 07/05/94 A[12/2/1994 A| Cmplt
GEK | 330 Sugartree Sewer Rehabilitation - Pha 93SC029A | Midsouth Partners, Inc. 1709 1515 194 1709 1709 100% 08/01/94 A| 4/1/1995 A| Cmplt
KAR| 502 Central CSO Pumping Station 90SC146A | Mortenson/Hailey - A Joint Ventu| 21320 21178 142 21320 21320 100% 08/08/94 A[8/23/1999 A| Cmplt
PAS 453 Mill Creek Sewer Crossing 91SC035A | W. L. Hailey & Company, Inc. 977 938 39 977 977 100% 08/15/94 A 1/12/1995 A Cmplt
DWB 512 Driftwood CSO Basin - SCE 90SC168C | Sce, Inc. 8450 14863 -8620 6243 6243 100% 10/10/94 A 6/1/1996 A Cmplt
DWB| 511 Lewis Street CSO Tunnel 90SC168B | W. L. Hailey & Company, Inc. 13329 13053 -1238 11816 11816 100% 02/21/95 A 3/30/1999 A Cmplt
GEK | 333 Sugartree Sewer Rehabilitation - Pha 93SC029D | Midsouth Partners, Inc. 324 324 -30 295 295 100% 07/12/95 A10/10/1995A| Cmplt
PAS 561 Anderson Road Sewer Rehabilitation 90SCO59E | W. L. Hailey & Company, Inc. 216 216 -16 200 200 100% 07/24/95 A10/7/1995 A Cmplt
PAS 560 West Linden Manhole Rehabilitation 90SC087D | Eatherly Construction Company 7 88 -11 7 77 100% 07/31/95 A 9/9/1996 A Cmplt
PAS 562 Clearlake Drive Rehabilitation 90SC059D @ Midsouth Partners, Inc. 334 335 -1 334 334 100% 09/02/95 A 2/13/1997 A Cmplt
PAS 332 Sugartree Sewer Rehabilitation - Pha 93SC029C | Midsouth Partners, Inc. 421 421 -2 418 418 100% 09/11/95 A| 1/9/1996 A| Cmplt
PAS 570 Berwick Trail Rehabilitation 90SC076A | Midsouth Partners, Inc. 64 64 -4 60 60 100% 12/19/95 A|1/28/1997 A| Cmpilt
MAB| 328 Murphy Road Sewer Rehabilitation < 93SC027A | W. L. Hailey & Company, Inc. 1971 1971 -13 1959 1959 100% 01/16/96 A 9/22/1996 A Cmplt
MAB| 326 McCabe Richland Rehabilitation - P, 93SC025A | Midsouth Partners, Inc. 402 413 -11 402 402 100% 01/22/96 A11/12/1996 A| Cmplt
RCT 614, Demonbreun Storm Mgt. Phase 1 90SC147B | W. L. Hailey & Company, Inc. 5681 5681 3581 9262 5681 61% 01/24/96 A 1179
GEK 801 Kerrigan Floatables Control 94SC005C | Fresh Creek Technologies / W.L 458 458 458 02/02/96 A|2/2/1996 A N/A
;S 372 Emerald Drive Rehabilitation - Phase 93SC34G1 | Midsouth Partners, Inc. 222 222 14 235 222 94% 02/26/96 A[1/16/1999 A| Cmplt
;NB 203 Osage Street Replacement Sewer 90SC0113 1227 1227 -13 1214 1214 100% 03/01/96 A 2/23/1998 A Cmplt
;\S 313 Smith Springs Rehabilitation - Phase 90SC93D4 | Jones Bros., Inc. 1275 1332 -58 1275 1275 100% 04/01/96 A|9/18/1998 A Cmplt
PAS 302 Goodlettsville/Mansker Creek 90SC0065 | Haren Construction / Smith Cont 1500 1500 1500 1500 100% 05/20/96 A 380
JsC 120 Wastewater SCADA System 90SC004A | Hsq Technology 2032 2032 125 2157 2119 98% 06/12/96 A|5/17/2000 A| Cmplt
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PAS 370 Haynes Park Rehabilitation - Phase 1 93SC34D1 | Midsouth Partners, Inc. 258 257 1 258 257 100% 06/13/96 A | 5/1/1997 A Cmplt
EVB 514 Driftwood CSO Basin - Beers 90SG168C | Beers Construction, Inc. 12129 11796 526 12323 12323 100% 06/18/96 A 439
g 391 Riverside Sewer Rehabilitation Phas| 90SC078A | Midsouth Partners, Inc. 115 118 -2 115 115 100% 07/08/96 A 4/2/1997 A Cmplt
PAS 392 Riverside Sewer Rehabilitation Phas| 90SC078B | Midsouth Partners, Inc. 117 129 -4 125 125 100% 07/08/96 A |11/5/1998 A Cmplt
KAR | 503 South Grit Facility 90SC146B | Roxco, Ltd. 15717 15717 =774 14944 15744 105% 07/15/96 A| 2/1/2001 A Cmplt
PAS 564 Cleece's Ferry Rehabilitation 90SC060D | W. L. Hailey & Company, Inc. 120 120 -5 115 115 100% 08/05/96 A 4/3/1997 A Cmplt
PAS 569 Williamson Ferry Rehabilitation - Ph 90SC057D | Midsouth Partners, Inc. 342 342 -15 328 328 100% 08/26/96 A| 4/2/1997 A| Cmplt
PAS 574 Williamson Ferry Rehabilitation Pha 90SCO057E | Midsouth Partners, Inc. 919 92 -5 87 87 100% 08/26/96 A| 4/4/1997 A| Cmplt
PAS 371 Haynes Park Rehabilitation - Phase 2 93SC34D2 | Midsouth Partners, Inc. 411 426 -14 411 411 100% 09/23/96 A|2/20/1997 A| Cmplt
MAB| 341 McCabe Richland Rehabilitation - P| 93SC025C | Midsouth Partners, Inc. 250 195 35 230 230 100% 09/30/96 A 4/30/1998 A Cmplt
MAB| 351 West End Sewer Rehabilitation - Pha 93SC026A | W. L. Hailey & Company, Inc. 738 738 -26 712 712 100% 10/21/96 A| 8/4/1998 A| Cmpilt
DWB| 800 Washington CSO Demonstration Stu 94SC005B | N/A 0 10/28/96 A10/28/1996 A| N/A
MAB| 340 McCabe Richland Rehabilitation - P/ 93SC025B | W. L. Hailey & Company, Inc. 767 767 -9 757 757 100% 11/04/96 A|8/25/1998 A| Cmpilt
PAS 411 River Drive Sewer Rehabilitation 90SC0079 | Midsouth Partners, Inc. 92 94 -3 92 92 100% 12/16/96 A|5/1/1997 A| Cmpilt
KAR | 507 Biosolids Management Facility 91SC047C | Haren Construction Company 1697 1652 45 1697 1697 100% 12/16/96 A|1/12/1998 A| Cmpilt
PAS 565 Post Road Rehabilitation 95SC0013 | Midsouth Partners, Inc. 419 447 -28 419 369 88% 01/06/97 A11/17/1997 A| Cmplt
PAS 567 Madison Heights Rehabilitation 90SC070A | Midsouth Partners, Inc. 58 59 -2 58 58 100% 01/29/97 A|5/1/1997 A Cmplt
PAS 568 Rainbow Terrace Rehabilitation 90SC070B | Midsouth Partners, Inc. 52 55 -3 52 52 100% 01/29/97 A10/16/1997 A| Cmplt
;S 432 Whittemore Branch Rehabilitation - | 91SC73A1 | Midsouth Partners, Inc. 1837 1837 -359 1478 1478 100% 02/03/97 A| 1/1/2000 A| Cmplt
?AS 435 Whittemore Branch Rehabilitation - | 91SC73A2 | Midsouth Partners, Inc. 403 403 -36 367 367 100% 02/03/97 A| 1/1/2000 A| Cmplt
?AS 571 Vandiver Sewer Rehabilitation - Pha) 90SC184B | W. L. Hailey & Company, Inc. 995 995 0 995 1100 110% 03/03/97 A9/18/1998 A Cmplt
PAS 520 Brown's Creek Force Main Emergen 90SG168E | Pressure Concrete, Inc. 318 318 318 04/01/97 A12/31/1997 A Cmplt
mab 654 Cowan St Temporary By-Pass 91SC55A1 | T & S Piping, Inc. 48 48 48 48 100% 04/01/97 A 9/1/1997 A Cmplt
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PAS 362 Clifton Park Rehabilitation - Phases | 93SC028B | Reynolds, Inc. 3252 3252 -410 2841 2841 100% 04/14/97 A 6/25/1999 A Cmplt
EVB 425 28th Avenue Pumping Station 91SC036A | W. L. Hailey & Company, Inc. 6816 6816 -456 6360 6360 100% 05/01/97 A 1/1/2000 A Cmplt
g 566/ Kenner Avenue Rehabilitation 90SC085D | Jones Bros., Inc. 273 273 273 215 79% 06/23/97 A\7/31/1998 A Cmplt

DWB, 700 Shelby Basin Study 90SC0150 | N/A 0 07/01/97 A N/A
MAB 352 West End Sewer Rehabilitation - Pha 93SC026B | Midsouth Partners, Inc. 1073 1073 -59 1014 1142 113% 07/22/97 A11/10/1999A Cmplt
RNC| 618 Demonbreun Storm Mgt. Phase 2 90SC147C | W. L. Hailey & Company, Inc. 9481 9481 7246 16727 5443 33% 08/06/97 A 5/27/1999 A Cmplt
PAS 460 Paragon Mills Rehabilitation - Phase. 90SC091D | Jones Bros., Inc. 1137 1137 -74 1063 1063 100% 08/25/97 A|3/26/1999 A| Cmplt
PAS 323 Gibson Creek Rehabilitation - Phase| 93SC088A | Jones Bros., Inc. 1881 1881 -104 1777 1777 100% 09/29/97 A \3/22/1999 A Cmplt
PAS 580 Sims Branch Force Main Crossing | 96SG0109 | W. L. Hailey & Company, Inc. 201 201 201 200 99% 10/13/97 A|8/17/1998 A| Cmpilt
PAS 373 Emerald Drive Rehabilitation - Phase 93SC34G2 | W. L. Hailey & Company, Inc. 318 318 318 318 100% 11/10/97 A| 1/1/2000 A| Cmpilt
PAS 572 Vandiver Sewer Rehabilitation - Pha) 90SC184C | Midsouth Partners, Inc. 189 216 -27 189 118 63% 11/24/97 A|10/9/1998 A| Cmpilt
PAS 314 Smith Springs Rehabilitation - Phase 90SC93D5 | W. L. Hailey & Company, Inc. 338 338 -24 314 324 103% 12/01/97 A| 1/5/2001 A| Cmpilt
PAS 220 Foster Avenue Sewer Rehabilitation | 90SC110D | Midsouth Partners, Inc. 1011 1011 -164 847 847 100% 03/02/98 A11/23/1999A Cmplt
MAB, 402 Loves Branch Sewer Rehabilitation | 90SC0066 | Midsouth Partners, Inc. 784 784 -153 631 631 100% 06/22/98 A11/10/1999A Cmplt
DWB| 655 Katie Avenue Rehabilitation 91SCO055A | Jones Bros., Inc. 1028 1028 -122 907 917 101% 07/20/98 A 2060
PAS 471 Elissa Drive Sewer Rehabilitation 95SC012B | Southeastern Infrastructure Syst 1505 1505 -103 1402 1412 101% 07/27/98 A[1/11/2000 A| Cmplt
PAS 625 Fairgrounds Trunk Rehabilitation 94SC059B | Jones Bros., Inc. 3240 3240 63 3303 3303 100% 08/17/98 A/ 3/6/2001 A| Cmplt
DWB, 617 Shelby Park Pumping Station 90SC150G | W. L. Hailey & Company, Inc. 2749 2749 59 2808 2819 100% 10/26/98 A 678

;S 575 Williamson Ferry Rehabilitation Pha 98SG0190 | Midsouth Partners, Inc. 69 69 -2 67 11/10/98 A 4/19/1999 Al Cmplt
?AS 576 Neely's Bend Rehabilitation 985G0189 | Midsouth Partners, Inc. 127 127 -9 118 11/10/98 A 4/16/1999 Al Cmplt
?AS 620 Second Avenue Tunnel 90SC0157 | W. L. Hailey & Company, Inc. 14861 14861 -63 14797 14797 100% 11/16/98 A| 6/7/2002 a| Cmpilt
MAB 621 Cowan Street Pumping Station 90SC0148 | J.S. Haren 1387 1387 306 1693 1707 101% 12/01/98 A |12/7/2001 A| Cmplt
PAS 363 Clifton Park Rehabilitation - Phases | 93SC028C | Southeastern Infrastructure Syst 1992 1992 -228 1764 1724 98% 12/07/98 A8/17/2001 A| Cmplt
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Overllow Abalemen Program

Sorted by Construction Start

Metropolitan Government of Nashville and Davidson County
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PAS 478 Wallace Road Sewer Upgrade 95SC12A1  Midsouth Trenchless, Inc. 126 126 126 12/31/98 A 3056
;J 541 Whites Creek Blower Improvements| 98SG007A | W. L. Hailey & Company, Inc. 570 570 75 645 645 100% 03/01/99 A 1491
g 623 Franklin Road Rehabilitation Phase | 94SC059A | Southeastern Infrastructure Syst 2995 2995 -310 2686 04/12/99 A \8/17/2001 A Cmplt
PAS 383 Eatons Creek Sewer Rehabilitation | 93SC034E | Metro. Dept. Of Water Services 350 0 0 04/19/99 A 2966
DSW | 472 Patricia Drive Sewer Rehabilitation | 95SC012C | Midsouth Partners, Inc. 679 679 -84 595 05/10/99 A 6/5/2000 A Cmplt
DSW/| 474 Wilhagen Rd. Sewer Rehabilitation = 95SC012E | Midsouth Partners, Inc. 618 623 -146 477 477 100% 06/07/99 A10/20/2000A| Cmplt
PAS 480 Wallace Road Sewer System Rehabil 95SC12A2 | Midsouth Partners, Inc. 1044 1044 -148 896 941 105% 06/28/99 A10/20/2000A| Cmplt
RNC | 756 System Wide Corrosion/Odor Impro TBD 480 07/01/99
DWB| 816/ Apex Street Storm Screening Facility 97SC0005 @ Bolden Pipe Construction Comp 1455 1455 40 1495 1495 100% 07/06/99 A 1160
PAS 324, Gibson Creek Rehabilitation - Phase| 93SC088B | Insituform Technologies, Inc. 618 618 618 587 95% 07/19/99 A 3/8/2001 A Cmplt
PAS 563 Davidson Branch Rehabilitation 90SC069D | Insituform Technologies, Inc. 710 710 -95 615 632 103% 07/19/99 A 3/8/2001 A Cmplt
DSW | 476 Donelson Plaza Sewer Rehabilitation 955C012G | CSR Hydro Conduit 57 0 0 0 08/17/99 A |12/7/1999 A Cmplt
MAB| 353 West End Sewer Rehabilitation - Pha 93SC026C | Bolden Pipe Construction Comp 2743 2743 -63 2680 2680 100% 08/30/99 A 609
PAS 364 Clifton Park Rehabilitation - Phase 4 93SC028D | Southeastern Infrastructure Syst 631 631 631 10/04/99 A 2405
PAS 375/ Drakes Branch Sewer Rehabilitation 93SC034C | Jones Bros., Inc. 1206 1206 -15 1190 11/29/99 A|8/17/2001 A| Cmpilt
PAS 485 Bonnafair Sewer Rehabilitation 99SG0027 | Ground & Pipe Technologies 51 0 0 01/30/00 A 8/30/2001 A Cmplt
PAS 481 Wallace Road Sewer Rehabilitation -+ 95SC12A3 | Southeastern Infrastructure Syst 1054 1054 -7 1046 1046 100% 01/31/00 A 752
PAS 634 Shelby Park / Inglewood Rehabilitati 90SC150B | CSR Hydro Conduit 3665 3665 -405 3260 02/21/00 A/ 4/5/2002 A Cmplt
;S 631 Rivergate Sewer Rehabilitation 95SC0015 | Jones Bros., Inc. 586 586 -133 453 04/03/00 A 8/23/2001 A Cmplt
;NB 513 Lewis and Trimble Street CSO Separ 90SC168D | Bolden Pipe Construction Comp 290 298 -9 290 290 100% 04/10/00 A |7/29/2000 A Cmplt
EAJ 530 CWWTP Miscellaneous Improvemen 98SG0005 | Haren Construction Company 4336 4336 203 4539 4539 100% 04/17/00 A \7/16/2002 A Cmplt
RNC | 757 System Wide Corrosion/Odor Impro TBD 500 07/01/00
PAS 290 Hermitage Hills Sewer Rehabilitatio| 99SG09A1 07/05/00 A |7/16/2002 A Cmplt
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PAS 386/ Aldrich Lane Sewer Rehabilitation 93SC034J | Bolden Pipe Construction Comp 1232 1232 -47 1185 1187 100% 07/05/00 A 5/30/2002 A Cmplt
;S 855 1-24/65 Regulator 94SC005D | W. L. Hailey & Company, Inc. 132 08/17/00 A 6/7/2002 a Cmplt
g 627 Fairgrounds Basin Rehabilitation Ph/ 94SC059C  Bolden Pipe Construction Comp 3261 3261 172 3433 3448 100% 10/02/00 A| 4/2/2004 A Cmplt
393 Whites Creek I/l Phase 1,2,3,4 93SC034K | Reynolds, Inc. 7500 7500 7500 7113 95% 10/16/00 A 145
PAS 395 Whites Creek I/l Phase 3 93SC34K2 | Reynolds, Inc. 10/16/00 A 165
DSW | 475 Glenrose Sewer Rehabilitation 95SC012F  Midsouth Partners, Inc. 770 872 -102 770 10/30/00 A|5/3/2002 A| Cmpilt
PAS 496 Hermitage Hills Sewer Rehabilitatio, 99SG09A2 | Midsouth Partners, Inc. 1309 01/02/01 A|[8/15/2002 A| Cmplt
PAS 810 First Ave CSO Connections 975C0006 | W. L. Hailey & Company, Inc. 711 01/08/01 A 6/7/2002 a Cmplt
DSW| 473 Larchwood Sewer Rehabilitation 95SC012D | Insituform Technologies, Inc. 1184 0 -55 -55 04/02/01 A 8/17/2004 A Cmplt
PAS 445 Mill Creek Sewer Upgrade Phase 1 | 96SG110A | W. L. Hailey & Company, Inc. 2926 2926 -73 2852 2852 100% 04/09/01 AQ12/27/2002 A Cmplt
PAS 629 Dry Creek/Armstrong Rehabilitation. 95SC0014 @ Bolden Pipe Construction Comp 2699 2384 315 2699 2699 100% 05/21/01 A 6/17/2005 A Cmplt
RNC | 758 System Wide Corrosion/Odor Impro TBD 500 07/01/01 A|12/7/2005 A| Cmplt
PAS 650 Basswood/American Road Rehabilit| 91SC083C | Insituform Technologies, Inc. 1011 1011 -12 999 07/16/01 A 8/6/2002 A Cmplt
PAS 354 West End Sewer Rehabilitation - Pha 93SC026E | Insituform Technologies, Inc. 1056 -34 08/27/01 A 3/25/2004 A Cmplt
PAS 487 McCrory Creek/Smith Springs Equip 01SGO011A @ Haren Construction Company 1507 1507 279 1786 1786 100% 12/03/01 A11/17/2003A| Cmpilt
PAS 497 Hermitage Hills Paving 99SG09A3 18 12/03/01 A |8/30/2002 A Cmplt
PAS 635 Inglewood Trunk Sewer Rehabilitati| 90SC150C | N/A 150 01/20/02
PAS 491 Tulip Grove Sewer Rehabilitation 99SG009B | Insituform Technologies, Inc. 1657 18 01/22/02 A \1/16/2004 A Cmplt
;S 477 Richards Road/Apache Trail Rehabil 95SC012H | Insituform Technologies, Inc. 917 988 -71 917 04/08/02 A11/10/2003A Cmplt
?AS 215 West Park PS Screens 02SG009C | Bolden Pipe Construction Comp 421 420 1 421 421 100% 05/07/02 A 1397
?AS 590 Davidson Branch - Ph 4 90SCO069E | Reynolds, Inc. 1210 06/10/02 A11/29/2002A Cmplt
PAS 595 Brookwood Terrace 93SC025D | Reynolds, Inc. 122 -52 06/10/02 A |11/4/2003 A Cmplt
DSW/| 832 Schrader Brick Trunk Rehabilitation 94SCO5E9 | Pressure Concrete, Inc. 1204 07/29/02 A12/30/2002 A| Cmplt
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PAS 695 Gibson Creek - Graycroft 93SC088D | Insituform Technologies, Inc. 899 899 -48 851 851 100% 08/19/02 A 2/22/2005 A Cmplt
B 628 Fairgrounds Basin Rehabilitation Ph; 94SC059D @ Bolden Pipe Construction Comp 3158 3158 -37 3121 08/26/02 A 12/4/2006 A Cmplt
g 637 Shelby Park-Inglewood Rehab Ph. 3| 90SC150D | Insituform Technologies, Inc. 2118 2162 -44 2118 2118 100% 10/14/02 A11/28/2005A| Cmplt
441 Mill Creek Sewer Upgrade Phase 2 | 96SG110B | W. L. Hailey & Company, Inc. 9885 9885 -80 9805 9805 100% 02/10/03 A Cmplt
PAS 680 Clifton Park- Cockrill Bend 93SC028K | Insituform Technologies, Inc. 1437 1947 510 2458 02/18/03 A 4/21/2005 A Cmplt
DSW 705 Mill Creek - Seven Mile Creek 95SC012K | Insituform Technologies, Inc. 1607 1907 -300 1607 1628 101% 04/07/03 A |7/25/2005 A Cmplt
RNC | 750 Sulfide System Equipment 99SGO010E 418 04/25/03
PAS 493 Scotts Hollow Sewer Rehabilitation | 99SG009D | Reynolds, Inc. 2291 2291 -1 2290 2290 100% 05/19/03 A10/26/2004 A Cmplt
PAS 632 Dry Creek - Edenwold Road 03SG0049 | Insituform Technologies, Inc. 199 204 199 403 05/27/03 A 1/29/2004 A Cmplt
DSW/| 710 Mill Creek - Hopedale 95SC012L | Insituform Technologies, Inc. 421 475 -54 421 421 100% 06/02/03 A 4/21/2005 A Cmplt
PAS 466 Omohundro WTP Separation 98SC014B | W. L. Hailey & Company, Inc. 181 57 07/28/03 A 6/21/2004 A Cmplt
PAS 818 Chickering Road Rehabilitation 03SG0043 | Reynolds, Inc. 160 166 -5 160 160 100% 07/30/03 A10/11/2004 A Cmplt
DSW/| 720 Richland Creek / Lynnwood Blvd. 93SC025K | Insituform Technologies, Inc. 704 0 -69 -69 09/02/03 A |3/25/2004 A Cmplt
PAS 585 Cleece's Ferry - Phase 3 90SCO060E | W. L. Hailey & Company, Inc. 744 823 -79 744 09/22/03 A 5/27/2005 A Cmplt
PAS 852 Benedict & Crutcher Regulator Pipin 94SC05G1 | Metro. Dept. Of Water Services 22 09/22/03 A10/31/2003A Cmplt
PAS 717 Richland Creek - Tyne Blvd. 93SC025M | Insituform Technologies, Inc. 762 890 -127 762 762 100% 10/13/03 A11/28/2005A| Cmpilt
715 Richland Creek / Sylvan Park Phase ' 93SC25J1 | Miller Pipeline Corp. 2527 2527 -57 2471 2471 100% 01/26/04 A \7/22/2005 A Cmplt
DSW 718 Richland Creek - Vaughn's Gap 93SC025N | Insituform Technologies, Inc. 1912 1980 -68 1912 1912 100% 02/17/04 A11/28/2005A Cmplt
;S 396 Whites Creek I/l Phase 4 93SC034L | Reynolds, Inc. 03/02/04
?AS 573 Dry Creek- Vandiver Sewer Rehabili 95SC014D | Reynolds, Inc. 516 613 -96 516 03/08/04 A 3/31/2005 A Cmplt
;\S 123 Data Integration System 02SG010B @ Edison Automation, Inc. 1000 04/01/04
VDT | 823 Miscellaneous CSO Rehab TBD 600 04/01/04
PAS 824 Muiscellaneous SSO Rehab TBD 150 04/01/04
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PAS 550 Dry Creek WWTP Optimization Pha 97SG0081 | W & O Construction Co. 1458 1329 129 1458 1458 100% 04/26/04 A \7/25/2005 A Cmplt
B 665 Joelton - O.F. 145 TBD Metro. Dept. Of Water Services 100 0 0 06/01/04
- 630 Fairgrounds Basin Rehabilitation Ph| 94SCO059E | W. L. Hailey & Company, Inc. 2526 2526 518 3044 06/07/04 A Cmplt
PAS 583 Mill Crk - Briley/Sims Branch Reha| 95SC012P | Insituform Technologies, Inc. 1605 1650 -44 1605 1605 100% 07/12/04 A12/15/2005A Cmplt
495 Langford Farms Sewer Rehabilitatio, 99SGO09F | Metro. Dept. Of Water Services 200 0 0 07/20/04
586 Cleece's Ferry P.S. Imprvments 025G0167 | W. L. Hailey & Company, Inc. 442 456 50 506 1411 279% 08/02/04 A11/21/2005A Cmplt
PAS 821 Davidson Branch P.S. Imprvments | 02SG0166 | W. L. Hailey & Company, Inc. 658 585 71 656 08/02/04 A11/21/2005A Cmplt
DAJ 540 Whites Creek WWTP Optimization = 02SG0007 = W & O Construction Co. 973 947 26 973 973 100% 10/18/04 A 6/17/2005 A| Cmplt
PAS 853 Benedict & Crutcher 27" Pile Intrusi| 94SG05G2 | W. L. Hailey & Company, Inc. 479 10/18/04 A10/21/2005A Cmplt
696/ Dry Creek - Madison Blvd. 93SCO088E | Reynolds, Inc. 1781 1635 -145 1490 1635 110% 11/29/04 A 554
826/ Manhole Rehabilitation 2004 035G0224 | Moore Construction Company 514 514 -8 506 506 100% 11/29/04 A 628
640 Fairgrounds Basin Rehabilitation Ph| 94SC059F | W. L. Hailey & Company, Inc. 467 0 518 518 02/19/05 A Cmplt
716 Richland Creek / Sylvan Park Phase| 93SC25J2 | Reynolds, Inc. 1269 1269 -201 1067 1067 100% 02/22/05 A|11/7/2006 A Cmplt
887 Barker Road Rehab 03SC0136 | Reynolds, Inc. 2344 2344 -174 2170 2170 100% 05/16/05 A |12/1/2006 A Cmplt
PAS 548 Dry Creek WWTP Optimization - Ae 97SG0083 1735 07/05/05 A 149
PAS 549 Dry Creek WWTP Optimization - P.| 97SG0082 1860 07/05/05 A 149
890 Wallace Lane Sewer Rehab 04SG0093 | Insituform Technologies, Inc. 1173 1165 -8 1157 1161 100% 07/05/05 A Cmplt
315 Smith Springs EQ 90SC093K | W. L. Hailey & Company, Inc. 2300 2300 -199 2101 2311 110% 07/11/05 A 4/7/2006 A Cmplt
B 886 Richland Creek - Charlotte Pike Reh 93SC025P | Miller Pipeline Corp. 2133 2133 -353 1780 1737 98% 10/17/05 A Cmplt
N 730 Loves Branch Sewer Rehabilitation P 90SC066A | Insituform Technologies, Inc. 1262 1262 -202 1061 1061 100% 11/07/05 A 6/5/2006 A| Cmplt
N 494 Dodson Chapel Sewer Rehabilitation 99SGO009E | Insituform Technologies, Inc. 1589 1589 -245 1344 1383 103% 01/30/06 A Cmplt
498 Dodson Chapel EQ & PS 99SGO009K | W. L. Hailey & Company, Inc. 4240 4240 55 4295 4295 100% 04/03/06 A10/12/2007 A| Cmplt
685 Franklin Rd Ph 2 - O.F. 341 94SC59A1 | Reynolds, Inc. 1407 1407 -237 1170 1171 100% 04/17/06 A Cmplt
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885 Dry Creek Rehab 95SC014A | Insituform Technologies, Inc. 1625 1625 -179 1446 1437 99% 05/30/06 A Cmplt
B 827 Manhole Rehabilitation 2005 03SG2241 | Insituform Technologies, Inc. 515 515 -73 442 442 100% 06/01/06 A N/A
- 1000 100 Oaks Sewer Repair (Not OAP R| 06SG0054 | W. L. Hailey & Company, Inc. 0 420 420 06/08/06 A 6/10/2006 A Cmplt
316 Smith Springs Rehabilitation Phase 6 90SC93K1 | Insituform Technologies, Inc. 1370 1370 -225 1145 1145 100% 07/01/06 A Cmplt
892 Hurricane Creek Sewer Rehabilitatio 90SC075B | 125th Arcom 0 0 0 07/31/06
891 Richland Creek - Charlotte Pike Pipe 93SC25P1 | W. L. Hailey & Company, Inc. 760 760 0 760 760 100% 08/28/06 A Cmplt
656 Lower East Nashville - Phase 2 91SC055B | Insituform Technologies, Inc. 1539 1539 -141 1398 1398 100% 09/05/06 A Cmplt
899 Engineering - CSO FY 07 Projects TBD 10/01/06
PAS 836 Boscobel Screen 94SCO5F1 0 10/15/06
889 Davidson Branch Rehab Ph 5 90SC069F | Insituform Technologies, Inc. 1250 869 5 874 869 99% 11/01/06 A Cmplt
775 Visco Drive Overflow Corrections TBD 125th Arcom 2250 0 0 01/02/07
1002 Manhole Rehabilitation 2006 035G2242 | Insituform Technologies, Inc. 353 353 -16 336 329 98% 01/08/07 A N/A
1006 OAP Construction Services Assistan| 06SC0144 @ Consoer Townsend Envirodyne 0 0 0 04/08/07
638 Inglewood Rehabilitation Ph. 4 90SC150H | Barge, Waggoner, Sumner & Ca 850 0 0 05/15/07
651 Basswood / West Park EQ 05SC0033 | Brown and Caldwell 10000 0 0 06/01/07
1007 Langford Farms Sewer Rehabilitatio| 99SG009G | 125th Arcom 1000 0 0 07/15/07
427 28th Avenue Rehabilitation - Phase | 91SC036D | Gresham, Smith & Partners 0 0 0 07/20/07
PAS 397 Whites Creek Trunk Sewer TBD 0 10/01/07
EW 831 Schrader Regulator Screens 94SCO5E2 0 10/01/07
?AS 851 Benedict & Crutcher Screen 94SC05G3 0 10/01/07
N 1008 Berwick Trail Rehabilitation Phase 2 90SC076B | 125th Arcom 1500 0 0 10/01/07
403 Hurricane Creek Pump Station Impr  90SCO75A | W. L. Hailey & Company, Inc. 2487 2487 -1687 800 793 99% 11/12/07 A| 9/1/2008 A| Cmpilt
815 Washington Regulator Improvements 94SC005B | Consoer Townsend Envirodyne 9650 0 0 01/15/08
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837 Boscobel CSO - Village Court Sewer 94SCO5F1 | N/A 1445 1445 0 1445 1445 100% 01/18/08 A10/27/2008 A’ Cmplt

B 1009 Mill Creek 36" Trunk Repair 06SC0185 | 125th Arcom 950 0 0 03/06/08
- 426 28th Avenue Rehabilitation - Phase | 91SC036B | Insituform Technologies, Inc. 1279 1279 1279 1192 93% 03/15/08
814 Washington Regulator Improvements 94SC005B | N/A 10000 0 0 05/01/08
1010 West End Sewer Rehabilitation Phas 93SC26F | 125th Arcom 1500 0 0 06/01/08
542 Whites Creek WWTP Disinfection | 06SC0188 | 125th Arcom 4500 0 0 09/01/08
1015 Area-wide SSO Rehabilitation Conti 07SG0093 | 125th Arcom 1000 0 0 09/01/08
880 Rehabilitation FY 2008 Projects TBD 125th Arcom 2425 0 0 10/01/08
1014 Lakewood Area Sewer System Rehabh 07SG0092 | 125th Arcom 1500 0 0 10/01/08
657 Lower East Nashville - Phase 3 91SC055C | N/A 1000 0 0 12/20/08
488 McCrory Creek Equalization Basin | 90SC063A | N/A 3250 0 0 01/01/09
888 Barker Road / Omohundro EQ 03SC136A | Black & Veatch 10000 0 0 02/15/09
PAS 893 Hurricane Creek Equalization Basin TBD 3000 06/01/09
387, Whites Creek Pumping Station 93SC034T | N/A 11100 0 0 06/05/09
1016/ Long Term Control Plan 08SC0004 | 125th Arcom 0 0 0 06/15/09
1018 PARTHENON AREA/MURPHY R | 08SC0020 | 125th Arcom 0 50 50 09/15/09
881 Rehabilitation FY 2009 Projects TBD 125th Arcom 12000 0 0 10/01/09
1003/ OAP Program Assistance - CTEE 06SC0128 | 125th Arcom 0 0 0 11/01/09
- 1004 OAP Program Assistance - CDM 06SC0129 | 125th Arcom 0 0 0 11/01/09
N 1005 OAP Program Assistance - BWSC | 06SC0130 | 125th Arcom 0 0 0 11/01/09
N 1019 Kerrigan Trash Trap Refurbishment | 08SG0097 | Fresh Creek Technologies 250 0 0 11/01/09
PAS 882 Rehabilitation FY 2010 Projects TBD 15625 10/01/10
850 Benedict & Crutcher Separation 94SC005G | N/A 8000 0 0 11/01/10
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PAS 896 Barker Road / Omohundro Equalizat 03SC136C 5500 11/15/10
;S 489 McCrory Creek Equalization Basin # 90SC063B 3250 01/01/11
- 883 Rehabilitation FY 2011 Projects TBD 125th Arcom 11100 0 0 10/01/11
DSW/| 813 Washington Regulator Improvements 94SC005B | N/A 3000 01/15/12
1017, CAP/ER 08SC0006 | 125th Arcom 0 0 0 03/01/12
PAS 652 Basswood / West Park Equalization | 05SC033B 5500 08/15/12
830 Schrader Separation 94SCO05E | N/A 16000 0 0 10/01/12
PAS 499 Dodson Chapel Equalization Basin # TBD Metro. Dept. Of Water Services 3000 01/15/14
835 Boscobel Separation 94SCO05F | N/A 10100 0 0 10/01/14
Orig Contract: ~ 461386.03092 COs: 5415.73916
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VDT 875 North 1st Street Tank 90SC0167 | N/A 12225 0 0
ET 873 Van Buren Street Tank 90SC0165 | N/A 5152 0 0
E’ 871 Harrison Street Tank 90SC0164 | N/A 21160 0 0
VDT | 748 Charlotte Avenue Tank 90SC0153 | N/A 9269 0 0
VDT 746 Schrader Lane Tank 90SC0160 | N/A 6084 0 0
VDT 745 Shelby Park Tank 90SC0162 | N/A 0 0 0
VDT 744 Crutcher Street Tank 90SC0158 | N/A 4635 0 0
VDT | 616 Boscobel Street Tank 90SC0155 | N/A 2289 0 0
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Project Construction Summaries

(For Projects in Construction but not Closed Out)



Project Name: Richland Creek — Sylvan Park Sewer Rehabilitation—Phase 1

Project No.: 93-SC-25J-1 (715) RFP 03-142

Contract No.: Purchase Order No. 106313-000 OP

Contractor: Miller Pipeline Corporation

Contract Start Date: January 26, 2004

Contract Duration: 290 calendar days

Completion Date: November 11, 2004 + 253 calendar day time extension
July 22, 2005 — Revised Completion Date

Award Price: $2,527,100.00

Latest Revised Estimate: $2,470,578.40 (Final)

% Construction Complete: 100%

% Time Spent 188%

During the month of December 2008, no activities were performed by Miller Pipeline Corporation.
e Waiting for Contractor’s close out documents..

Project Name: Boscobel CSO - Village Court Sewer System Rehabilitation

Project No.: 94-SG-5F-1 RFP 07-32

Contract No.: 16029

Purchase Order No. 153322 000 OP

Contractor: Garney Companies, Inc.

Contract Start Date: January 18, 2008

Contract Duration: 165 calendar days

Completion Date: June 30, 2008 + 120 calendar day time extension
October 27, 2008 — Revised Completion Date

Award Price: $1,445,445.00

Latest Revised Estimate: $1,445,104.44 (Final)

% Construction Complete: 100%

% Time Spent 174%

During the month of December 2008, the following activities were performed by Garney Companies, Inc:
e Final change order submitted for signatures.

Project Name: 28™ Avenue Sewer System Rehabilitation

Project No.: 91-SC-36B RFP 07083

Contract No.: 16688

Purchase Order No. 155962 000 OP

Contractor: Insituform Technologies, Inc.

Contract Start Date: March 17, 2008

Contract Duration: 190 calendar days

Completion Date: September 22, 2008 + 45 calendar day time extension
November 6, 2008 — Revised Completion Date

Award Price: $1,279,165.00

Latest Revised Estimate: $1,315,374.00

% Construction Complete: 99%

% Time Spent 100%

During the month of December 2008, the following activities were performed by Insituform Technologies,
Inc.:
e Patch and overlay paving.
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

Engineering Services Single Source Document - Construction Inspection Phase

Cost Data in 1000's
___________

MWS Revised
MWS LRE Approved  Amended Approved  Amount % Construction | Construction | % Time

PM Project Name Number Budget Budget Amount | Budget Invoiced  Invoiced | Start Date End Date Elapsed
GEK 610 Kerrigan CSO Study 94SCO005A 182 182 3 185 185 100% N/A N/A
PAS 421 Brown's Creek Force Main East Segment | 90SC06B1 N/A N/A
PAS 408 Berwick Trail 90SCO076C 0 0 0 N/A N/A
PAS 329 Clifton Park Sewer Rehabilitation 93SC0028 N/A N/A
MAB| 327 West End System Rehabilitation Design 93SC0026 N/A N/A
RCC 601 Cumberland River Modeling & Study 90SC004E N/A N/A
DSW| 604 Water Quality Studies 99SC004A N/A N/A

605 Cumberland River Siphons Investigation 99PMO02B1 N/A N/A
dsw 606/ Tributary Streams Study - Phase Il 99SC0004 N/A N/A
ACN| 607 Whites Creek Manhole Survey 95SC04C1 N/A N/A
PAS 409 Holiday Travel Park 90SC0077 8 0 0 N/A N/A
DSW 608 Cumberland Tributary Study 95SC0004 N/A N/A
PAS 410 Riverside Sewer Rehabilitation Design 90SC0078 N/A N/A
DSW| 802 Kerrigan CSO Study 94SCO05A1 N/A N/A

407 Hurricane Creek 90SC0075 10 0 0 N/A N/A
DWB 615 CSO Modeling Study 90SC0115 N/A N/A
PAS 759 Sulfide System Equip / Rehab 04 TBD N/A N/A
PAS 322 Gibson Creek Sewer Rehabilitation Design = 93SC0088 N/A N/A
PAS 422 Brown's Creek Force Main North Segment | 90SC06B2 N/A N/A
DWB 430 Katie Avenue Planning 91SC0055 N/A N/A
GEK 416 Paragon Mills 90SC0091 N/A N/A
GEK | 609 Kerrigan Underwater Inspection & Repair | 96PMO002A N/A N/A
VDT | 622 Pump Station Modeling 93PM002A N/A N/A
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PAS 412 Harpeth Trace Pumping Station 90SC0080 N/A N/A
PAS 613 Ellington Parkway Storm Sewer 90SC0156 N/A N/A

755/ System-Wide Corrosion/Odor Study 99SG010P N/A N/A
PAS 415 Hunters Branch Pumping Station 90SC0083 N/A N/A
PAS 414 The Lakes Pumping Station 90SC0082 N/A N/A
PAS 413 Sunliner 90SC0081 N/A N/A

898 Engineering - CSO FY 07 Projects TBD N/A N/A
PAS 433 Basswood 91SC083B N/A N/A
KAR 501 Central WWTP Design 90SC0005 109 0 0 72 #Error N/A N/A
PAS 470 Wallace Road Sewer Rehabilitation 95SC012A N/A N/A
PAS 374 Buena Vista Sewer Rehabilitation 93SC034B N/A N/A
KAR | 506 Equipment/Vehicle Maintaince Facility 88WC130A N/A N/A
VDT | 913 MWS/OAP Program Management N/A N/A
DWB, 504 Brown's Creek Modeling 90SC006D N/A N/A
DWB, 505 Stanley Street Equalization Basin 90SC0168 N/A N/A
PAS 388 Upper Whites Creek Basin Study 935C0034 N/A N/A

492 Hermitage Area Sewer Rehabilitation 99SG009C 150 N/A N/A
VDT | 918 MWS/OAP Program Management N/A N/A
VDT | 917 MWS/OAP Program Management N/A N/A
VDT | 916 MWS/OAP Program Management N/A N/A
VDT | 915 MWS/OAP Program Management N/A N/A
VDT | 914 MWS/OAP Program Management N/A N/A

121 Rain Gage Alert System Implementation 90SC04A1 N/A N/A
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PAS 405 West Park Pump Station/Force Main/Equal = 86SC16A2 830 0 6 6 6/1/1989 A | 7/1/1991 A Cmplt
PAS 103 Canter Chase 88SG0111 0 0 0 5/1/1990 A | 9/1/1990 A Cmplt
PAS 110 Cedar Cliff Sewer 86SG0087 18 0 0 5/29/1990 A | 10/31/1990 A Cmplt
PAS 105/ Rainbow Terrace 90SG0098 0 0 0 6/26/1990 A | 10/24/1990 A Cmplt
PAS 102 Whites Creek Pumping Station 86SC16A5 124 0 0 12/2/1990 A | 6/30/1991 A| Cmplt
PAS 112 Park Circle/Lakewood Sewer 90SG0028 4 0 0 12/30/1990 A | 5/29/1991 A Cmplt
PAS 117 Brookwood Terrace Rehabilitation 89SG0106 7 0 0 3/8/1991 A | 7/5/1991 A Cmplt
PAS 111 Cloverbottom Pumping Station 90SC0056 0 0 0 5/14/1991 A @ 11/1/1991 A Cmplt
DWB, 104 23rd Avenue Pumping Station 90SG0038 12 0 0 6/1/1991 A | 10/1/1991 A Cmplt
PAS 406 McCrory Creek Pumping Station 90SC0063 332 332 98 430 430 100% 7/22/1991 A | 9/21/1992 A Cmplt
PAS 118 Post Road Sewer 89SG0050 33 0 0 8/16/1991 A @ 1/12/1992 A Cmplt
PAS 116/ Bordeaux Hills Pumping Station & Force 90SC0058 121 121 -9 112 112 100% 8/19/1991 A @ 4/30/1992 A Cmplt
DWB, 108 Metro Center Pumping Station 90SC0054 86 86 0 85 85 100%  11/11/1991 A 4/9/1992 A Cmplt
PAS 417 McCrory Creek Force Main 90SC0064 137 137 0 137 137 100%  11/19/1991 A | 8/15/1992 A| Cmplt
PAS 418 Sims Branch Force Main 90SCO064A 137 137 -1 136 136 100%  11/19/1991 A | 8/15/1992 A Cmplt
GEK 109 Bell Forge Pumping Station 90SC0055 51 51 0 50 50 100%  2/10/1992 A | 7/9/1992 A Cmplt
ACN| 516 Air Quality Permitting 91SC47A1 3/1/1992 A N/A 232

PAS 114 Cleece's Ferry Pumping Station 90SCO060A 16 16 -5 11 11 100% | 3/30/1992 A | 7/28/1992 A Cmplt
DWB| 113 Williamson Ferry Pumping Station 90SCO057A 16 16 -6 10 10 100% | 3/30/1992 A | 7/28/1992 A Cmplt
PAS 115 Madison Heights Pumping Station 90SC0070 4 4 -2 1 1 100% 4/6/1992 A 7/5/1992 A Cmplt
PAS 419 Whites Creek Force Main 90SC0120 60 60 -23 37 37 100% | 4/20/1992 A 11/16/1992 A Cmplt
PAS 204 River Retreat Pumping Station 89SC0136 126 126 -13 113 113 100% | 4/20/1992 A 11/16/1992 A Cmplt
GEK 107 Clearlake/Harbourtown Planning / Design = 90SC059A 122 122 28 150 150 100%  5/18/1992 A | 11/14/1992 A Cmplt
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PAS 106 Neely's Bend Pumping Station / Force Mai | 90SC0071 53 53 25 78 78 100%  5/18/1992 A | 11/14/1992 A Cmplt
PAS 207| Davidson Branch Pumping Station 90SC069C 48 48 0 48 48 100% 5/25/1992 A | 10/22/1992 A Cmplt
KAR 509 CWWTP Excavation of Areas 2,3,13 90SC05X1 25 25 -4 21 21 100% 6/15/1992 A | 9/23/1992 A Cmplt
PAS 301 Smith Springs Pumping Station & Equaliza 90SC093C 259 259 56 315 315 100% 7/6/1992 A | 5/2/1994 A Cmplt
KAR 508 CWWTP Thermal Ash Removal 90SC005X 23 23 -2 20 20 100% 7/20/1992 A | 10/18/1992 A Cmplt
PAS 210 Kenner Ave. Lining 90SC0085 17 17 17 8/3/1992 A | 10/9/1992 A Cmplt
GEK 206/ Nolensville Road Pipe 90SC110B 25 25 22 47 47 100% 8/17/1992 A | 1/22/1993 A Cmplt
PAS 202 May Drive Trunk Sewer 90SC0092 54 54 6 61 61 100% 8/24/1992 A | 12/22/1992 A Cmplt
PAS 401 Dry Creek Plant & Equalization Basin 89SC0092 2349 0 0 8/31/1992 A = 1/1/2000 A Cmplt
PAS 211 Vandiver Pumping Station & Force Main 90SC0184 41 41 0 40 40 100% 8/31/1992 A | 11/15/1993 A Cmplt
PAS 310 Smith Springs Force Main & Receiving Se | 90SC093A 141 39 -13 26 26 100% 9/8/1992 A | 7/5/1993 A Cmplt
GEK | 305 McCabe Richland Interceptor Sewer 90SC0112 493 493 254 747 747 100% 9/21/1992 A | 1/16/1995 A Cmplt
ACN 5560 CWWTP Asbestos Abatement 90SC005Y 10/5/1992 A | 11/2/1992 A| Cmplt
KAR| 552 CWWTP - Main Plant Improvements 90SC005A 8397 8397 0 8397 8210 98% 10/12/1992 A 1/1/2000 A Cmplt
PAS 143 Clearlake/Harbourtown - Contract A 90SC59BC 61 61 61 10/26/1992 A | 2/18/1993 A Cmplt
PAS 145 Cleece's Ferry Lining 90SC60BC 10/26/1992 A | 2/18/1993 A Cmplt
PAS 144 Williamson Ferry Lining 90SC57BC 4 4 4 10/26/1992 A | 2/18/1993 A Cmplt
GEK | 147 Davidson Branch Lining 90SsC110C 11/16/1992 A | 3/1/1993 A Cmplt
PAS 146 Nolensville Road Lining 90SC069B 8 8 8 11/16/1992 A | 3/1/1993 A Cmplt
GEK | 208 Hopedale 90SC0074 65 65 65 11/30/1992 A | 5/25/1994 A Cmplt
PAS 201 Buena Vista Pumping Station 90SC0072 22 22 0 22 16 75%  11/30/1992 A | 6/23/1993 A Cmplt
PAS 303 Gibson Creek - Trunk Sewer & Force Main | 90SC136A 288 288 20 308 308 100%  11/30/1992 A | 12/2/1993 A Cmplt
PAS 101 Bordeaux Hospital Pumping Station 90SG0062 1 0 0 11/30/1992 A | 6/23/1993 A Cmplt
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PAS 209 West Linden Sewer Rehabilitation 90SC0087 39 39 39 12/14/1992 A | 5/13/1993 A Cmplt
PAS 205/ Oak Valley Drive Rehabilitation 90SC0086 12/28/1992 A | 2/26/1993 A Cmplt
PAS 321 Gibson Creek Pumping Station 90SC136C 250 250 88 337 337 100% 1/4/1993 A | 6/22/1994 A Cmplt
PAS 306 Maplehurst Pipe 90SCO088A 32 32 0 32 32 100% 2/15/1993 A | 9/16/1993 A Cmplt
KAR 553 CWWTP - Outfall 90SC005B 211 211 -16 196 196 100% 4/1/1993 A | 8/13/1995 A| Cmplt
PAS 312 Smith Springs Rehabilitation - Phase 1 90SC93D1 23 23 23 6/10/1993 A | 8/24/1993 A Cmplt
GEK 149 Maplehurst Rehabilitation 90SC088B 12 12 12 7/6/1993 A | 9/19/1993 A Cmplt
GEK | 450 Paragon Mills Relief Sewer 90SC91B1 88 88 -5 83 83 100% 7/19/1993 A | 6/9/1994 A Cmplt
KAR 555 CWWTP -Brown's Creek Force Main Tie-1 | 90SC6B2A 8/9/1993 A | 10/3/1994 A| Cmplt
KAR 554 CWWTP - Piping 90SC005G 254 254 -74 180 180 100% 8/9/1993 A | 10/3/1994 A Cmplt
GEK | 451 Paragon Mills Sewer Lining 90SC91B2 59 59 -18 41 41 100% 8/16/1993 A | 11/13/1993 A Cmplt
PAS 420 Brown's Creek Force Main River Crossings | 90SC006C 250 250 -145 105 105 100% 9/7/1993 A | 12/1/1994 A Cmplt
PAS 151 Smith Springs Rehabilitation - Phase 3 90SC93D3 9/22/1993 A | 4/22/1994 A Cmplt
PAS 440 Brown's Creek Force Main 90SC006B 661 661 -249 412 412 100%  11/15/1993 A 2/8/1995 A Cmplt
GEK 452 Paragon Mills Rehabilitation - Phase 1 90SC91C1 98 98 29 127 127 100%  11/29/1993 A | 5/31/1994 A Cmplt
GEK 325 McCabe Richland Water Main 88WC128A 12/1/1993 A 12/1/1993 A N/A
DWB| 431 Cooper Lane Sewer Rehabilitation 91SC0056 12/1/1993 A | 12/1/1993 A N/A

PAS 304 Pitts Avenue/Lakewood Pumping Station 90SC073A 3 3 4 7 7 100%  12/13/1993 A | 9/12/1994 A Cmplt
PAS 150 Smith Springs Rehabilitation - Phase 2 90SC93D2 12/13/1993 A | 5/21/1994 A Cmplt
GEK | 455 Paragon Mills Rehabilitation - Phase 2 90SC91C2 12/13/1993 A | 6/2/1994 A Cmplt
GEK | 612 Lower East Nashville Phase 1 90SC148A 0 0 0 2/28/1994 A | 6/28/1994 A Cmplt
GEK | 404 Brown's Creek Pumping Station 90SC06A1 799 799 244 1043 1042 100%  3/28/1994 A N/A 271

PAS 379 Parkwood Rehabilitation 93SC034A 3/30/1994 A | 8/1/1995 A Cmplt
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DWB 510 Brown's Creek CSO Separation 90SC168A 52 52 0 52 52 100%  4/11/1994 A | 12/14/1994 A Cmplt
PAS 434 Cabot Drive Force Main 91SCO083A 5/2/1994 A | 7/1/1994 A Cmplt
GEK | 331 Sugartree Sewer Rehabilitation - Phase 2 93SC029B 7/5/1994 A | 12/2/1994 A Cmplt
GEK | 330 Sugartree Sewer Rehabilitation - Phase 1 93SC029A 59 0 0 8/1/1994 A | 4/1/1995 A Cmplt
KAR 502 Central CSO Pumping Station 90SC146A 2461 2375 183 2557 2608 102% 8/8/1994 A | 8/23/1999 A Cmplt
PAS 453 Mill Creek Sewer Crossing 91SC035A 174 174 -91 83 83 100% 8/15/1994 A @ 1/12/1995 A Cmplt
DWB, 512 Driftwood CSO Basin - SCE 90SC168C 750 750 0 750 748 100%  10/10/1994 A | 6/1/1996 A| Cmplt
DWB, 511 Lewis Street CSO Tunnel 90SC168B 1104 1104 12 1117 1085 97% 2/21/1995 A | 3/30/1999 A Cmplt
GEK | 333 Sugartree Sewer Rehabilitation - Phase 4 93SC029D 6 6 6 7/12/1995 A | 10/10/1995 A Cmplt
PAS 561 Anderson Road Sewer Rehabilitation 90SCO059E 4 4 4 7/24/1995 A | 10/7/1995 A Cmplt
PAS 560 West Linden Manhole Rehabilitation 90SC087D 7/31/1995 A 9/9/1996 A Cmplt
PAS 562 Clearlake Drive Rehabilitation 90SC059D 9/2/1995 A | 2/13/1997 A| Cmplt
PAS 332 Sugartree Sewer Rehabilitation - Phase 3 93SC029C 16 16 16 9/11/1995 A = 1/9/1996 A Cmplt
PAS 570 Berwick Trail Rehabilitation 90SCO76A 12/19/1995 A 1/28/1997 A Cmplt
MAB| 328 Murphy Road Sewer Rehabilitation - Phase | 93SC027A 13 13 5 18 18 100% 1/16/1996 A | 9/22/1996 A Cmplt
MAB 326 McCabe Richland Rehabilitation - Phase 1 | 93SC025A 1/22/1996 A  11/12/1996 A Cmplt
RCT =~ 614 Demonbreun Storm Mgt. Phase 1 90SC147B 429 429 429 429 100%  1/24/1996 A N/A 1179
GEK 801 Kerrigan Floatables Control 94SC005C 2/2/1996 A | 2/2/1996 A N/A
PAS 372 Emerald Drive Rehabilitation - Phase 1 93SC34G1 8 8 8 2/26/1996 A | 1/16/1999 A Cmplt
DWB 203 Osage Street Replacement Sewer 90SC0113 87 87 40 127 127 100% 3/1/1996 A | 2/23/1998 A Cmplt
PAS 313 Smith Springs Rehabilitation - Phase 4 90SC93D4 4/1/1996 A 9/18/1998 A Cmplt
PAS 302 Goodlettsville/Mansker Creek 90SC0065 0 0 0 5/20/1996 A N/A 380
JsC 120 Wastewater SCADA System 90SCO004A 196 196 196 104 53% 6/12/1996 A | 5/17/2000 A Cmplt
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PAS 370 Haynes Park Rehabilitation - Phase 1 935C34D1 7 7 7 6/13/1996 A | 5/1/1997 A Cmplt
DWB 514 Driftwood CSO Basin - Beers 90SG168C 892 892 109 1001 1005 100%  6/18/1996 A N/A 439

PAS 392 Riverside Sewer Rehabilitation Phase 2 90SC078B 7/8/1996 A | 11/5/1998 A| Cmplt
PAS 391 Riverside Sewer Rehabilitation Phase 1 90SCO78A 7/8/1996 A | 4/2/1997 A Cmplt
KAR | 503 South Grit Facility 90SC146B 1480 1480 745 2225 2196 99% 7/15/1996 A | 2/1/2001 A Cmplt
PAS 564 Cleece's Ferry Rehabilitation 90SC060D 8/5/1996 A | 4/3/1997 A Cmplt
PAS 574 Williamson Ferry Rehabilitation Phase 3 90SCO57E 1 1 1 8/26/1996 A = 4/4/1997 A Cmplt
PAS 569 Williamson Ferry Rehabilitation - Phase 2 | 90SC057D 8/26/1996 A = 4/2/1997 A Cmplt
PAS 371 Haynes Park Rehabilitation - Phase 2 93SC34D2 6 6 6 9/23/1996 A | 2/20/1997 A Cmplt
MAB| 341 McCabe Richland Rehabilitation - Phase 3 | 93SC025C 9/30/1996 A | 4/30/1998 A Cmplt
MAB| 351 West End Sewer Rehabilitation - Phase 1 93SC026A 52 52 52 40 7% 10/21/1996 A | 8/4/1998 A Cmplt
DWB, 800 Washington CSO Demonstration Study 94SC005B 0 10/28/1996 A  10/28/1996 A N/A
MAB| 340 McCabe Richland Rehabilitation - Phase 2 | 93SC025B 12 12 12 11/4/1996 A | 8/25/1998 A Cmplt
KAR | 507 Biosolids Management Facility 91SC047C 159 159 159 159 100%  12/16/1996 A | 1/12/1998 A| Cmplt
PAS 411 River Drive Sewer Rehabilitation 90SC0079 12/16/1996 A | 5/1/1997 A Cmplt
PAS 565 Post Road Rehabilitation 95SC0013 6 6 6 1/6/1997 A  11/17/1997 A Cmplt
PAS 568 Rainbow Terrace Rehabilitation 90SC070B 1/29/1997 A  10/16/1997 A Cmplt
PAS 567 Madison Heights Rehabilitation 90SCO070A 1/29/1997 A | 5/1/1997 A Cmplt
PAS 432 Whittemore Branch Rehabilitation - Phase | 91SC73Al 189 109 82 191 191 100% 2/3/1997 A | 1/1/2000 A Cmplt
PAS 435 Whittemore Branch Rehabilitation - Phase | 91SC73A2 60 41 18 59 59 101% 2/3/1997 A | 1/1/2000 A Cmplt
PAS 571 Vandiver Sewer Rehabilitation - Phase 1 90SC184B 18 18 18 3/3/1997 A | 9/18/1998 A Cmplt
PAS 520 Brown's Creek Force Main Emergency Rep | 90SG168E 4/1/1997 A | 12/31/1997 A Cmplt
mab 654 Cowan St Temporary By-Pass 91SC55A1 4/1/1997 A 9/1/1997 A Cmplt
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PAS 362 Clifton Park Rehabilitation - Phases 1A&2 | 93SC028B 31 31 -9 22 22 100% | 4/14/1997 A | 6/25/1999 A Cmplt
DWB, 425 28th Avenue Pumping Station 91SC036A 435 435 0 435 434 100% 5/1/1997 A | 1/1/2000 A Cmplt
PAS 566/ Kenner Avenue Rehabilitation 90SC085D 4 4 4 6/23/1997 A | 7/31/1998 A Cmplt
DWB, 700 Shelby Basin Study 90SC0150 7/1/1997 A N/A N/A
MAB| 352 West End Sewer Rehabilitation - Phase 2 93SC026B 85 7/22/1997 A  11/10/1999 A Cmplt
RNC | 618 Demonbreun Storm Mgt. Phase 2 90SC147C 511 511 219 731 731 100% 8/6/1997 A | 5/27/1999 A Cmplt
PAS 460 Paragon Mills Rehabilitation - Phase 3 90SC091D 88 88 0 88 88 100% 8/25/1997 A | 3/26/1999 A Cmplt
PAS 323 Gibson Creek Rehabilitation - Phase 1 93SCO088A 225 9/29/1997 A | 3/22/1999 A Cmplt
PAS 580 Sims Branch Force Main Crossing 96SG0109 10/13/1997 A @ 8/17/1998 A Cmplt
PAS 373 Emerald Drive Rehabilitation - Phase 2 93SC34G2 25 25 25 11/10/1997 A | 1/1/2000 A Cmplt
PAS 572 Vandiver Sewer Rehabilitation - Phase 2 90SC184C 11 11 11 11/24/1997 A | 10/9/1998 A Cmplt
PAS 314, Smith Springs Rehabilitation - Phase 5 90SC93D5 15 12/1/1997 A 1/5/2001 A| Cmplt
PAS 220 Foster Avenue Sewer Rehabilitation 90SC110D 87 87 24 111 111 100% 3/2/1998 A | 11/23/1999 A| Cmplt
MAB| 402 Loves Branch Sewer Rehabilitation 90SC0066 57 57 50 107 80 75% 6/22/1998 A | 11/10/1999 A Cmplt
DWB, 655 Katie Avenue Rehabilitation 91SCO55A 7/20/1998 A N/A 2060
PAS 471 Elissa Drive Sewer Rehabilitation 955C012B 86 86 7 92 91 98% 7/27/1998 A | 1/11/2000 A Cmplt
PAS 625 Fairgrounds Trunk Rehabilitation 94SC059B 225 225 0 225 213 95% 8/17/1998 A | 3/6/2001 A Cmplt
DWB 617 Shelby Park Pumping Station 90SC150G 311 311 35 346 346 100%  10/26/1998 A N/A 678
PAS 575 Williamson Ferry Rehabilitation Phase 4 985G0190 4 11/10/1998 A | 4/19/1999 A Cmplt
PAS 576 Neely's Bend Rehabilitation 985G0189 11/10/1998 A | 4/16/1999 A Cmplt
PAS 620 Second Avenue Tunnel 90SC0157 1577 1577 1577 1529 97% 11/16/1998 A | 6/7/2002 a Cmplt
MAB 621 Cowan Street Pumping Station 90SC0148 177 177 76 253 249 98% 12/1/1998 A | 12/7/2001 A Cmplt
PAS 363 Clifton Park Rehabilitation - Phases 1B&3 | 93SC028C 122 122 26 148 148 100%  12/7/1998 A | 8/17/2001 A Cmplt
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PAS 478 Wallace Road Sewer Upgrade 95SC12A1 20 12/31/1998 A N/A 3056
DAJ 541 Whites Creek Blower Improvements 98SGO07A 45 45 23 68 54 81% 3/1/1999 A N/A 1491
PAS 623 Franklin Road Rehabilitation Phase 1 94SCO059A 34 34 34 1 3% 4/12/1999 A | 8/17/2001 A Cmplt
PAS 383 Eatons Creek Sewer Rehabilitation 93SC034E 90 4/19/1999 A N/A 2966
DSW| 472 Patricia Drive Sewer Rehabilitation 95SC012C 18 18 18 4 24% 5/10/1999 A  6/5/2000 A Cmplt
DSW| 474 Wilhagen Rd. Sewer Rehabilitation 95SC012E 42 42 0 42 41 98% 6/7/1999 A | 10/20/2000 A Cmplt
PAS 480 Wallace Road Sewer System Rehabilitation | 95SC12A2 57 57 0 56 56 100% 6/28/1999 A | 10/20/2000 A Cmplt
RNC | 756 System Wide Corrosion/Odor Improvement TBD N/A N/A
DWB, 816 Apex Street Storm Screening Facility 97SC0005 150 150 13 163 163 100% 7/6/1999 A N/A 1160
PAS 563 Davidson Branch Rehabilitation 90SC069D 80 7/19/1999 A 3/8/2001 A Cmplt
PAS 324 Gibson Creek Rehabilitation - Phase 2 935SC088B 120 7/19/1999 A 3/8/2001 A Cmplt
DSW| 476 Donelson Plaza Sewer Rehabilitation 95SC012G 25 8/17/1999 A | 12/7/1999 A Cmplt
MAB| 353 West End Sewer Rehabilitation - Phase 3 93SC026C 212 212 0 212 212 100% 8/30/1999 A N/A 609
PAS 364 Clifton Park Rehabilitation - Phase 4 93SC028D 10 10 3 13 7 56% 10/4/1999 A N/A 2405
PAS 375 Drakes Branch Sewer Rehabilitation 93SC034C 90 11/29/1999 A | 8/17/2001 A Cmplt
PAS 485 Bonnafair Sewer Rehabilitation 99SG0027 1/30/2000 A = 8/30/2001 A Cmplt
PAS 481 Wallace Road Sewer Rehabilitation - Phase | 95SC12A3 62 62 10 72 72 100% 1/31/2000 A N/A 752
PAS 634 Shelby Park / Inglewood Rehabilitation Pha| 90SC150B 254 54 54 23 44% 2/21/2000 A | 4/5/2002 A Cmplt
PAS 631 Rivergate Sewer Rehabilitation 95SC0015 69 14 14 5 35% 4/3/2000 A | 8/23/2001 A Cmplt
DWB 513 Lewis and Trimble Street CSO Separation = 90SC168D 62 30 30 13 45% 4/10/2000 A | 7/29/2000 A Cmplt
DAJ 530 CWWTP Miscellaneous Improvements 98SG0005 567 567 217 784 828 106%  4/17/2000 A | 7/16/2002 A Cmplt
RNC | 757 System Wide Corrosion/Odor Improvement TBD N/A N/A
PAS 290 Hermitage Hills Sewer Rehabilitation Phase| 99SG09A1 7/5/2000 A | 7/16/2002 A Cmplt
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services
Nashville Overflow Abatement Program

Engineering Services Single Source Document - Construction Inspection Phase

Cost Data in 1000's
___________

MWS Revised
MWS LRE Approved  Amended Approved  Amount % Construction | Construction | % Time
PM Project Name Number Budget Budget Amount | Budget Invoiced  Invoiced | Start Date End Date Elapsed
PAS 386 Aldrich Lane Sewer Rehabilitation 93SC034J 64 7/5/2000 A | 5/30/2002 A Cmplt
PAS 855 1-24/65 Regulator 94SC005D 10 25 8/17/2000 A | 6/7/2002 a| Cmplt
PAS 627 Fairgrounds Basin Rehabilitation Phase 1 94SC059C 104 104 7 111 111 100% 10/2/2000 A | 4/2/2004  A| Cmplt
393 Whites Creek I/l Phase 1,2,3,4 93SC034K 10/16/2000 A N/A 145
PAS 395 Whites Creek I/l Phase 3 93SC34K2 10/16/2000 A N/A 165
DSW| 475 Glenrose Sewer Rehabilitation 95SCO012F 74 13 -7 7 5 76% 10/30/2000 A | 5/3/2002 A Cmplt
PAS 496 Hermitage Hills Sewer Rehabilitation Phase 99SG09A2 87 1/2/2001 A | 8/15/2002 A Cmplt
PAS 810 First Ave CSO Connections 975C0006 102 58 1/8/2001 A | 6/7/2002 a Cmplt
DSW| 473 Larchwood Sewer Rehabilitation 95SC012D 96 11 -1 10 4 38% 4/2/2001 A | 8/17/2004 A Cmplt
PAS 445 Mill Creek Sewer Upgrade Phase 1 96SG110A 91 91 0 91 203 222% 4/9/2001 A | 12/27/2002 A| Cmplt
PAS 629 Dry Creek/Armstrong Rehabilitation 95SC0014 206 206 63 270 239 89% 5/21/2001 A | 6/17/2005 A Cmplt
RNC | 758 System Wide Corrosion/Odor Improvement TBD 7/1/2001 A | 12/7/2005 A Cmplt
PAS 650 Basswood/American Road Rehabilitation 91SC083C 100 7/16/2001 A | 8/6/2002 A Cmplt
PAS 354 West End Sewer Rehabilitation - Phase 4 93SCO026E 88 8/27/2001 A | 3/25/2004 A Cmplt
PAS 497 Hermitage Hills Paving 99SG09A3 12/3/2001 A | 8/30/2002 A Cmplt
PAS 487 McCrory Creek/Smith Springs Equipment = 01SGO011A 35 12/3/2001 A | 11/17/2003 A Cmplt
PAS 635 Inglewood Trunk Sewer Rehabilitation Pha = 90SC150C 0 N/A N/A
PAS 491 Tulip Grove Sewer Rehabilitation 99SG009B 50 1/22/2002 A = 1/16/2004 A Cmplt
PAS 477 Richards Road/Apache Trail Rehabilitation | 95SC012H 15 15 15 6 37% 4/8/2002 A  11/10/2003 A Cmplt
PAS 215 West Park PS Screens 02SG009C 5/7/2002 A N/A 1397
PAS 590 Davidson Branch - Ph 4 90SC069E 6/10/2002 A | 11/29/2002 A Cmplt
PAS 595 Brookwood Terrace 935C025D 6/10/2002 A | 11/4/2003 A Cmplt
DSW/| 832 Schrader Brick Trunk Rehabilitation 94SCO5E9 7/29/2002 A | 12/30/2002 A Cmplt
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PM Project Name Number Budget Budget Amount | Budget Invoiced  Invoiced | Start Date End Date Elapsed
PAS 695 Gibson Creek - Graycroft 935C088D 70 70 16 86 86 100%  8/19/2002 A | 2/22/2005 A Cmplt

628 Fairgrounds Basin Rehabilitation Phase 2 94SC059D 8/26/2002 A | 12/4/2006 A Cmplt
PAS 637 Shelby Park-Inglewood Rehab Ph. 3 90SC150D 154 154 60 215 215 100%  10/14/2002 A  11/28/2005 A Cmplt

441 Mill Creek Sewer Upgrade Phase 2 96SG110B 641 641 0 641 451 70% 2/10/2003 A N/A Cmplt
PAS 680 Clifton Park- Cockrill Bend 93SC028K 40 2/18/2003 A | 4/21/2005 A Cmplt
DSW 705 Mill Creek - Seven Mile Creek 95SC012K 132 132 0 132 132 100% 4/7/2003 A | 7/25/2005 A| Cmplt
RNC | 750 Sulfide System Equipment 99SGO010E 75 N/A N/A
PAS 493 Scotts Hollow Sewer Rehabilitation 99SG009D 140 140 140 112 80% 5/19/2003 A  10/26/2004 A Cmplt
PAS 632 Dry Creek - Edenwold Road 03SG0049 5/27/2003 A | 1/29/2004 A Cmplt
DSW| 710 Mill Creek - Hopedale 95SC012L 24 24 0 24 104 439% 6/2/2003 A | 4/21/2005 A Cmplt
PAS 466 Omohundro WTP Separation 985C014B 7/28/2003 A | 6/21/2004 A Cmplt
PAS 818 Chickering Road Rehabilitation 03SG0043 7/30/2003 A | 10/11/2004 A Cmplt
DSW| 720 Richland Creek / Lynnwood Blvd. 93SC025K 40 9/2/2003 A | 3/25/2004 A Cmplt
PAS 852 Benedict & Crutcher Regulator Piping 94SC05G1 9/22/2003 A | 10/31/2003 A Cmplt
PAS 585 Cleece's Ferry - Phase 3 90SCO60E 9/22/2003 A | 5/27/2005 A Cmplt
PAS 717 Richland Creek - Tyne Blvd. 935C025M 83 83 9 92 89 97%  10/13/2003 A  11/28/2005 A Cmplt

715 Richland Creek / Sylvan Park Phase | 93SC25J1 170 170 0 170 168 99% 1/26/2004 A | 7/22/2005 A Cmplt
DSW 718 Richland Creek - Vaughn's Gap 93SC025N 130 130 0 130 130 100% | 2/17/2004 A  11/28/2005 A Cmplt
PAS 396 Whites Creek I/l Phase 4 93SC034L N/A N/A
PAS 573 Dry Creek- Vandiver Sewer Rehabilitation | 95SC014D 3/8/2004 A | 3/31/2005 A Cmplt
PAS 123 Data Integration System 025G010B N/A N/A
VDT | 823 Miscellaneous CSO Rehab TBD N/A N/A
PAS 824 Miscellaneous SSO Rehab TBD N/A N/A
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MWS Revised
MWS LRE Approved  Amended Approved  Amount % Construction | Construction | % Time
PM Project Name Number Budget Budget Amount | Budget Invoiced  Invoiced | Start Date End Date Elapsed
PAS 550 Dry Creek WWTP Optimization Phase 1 M | 97SG0081 162 162 20 182 149 82% 4/26/2004 A | 7/25/2005 A Cmplt
665 Joelton - O.F. 145 TBD 25 N/A N/A
630 Fairgrounds Basin Rehabilitation Phase 3 94SCO59E 6/7/2004 A N/A Cmplt
PAS 583 Mill Crk - Briley/Sims Branch Rehabilitati = 95SC012P 16 16 16 16 100% 7/12/2004 A | 12/15/2005 A Cmplt
495 Langford Farms Sewer Rehabilitation 99SGO009F 100 N/A N/A
PAS 821 Davidson Branch P.S. Imprvments 02SG0166 68 68 0 68 68 100% 8/2/2004 A | 11/21/2005 A Cmplt
586/ Cleece's Ferry P.S. Imprvments 02SG0167 48 48 0 48 48 100% 8/2/2004 A | 11/21/2005 A Cmplt
PAS 853 Benedict & Crutcher 27" Pile Intrusion 94SG05G2 10/18/2004 A | 10/21/2005 A Cmplt
DAJ 540 Whites Creek WWTP Optimization 02SG0007 42 42 2 44 43 97% 10/18/2004 A | 6/17/2005 A Cmplt
696/ Dry Creek - Madison Blvd. 93SCO088E 250 125 125 2 1% 11/29/2004 A N/A 554
826 Manhole Rehabilitation 2004 035G0224 11/29/2004 A N/A 628
640 Fairgrounds Basin Rehabilitation Phase 4 94SCO59F 2/19/2005 A N/A Cmplt
716/ Richland Creek / Sylvan Park Phase Il 93SC25J2 99 99 0 99 85 86% 2/22/2005 A @ 11/7/2006 A Cmplt
887 Barker Road Rehab 03SC0136 20 20 20 7 37% 5/16/2005 A @ 12/1/2006 A Cmplt
PAS 548 Dry Creek WWTP Optimization - Aeration = 97SG0083 7/5/2005 A N/A 149
PAS 549 Dry Creek WWTP Optimization - P.S. 975G0082 7/5/2005 A N/A 149
890 Wallace Lane Sewer Rehab 04SG0093 7/5/2005 A N/A Cmplt
315 Smith Springs EQ 90SC093K 299 99 99 76 77% 7/11/2005 A | 4/7/2006 A Cmplt
886 Richland Creek - Charlotte Pike Rehab 93SC025P 162 162 40 202 202 100%  10/17/2005 A N/A Cmplt
730 Loves Branch Sewer Rehabilitation Phase 2| 90SC066A 180 80 80 80 100%  11/7/2005 A | 6/5/2006 A Cmplt
494 Dodson Chapel Sewer Rehabilitation 99SG009E 180 1/30/2006 A N/A Cmplt
498 Dodson Chapel EQ & PS 99SG009K 300 4/3/2006 A  10/12/2007 A Cmplt
685 Franklin Rd Ph 2 - O.F. 341 94SC59A1 250 22 22 88 395% | 4/17/2006 A N/A Cmplt
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PM Project Name Number Budget Budget Amount | Budget Invoiced  Invoiced | Start Date End Date Elapsed
885 Dry Creek Rehab 95SC014A 5/30/2006 A N/A Cmplt
827 Manhole Rehabilitation 2005 035G2241 6/1/2006 A N/A N/A
1000 100 Oaks Sewer Repair (Not OAP Related)  06SG0054 6/8/2006 A | 6/10/2006 A Cmplt
316/ Smith Springs Rehabilitation Phase 6 90SC93K1 7/1/2006 A N/A Cmplt
892 Hurricane Creek Sewer Rehabilitation 90SC075B N/A N/A
891 Richland Creek - Charlotte Pike Pipe Bridg 93SC25P1 8/28/2006 A N/A Cmplt
656 Lower East Nashville - Phase 2 91SC055B 200 9/5/2006 A N/A Cmplt
899 Engineering - CSO FY 07 Projects TBD N/A N/A
PAS 836 Boscobel Screen 94SCO5F1 150 N/A N/A
889 Davidson Branch Rehab Ph 5 90SCO069F 50 11/1/2006 A N/A Cmplt
775 Visco Drive Overflow Corrections TBD 700 N/A N/A
1002 Manhole Rehabilitation 2006 035G2242 1/8/2007 A N/A N/A
1006/ OAP Construction Services Assistance 06SC0144 N/A N/A
638 Inglewood Rehabilitation Ph. 4 90SC150H 175 N/A N/A
651 Basswood / West Park EQ 05SC0033 500 38 38 N/A N/A
1007, Langford Farms Sewer Rehabilitation - Pha ' 99SG009G N/A N/A
427 28th Avenue Rehabilitation - Phase 2 91SC036D N/A N/A
PAS 851 Benedict & Crutcher Screen 94SC05G3 150 N/A N/A
DSW, 831 Schrader Regulator Screens 94SCO5E2 150 N/A N/A
1008 Berwick Trail Rehabilitation Phase 2 90SC076B N/A N/A
PAS 397 Whites Creek Trunk Sewer TBD N/A N/A
403 Hurricane Creek Pump Station Improveme | 90SCO75A 258 8 8 11/12/2007 A | 9/1/2008 A Cmplt
815 Washington Regulator Improvements - Pha = 94SC005B 900 N/A N/A
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837 Boscobel CSO - Village Court Sewer Repla| 94SCO5F1 28 28 28 14 50% 1/18/2008 A | 10/27/2008 A Cmplt
1009 Mill Creek 36" Trunk Repair 06SC0185 N/A N/A
426 28th Avenue Rehabilitation - Phase 1 91SC036B 275 0 0 N/A N/A
814, Washington Regulator Improvements - Pha = 94SC005B N/A N/A
1010 West End Sewer Rehabilitation Phase 5 93SC26F N/A N/A
542 Whites Creek WWTP Disinfection 06SC0188 N/A N/A
1015 Area-wide SSO Rehabilitation Continuatio = 07SG0093 N/A N/A
880 Rehabilitation FY 2008 Projects TBD N/A N/A
1014, Lakewood Area Sewer System Rehabilitati = 07SG0092 N/A N/A
657 Lower East Nashville - Phase 3 91SC055C 225 N/A N/A
488 McCrory Creek Equalization Basin 90SC063A 300 N/A N/A
888 Barker Road / Omohundro EQ 03SC136A 500 N/A N/A
PAS 893 Hurricane Creek Equalization Basin TBD N/A N/A
387, Whites Creek Pumping Station 93SCO034T 500 N/A N/A
1016/ Long Term Control Plan 08SC0004 N/A N/A
1018 PARTHENON AREA/MURPHY ROAD S | 08SC0020 N/A N/A
881 Rehabilitation FY 2009 Projects TBD N/A N/A
1003/ OAP Program Assistance - CTEE 06SC0128 N/A N/A
1019 Kerrigan Trash Trap Refurbishment 08SG0097 N/A N/A
1004/ OAP Program Assistance - CDM 06SC0129 N/A N/A
1005 OAP Program Assistance - BWSC 06SC0130 N/A N/A
PAS 882 Rehabilitation FY 2010 Projects TBD N/A N/A
850 Benedict & Crutcher Separation 94SC005G 650 N/A N/A
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PAS 896 Barker Road / Omohundro Equalization Ba  03SC136C N/A N/A
PAS 489 McCrory Creek Equalization Basin #2 90SC063B N/A N/A
883 Rehabilitation FY 2011 Projects TBD N/A N/A
DSW, 813 Washington Regulator Improvements - Pha  94SC005B N/A N/A
1017, CAP/ER 08SC0006 N/A N/A
PAS 652 Basswood / West Park Equalization Basin # 05SC033B N/A N/A
830 Schrader Separation 94SC005E 1300 N/A N/A
PAS 499 Dodson Chapel Equalization Basin #2 TBD N/A N/A
835 Boscobel Separation 94SC005F 900 N/A N/A
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VDT | 875 North 1st Street Tank 90SC0167 | N/A 495 0 0 N/A N/A
ET 873 Van Buren Street Tank 90SC0165 | N/A 312 0 0 N/A N/A
E’ 871 Harrison Street Tank 90SC0164 | N/A 857 0 0 N/A N/A
VDT | 748 Charlotte Avenue Tank 90SC0153 | N/A 563 0 0 N/A N/A
VDT 746 Schrader Lane Tank 90SC0160 | N/A 320 0 0 N/A N/A
VDT 745 Shelby Park Tank 90SC0162 | N/A 326 0 0 N/A N/A
VDT 744 Crutcher Street Tank 90SC0158 | N/A 281 0 0 N/A N/A
VDT | 616 Boscobel Street Tank 90SC0155 | N/A 139 0 0 N/A N/A
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Nashville Overflow Abatement Program
164 Potential SSO Locations Identified Since 1990
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Nashville Overflow Abatement Program

SSO Mitigation Progress
As of August 2007

B 121 Eliminated (74%)
@ 27 Not Yet Eliminated (16%)
v 16 Verifying Elimination (10%)



Nashville Overflow Abatement Program

Overflow Locations
As of August 2007

@ 27 Not Yet Eliminated
v 16 Verifying Elimination
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